
: e RECEIVED
PElkIITC0 JANa724

14421 County Rd. 10 • Ft. Lupton, Colorado 80621 • (303) 857-9999 • FAX (303) 857-0577 • E-MAIL Permitco 1@aol.com

January 5, 2005

Divisionof Oil,Gas &Mining
1594West NorthTemple,Suite 1210
Box145801
S&ltLakeCity,UT 84114-5801

Attn: DianaWhitney
Re: GascoProduction Company

Desert Sprinq State#21-36-9-18
729' FNLand 1920' FWL
NENWSection 36,T9S - R18E
UintahCounty,Utah
Lease No.ML-45171

Diana,

Enclosed please find twocopiesof the Applicationfor Permitto Drill,alongwiththe required drilling
program, BOPdiagram,wellsitemaps anddiagrams.

The archeologicalreport willbe submittedseparatelyby GrandRiverInstitute.

Ifyou shouldneed additionalinformation,please don't hesitate tocontactme. Approvedcopiesofthe
A.P.D.should be sent to Permitco Inc.at the addressshown above.

Sincerely,

Venessa Langmacher
Consultantfor
GascoProduction Company

Enc.

cc: GascoProduction Company- Englewood,CO
ShawnElworthy- Roosevelt, UT
Utah DivisionofOil,Gas &Mining- Roosevelt,UT
UtahState Lands - SLC,
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JANO72005

DIVOFOILGAS&MiNiNCCONFIDENTIALTIGHT-HOLE

Desert Spring State #21-36-9-18

729' FNLand 1920'FWL
NENWSection36,T9S - R18E

UintahCounty,Utah

Prepared For:

Gasco Production Company

By:

PERMITCOINC.
14421CountyRoad 10
Fort Lupton,CO80621

303/857-9999

Copies Sent To:

- UtahDivisionof Oil,Gas &Mining- SLC,UT /* '%
1 - UtahDivisionofStateLands - SLC,UT
1 - UtahDivisionof Oil,Gas &Mining- Roosevelt, UT
2 - Gasco Production Company- Englewood,CO
1 - Shawn Elworthy- Roosevelt,

RECEIVED
JANO72005

DIVOFOILGAS&MiNiNCCONFIDENTIALTIGHT-HOLE

Desert Spring State #21-36-9-18

729' FNLand 1920'FWL
NENWSection36,T9S - R18E

UintahCounty,Utah

Prepared For:

Gasco Production Company

By:

PERMITCOINC.
14421CountyRoad 10
Fort Lupton,CO80621

303/857-9999

Copies Sent To:

- UtahDivisionof Oil,Gas &Mining- SLC,UT /* '%
1 - UtahDivisionofStateLands - SLC,UT
1 - UtahDivisionof Oil,Gas &Mining- Roosevelt, UT
2 - Gasco Production Company- Englewood,CO
1 - Shawn Elworthy- Roosevelt,



STATE OF UTAH FORM 3

DEPARTMENT OF NATURAL RESOURCES
AMENDED REPORT

DIVISION OF OIL, GASAND MINING (highlight changes)

APPLICATION FOR PERMIT TO DRILL
MMINE4RALLEASENO.: 6.StatFeACE:

1A TYPE OF WORK DRILL Ë REENTER O DEEPEN O 7 IF INDIAN,ALLOTTEE OR TRIBE NAME:

N/A
B TYPE OF WELL: OILO GAS OTHER SINGLEZONEO MULTIPLEZONE O 8 UNIT or CA AGREEMENT NAME:

N/A
2. NAME OF OPERATOR: 9. WELL NAME and NUMBER:

GascoProductionCompany Desert SpringState#21-36-9-18
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

14 Inverness DriveEast, Suite H236,Englewood,CO80112 303/483-0044 0.6.Jh þ « fi4 l\ to A
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION,TOWNSHIP, RANGE

AT SURFACE:
SW W 3 Y 729' FNLand 1920'FWL

MERIDIAN:

442 67/ -¡¿)g ÿÿ Section36,T9S-R18E
AT PROPOSED PRODUCING ZONE: NENW -

14. DISTANCE IN MILES AND DIRECTION FROM NEAREST TOWN OR POST OFFICE: 12. COUNTY: 13. STATE:

Approximately25.8milessoutheastofMyton,UT Uintah | UT
15. DISTANCE TO NEAREST PROPERTY OR LEASE LINE (FEET) 16. NUMBER OF ACRES IN LEASE: 17. NUMBER OF ACRES ASSIGNED TO THIS WELL:

729' 640 40 Acres
18. DISTANCE TO NEAREST WELL (DRILLING, COMPLETED, OR 19. PROPOSED DEPTH: 20. BOND DESCRIPTION:

APPLIED FOR) ON THIS LEASE (FEET):

1700' 11,755' Bond No.4127763
21. ELEVATIONS (SHOW WHETHER DF, RT, GR, ETC.): 22. APPROXIMATE DATE WORK WILL START: 23. ESTIMATED DURATION:

4919' GL ASAP 40 Days

24. PROPOSEDCASINGANDCEMENTINGPROGRAM
SIZE OF HOLE CASING SIZE, GRADE, AND WEIGHT PER FOOT SETTINGDEPTH CEMENT TYPE, QUANTITY, YIELD, AND SLURRY WEIGHT

17-1/2" 13-3/8",H-40,48# 170' 225 sx PremiumType 5, 15.6 ppg,1.18yield
12-1/4" 8-5/8", J-55, 32# 3,458' 576 sx Hi-Lift,11 ppg,3.91yield+ 185sx 10-2RFC,14.2ppg,1.63yield
7-7/8" 4-1/2",P-110,13.5# 11,755' 366sx Hi-Lift,11.5ppg,3.05yield+ 1434sx 50/50Poz, 14.1ppg,1.28yield

25. ATTACHMENTS
VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES:

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLINGPLAN

l EVIDENCE OF DIVISION OF WATER RIGHTS APPROVAL FOR USE OF WATER FORM 5, IF OPERATOR IS PERSON OR COMPANY OTHER THAN THE LEASE OWNER

AGENT: PermitCoInc., 14421 County Road 10, Fort Lupton,CO80621 AGENT'S PHONE NO.: 303/857-9999

NAME(PLEAS P I T) V900Ssa ngmacher TITLE Ag901ÍOr GascoProductionCompany

SIGNATURE DATE January 5, 2005

(This space for State use only)

API NUMBER ASSIGNED: APPROVAL: EC

s n
(11/2001) $$ AAdS s on verse Side)

. t.(g ' olvoF OIL, GAS &
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GASCO PRODUCTION COMPANY

T9 S Ri8 E S. L.B. &M. n a Well location, DESERTSPRINGS STATE #21-36-9-18,
* * located as shown in the NE 1/4 NW 1/4 of Section

18 IS 36, T9S, R18E, S.L.B.&M. Uintoh County, Utah.

NB9°41'26"W
- 2642.99' (Meas.) NB939'44"W - 2641.90' (Meas.)

E E BASIS OF ELEVATION

1910 Brass Cap Set Stone, PK Nail Brass Cap, 2.02 ' SPOT ELEVATIONAT THE NORTHEAST CORNER OF SECTION
o.s' High, Pile y Piis or stones µ¡,4, p¡¡, o, 36, T9S, R18E, S.L.B.&M. TAKEN FROM THE MOON BOTTOM
of stones es stones QUADRANGLE,UTAH, UINTAH COUNTY, 7.5 MINUTE QUAD.

DESERT SPR/NGS (TOPOGRAPHIC MAP) PUBLISHED BY THE UNITED STATES
DEPARTMENTOF THE INTERIOR, GEOLOGICALSURVEY. SAID

STA TE /21-36-9-18 ELEVATIONIS MARKEDAS BEING 4838 FEET.1920
Elev. Ungraded Ground = 4919' BASIS OF BEARINGS

BASIS OF BEARINGS IS A G.P.S. OBSERVATION.

36
Brass Cap, 0.5' Brass Cap, 1.8
High, Pi/e of High, Pile of e b
Stones Stones

SCALE

CERTIFICATE
THIS IS TO CERTIFYTHAT THE ABOVE PLAT WAS PREPARED FROM
FIELD NOTES OF ACTUALSURVEYS MADE BY ME OR UNDER MY
SUPERVISIONAND THAT THE SAME ARE TRUE AND CORRECTTO THE
BEST OF MY KNOWLEDGEAND BELI

REGISTEREDLAND SURVEYOR
REGISTRATIONNO. 161319
STATE OF UTAH

Brass Cap, 2.0'
High, Large Pile 1910 Brass CapT9S or stones Prie or stones eros, c"" UINTAH ENGINEERING & I.AND SURVEYINGT10S NB9°35'12"W

- 2644.51' (Meas.) NB9°40'02"W
- 264J.57' (Meas.) 85 SOUTH 200 EAST - VERNAL, UTAH 84078

(AUTONOMOUS NAD 83) (435) 789-1017
LEGEND LATITUDE =

39°59'33.59" (39.992664) SCALE DATE SURVEYED: DATE DRAWN:

= 90 SYMBOL LONGITUDE =
109°50'40.50" (109.844583) 1" = 1000' 12-20-04 12-28-04

PARTY REFERENCES
= PROPOSED WELL HEAD. (AUTONOMOUS NAD 27) S.H. L.M. D.R.B. G.L.O. PLAT

LATITUDE=
39°59'33.72" (39.992700) WEATHER FILEA = SECTION CORNERSLOCATED.

LONGITUDE =
109°50'37.98"

(109.843883) coLD GASCO PRODUCTION
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Diana Whitney - Re: Wells clearance Page 1

From: Ed Bonner
To: Whitney, Diana
Date: 4/1/2005 11:55:03 AM
Subject: Re: Wells clearance

These locations have received cultural resources clearance

>>> Diana Whitney 3/29/2005 3:05:13 PM >>>

Hi Ed,

Do you have a wells clearance for the following

Desert Spring State 43-36-9-18
Desert Spring State 12-36-9-18
Desert Spring State 23-36-9-18
Desert Spring State 21-36-9-18
Desert Spring State 34-36-9-18

Thanks,
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ApplicationforPermittoDrill GONFIDENTIALTIGHT-HOLE

GascoProductionCompany
Desert Sprinq State #21-36-9-18 Lease No.ML-45171

729' FNLand1920'FWL
NENWSection36,T9S - R18E DRILLINGPROGRAM
UintahCounty,Utah Page 1

The proposedwellsiteis locatedon State Surface/StateMinerals.

1. EstimatedTops/GeologicMarkers

Theestimatedtopsof importantgeologicmarkersareas follows:

Formation Depth Subsea

Wasatch 5,235' -308'

Mesaverde .. 9,055' -4,128'

Castlegate 11,555' -6,628'

T.D. 11,755' -6,828'

2. Estimated Depths and Names of Anticipated Water, Oil, Gas or Other Minerals Bearing
Formations.

Substance Formation Depth

Gas Wasatch 5,235'

Gas Mesaverde 9,055'

3. WellControlEquipment&Testing Procedures

GascoProductionCompany'sminimumspecificationsforpressurecontrolequipmentareas follows:

RamType: 11" Hydraulicdouble,5000 psiw.p.

Gascowillcomplywillallrequirementspertainingtowellcontrolas listedintheRuleR649-3-7ofthe
UtahDivisionofOil,Gas&Mining.

The sizeandratingoftheBOPstackis shownontheattacheddiagram.
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ApplicationforPermittoDrill odNFIDENTIALTIGHT-HOLE

GascoProductionCompany
DesertSprinq State #21-36-9-18 Lease No.ML-45171

729' FNLand1920'FWL
NENWSection36, T9S - R18E DRILLINGPROGRAM
UintahCounty,Utah Page 2

4. Casing Program

The proposedcasingprogramwillbe as follows:

Purpose Depth HoleSize O.D. Weight Grade Type New/Used

Conductor 0-170' 17-1/2" 13-3/8" 48# H-40 - - - New

Surface 0-3,458' 12-1/4" 8-5/8" 32# J-55 ST&C New

Production 0-11,755' 7-7/8" 4-1/2" 13.5# P-110 LT&C New

Casingdesignsubjecttorevisionbased ongeologicconditionsencountered.

5. Cement Program

Surface TypeandAmount

TOC- Surface 225 sxPremiumType5, 15.6 ppg,1.18 yield

Intermediate Typeand Amount

TOC- Surface Lead:576sxHi-Lift,11 ppg,3.91yield
Tail:185sx10-2RFC,14.2ppg,1.63 yield

Production Typeand Amount

TOC- 2,500' Lead:366sxHi-Lift,11.5 ppg,3.05yield.
Tail:1434 sx 50/50 Poz @14.1 ppg,1.28 yield.

PEIL
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ApplicationforPermittoDrill ^1NFIDENTIALTIGHT-HOLE

GascoProductionCompany
Desert Spring State #21-36-9-18 Lease No.ML-45171

729' FNLand1920' FWL
NENWSection36,T9S - R18E DRILLINGPROGRAM
UintahCounty,Utah Page 3

6. DrillingFluids

The proposedcirculatingmediumstobe employedindrillingareas follows:

Interval Mud Type MudWt. Visc. F/L PH

0 - 3,458' Water 8.4 --- --- 8

3,458' - 9,000' DAP&Water 9.0-9.4 --- --- 8

9,000' - T.D. DAPPolymerMud 9.4-11.5 30-40 15-20 7-8

7. Testing, Loggingand Coring

Theanticipatedtypeand amountoftesting,loggingand coringare as follows:

a. Nodrillstemtestsareanticipated.

b. The loggingprogramwillconsistofa TripleCombotobe runfromTDto3,458' anda GR will
be runfromTDtosurface.

c. Nocoresareanticipated.

8. AnticipatedPressures and H2S

a. No H2Sis expected. The maximumanticipatedbottomhole pressure is 7029 psi. The
maximumbottomholetemperatureis210 degrees Fahrenheit.

9. WaterSource

a. Allwaterused forthedrillingofthiswellwillbe purchasedfromthe NebekerWaterStation
inMyton,UT. PermitNo.43-1723.
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10. Other Information

a. Drillingis plannedtocommenceimmediatelyuponapprovalofthisapplication.

b. Itis anticipatedthatthedrillingofthiswellwilltakeapproximately40 days.

c. LiningofthereservepitwillbedoneifdeemednecessarybytheUtahDivisionofOil,Gasand
Mining.

d. Attheendofdrillingoperationsthelocationwillbe reclaimedandre-seededas requestedby
theState of Utah.

e. SurfaceOwnership

State of
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GASCO PRODUCTION COMPANY
DESERT SPRINGS STATE #21-36-9-18

LOCATED IN UINTAH COUNTY, UTAH
SECTION 36, T9S, R18E, S.L.B.&M.

| CORNER #5|
(LOCATION STAKE)

PHOTO: VlEW FROM CORNER #5 TO LOCATION STAKE CAMERA ANGLE: SOUTHWESTERLY

PROPOSED ACCESS

PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERA ANGLE: WESTERLY
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GASCO PRODUCTION COMPAN I

TYPICAL CROSS SECTIONS FOR
o

×-section DESERT SPRINGS STATE #21-36-9-18
scale SECTION 36, T9S, R18E, S.L.B.&M.

1" = So' 729' FNL 1920' FWL
I

DATE: 12-28-04
Drown By D.R.B. Preconstruction

65 150
I i i

Ill- Ill--Ill=ll! Ill=lll=lll=lli '

SM. J+80

10 100 45 150'

LOCAT/ON STAKE

SM. 1+80

10' 100' 45' 150'
I i i I

45' 150'
I i I i

Slope= 1 1/2: 1
Einished Grade

SM. 0+00
* NO TE

EILL QUANT/TYINCLUDES
APPROXIMATE YARDAGES 5% FOR COMPACT/ON

CUT EXCESS MATERIAL = 4,000 Cu. Yds.
(6") Topsoil Stripping = 2,030 Cu. Yds.

Topsoil & Pit Backfill = 4,000 Cu. Yds.

Rernaining Location = 8,470 Cu. Yds. (1/2 Pit Vol.)

EXCESS UNBALANCE = 0 Cu. Yds.
TOTAL CUT = 10,500 CU.YDS. (After Rehabilitation)

FILL = 6,500 CU.YDS. UINTAH ENGINEERING & LAND SURVEYING
85 So. 200 East * Vernal, Utah 84078 * (435)
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TH)EKSHEET

PPLICATION FOR PERMIT TO DRILL
'

APD RECEIVED: 01/07/2005 API NO. ASSIGNED: 43-047-36220

WELL NAME: DESERT SPRING ST 21-36-9-18

OPERATOR: GASCO PRODUCTION ( N2575 )

CONTACT: VENESSA LANGMACHER PHONE NUMBER: 303-857-9999

PROPOSED LOCATION:

NENW 36 090S 180E INSPECT LOCATN BY: / /

SURFACE: 0729 FNL 1920 FWL Tech Review Initials Date
BOTTOM: 0729 FNL 1920 FWL

UINTAH Engineering

8 MILE FLAT NORTH ( 590 ) Geology

LEASE TYPE: 3 - State Surface

LEASE NUMBER: ML-45171

SURFACE OWNER: 3 - State
LATITUDE: 39.99265

PROPOSED FORMATION: CSLGT

COALBED METHANE WELL? NO LONGITUDE: -109.8437

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

y Plat R649-2-3.

Bond: Fed[] Ind[] Sta[] Fee[]
Unit

Potash (Y/N) R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting:460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception
(No.43-1723 )

RDCC Review (Y/N)
Drilling Unit

(Date:
Board Cause No:
Eff Date:

Fee Surf Agreement (Y/N) Siting:

R649-3-11. Directional Drill

COMMENTS: « C

STIPULATIONS: arg n
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DIVISION OF OIL, GAS AND MINING
APPLICATION FOR PERMIT TO DRILL

STATEMENT OF BASIS

OPERATOR: GASCO PRODUCTION COMPANY
WELL NAME & NUMBER: DESERT SPRING STATE 21-36-9-18
API NUMBER: 43-047-36220
LOCATION: 1/4,1/4 NE/NW Sec: 36 TWP: 9S RNG: 18E 1920' FWL 729' FNL

Geology/Ground Water:

Gasco has proposed 170' of surface casing and 3,458' of intermediate casing at the proposed location. Both are
to be cemented to surface. The base of the moderately saline water is estimated to at approximately 3,000'. A
search of Division of Water Rights records shows no water wells within a 10,000' radius of the center of
Section 36. The surface formation at this location is the Uinta Formation. The Uinta Formation is made up of
discontinuous sands interbedded with shales which are not expected to be prolific aquifers. The proposed
casing and cementing program should adequately protect any useable sources of ground water.

Reviewer: Brad Hill Date: 01/27/2005

Surface:

The predrill investigation of the surface was performed on 1/25/05. This site is on State surface with State
minerals. D.W.R. and S.I.T.L.A. were invited to this investigation on 1/08/05. Floyd Bartlett was present
representing D.W.R. He did not have any concerns regarding the construction of this location or the drilling of this
well. Mr. Bartlett presented Shawn Elworthy with Gasco a D.W.R. approved seed mix to be used when reserve pit
is reclaimed. This site appears to be the best site for a location in the immediate area, although there is an
underlying sandstone ledge that will require blasting to construct the location and reserve pit. A diversion ditch will
be constructed around the south edge of the location to prevent runoff water from crossing site.

Reviewer: David W. Hackford Date: 1/27/05

Conditions of Approval/Application for Permit to Drill:

1. A synthetic liner with a minimum thickness of 12 mils shall be properly installed and maintained in the reserve
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ON- SITE PREDRILL EVALUATION
Division of Oil, Gas and Mining

OPERATOR: GASCO PRODUCTION COMPANY
WELL NAME & NUMBER: DESERT SPRING STATE 21-36-9-18

API NUMBER:43-047-36220

LEASE: ML-45171 FIELD/UNIT: EIGHT MILE FLAT NORTH
LOCATION: 1/4,1/4 NE/NW Sec: 36 TWP: 9S RNG: 18E 1920' FWL 729' FNL

LEGAL WELL SITING: 460 F SEC. LINE; 460F 1/4,1/4 LINE; 920 F ANOTHER WELL.

GPS COORD (UTM):4427377 x 0598705 SURFACE OWNER: STATE OF UTAH.

PARTICIPANTS

DAVID W. HACKFORD (DOGM) , FLOYD BARTLETT (DWR) , SHAWN ELWORTHY (GASCO) .

REGIONAL/LOCAL SETTING & TOPOGRAPHY

SITE IS IN AN AREA OF LOW, ROLLING HILLS AND SHALLOW DRAWS THAT DRAIN
GRADUALLY TO THE NORTHEAST TO SHEEP WASH WHICH IS 0.5 MILES AWAY. SHEEP
WASH DRAINS TO THE EAST TO THE GREEN RIVER WHICH IS TWO MILES AWAY.
DESERT SPRING WASH IS 1.0 MILES TO THE SOUTH. BOTH OF THESE WASHES ARE
DRY EXCEPT DURING SPRING RUNOFF OR AFTER HEAVY RAINS. MYTON, UTAH IS
25.8 MILES TO THE NORTHWEST.

SURFACE USE PLAN

CURRENT SURFACE USE: LIVESTOCK GRAZING, HUNTING.

PROPOSED SURFACE DISTURBANCE: LOCATION WILL BE 380' BY 295'. ACCESS ROAD
WILL BE 0.25 MILES.

LOCATION OF EXISTING WELLS WITHIN A 1 MILE RADIUS: SEE ATTACHED MAP FROM
GIS DATABASE.

LOCATION OF PRODUCTION FACILITIES AND PIPELINES: ALL PRODUCTION
FACILITIES WILL BE ON LOCATION AND ADDED AFTER DRILLING WELL. PIPELINE
WILL FOLLOW ACCESS ROAD.

SOURCE OF CONSTRUCTION MATERIAL: ALL CONSTRUCTION MATERIAL WILL BE
BORROWED FROM SITE DURING LOCATION CONSTRUCTION.

ANCILLARY FACILITIES: NONE WILL BE REQUIRED.

WILL DRILLING AT THIS LOCATION GENERATE PUBLIC INTEREST OR CONCERNS?
(EXPLAIN): UNLIKELY.

WASTE MANAGEMENT PLAN:
DRILLED CUTTINGS WILL BE SETTLED INTO RESERVE PIT. LIQUIDS FROM PIT WILL
BE ALLOWED TO EVAPORATE. FORMATION WATER WILL BE CONFINED TO STORAGE
TANKS. SEWAGE FACILITIES, STORAGE AND DISPOSAL WILL BE HANDLED BY
COMMERCIAL CONTRACTOR. TRASH WILL BE CONTAINED IN TRASH BASKETS AND
HAULED TO AN APPROVED LAND
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ENVIRONMENTAL PARAMETERS

AFFECTED FLOODPLAINS AND/OR WETLANDS: NONE.

FLORA/FAUNA: SHADSCALE, EPHEDRA, HORSEBRUSH, GREASEWOOD, SALTBRUSH,
PRICKLY PEAR, SONGBIRDS, RODENTS, RABBITS, PRONGHORN, COYOTE, BOBCAT,
RAPTORS.

SOIL TYPE AND CHARACTERISTICS: LIGHT BROWN SANDY, CLAY.

EROSION/SEDIMENTATION/STABILITY: VERY LITTLE NATURAL EROSION.
SEDIMENTATION AND STABILITY ARE NOT A PROBLEM AND LOCATION CONSTRUCTION

SHOULDN'T CAUSE AN INCREASE IN STABILITY OR EROSION PROBLEMS.

PALEONTOLOGICAL POTENTIAL: NONE OBSERVED

RESERVE PIT

CHARACTERISTICS: 150' BY 100' AND 10' DEEP.

LINER REQUIREMENTS (Site Ranking Form attached): A LINER WILL BE

REQUIRED FOR THE RESERVE PIT.

SURFACE RESTORATION/RECLAMATION PLAN

AS PER STATE OF UTAH.

SURFACE AGREEMENT: AS PER S.I.T.L.A.

CULTURAL RESOURCES/ARCHAEOLOGY: SITE HAS BEEN OR WILL BE INSPECTED BY_ CARL

CONNER WITH GRAND RIVER. A COPY OF THE REPORT WILL BE SUBMITTED TO THE

STATE OF UTAH.

OTHER OBSERVATIONS/COMMENTS: ONSITE INVESTIGATION WAS CONDUCTED ON A COLD,
FOGGY DAY WITH PARTIAL SNOW COVER.

ATTACHMENTS

PHOTOS OF THIS SITE WERE TAKEN AND PLACED ON FILE.

DAVID W. HACKFORD 1/25/05 10:45 AM
DOGM REPRESENTATIVE
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Evaluation Ranking Criteria and Ranking Se se

For Reserve and onsite Pit Liner Requirements

Site-Specific Factors Ranking Site Ranking

Distance to Groundwater (feet)
>200 0
100 to 200 5
75 to 100 10
25 to 75 15
<25 or recharge area 20 ___5

Distance to Surf. Water (feet)
>1000 0
300 to 1000 2
200 to 300 10
100 to 200 15 0
< 100 20

Distance to Nearest Municipal
Well (feet)

>5280 0
1320 to 5280 5
500 to 1320 10
<500 20 0

Distance to Other Wells (feet)
>1320 0
300 to 1320 10
<300 20 0

Native Soil Type
Low permeability O
Mod. permeability 10
High permeability 20 __10

Fluid Type
Air/mist 0
Fresh Water 5
TDS >5000 and <10000 10
TDS >10000 or Oil Base Mud Fluid 15

containing significant levels of
hazardous constituents 20 5

Drill Cuttings
Normal Rock O
Salt or detrimental 10 0

Annual Precipitation (inches)
<10 0
10 to 20 5
>20 10 0

Affected Populations
<10 0
10 to 30 6
30 to 50 8
>50 10 0

Presence of Nearby Utility
Conduits

Not Present 0
Unknown 10
Present 15 0

Final Score 20 (Level I Sensitivity)

Sensitivity Uvel I = 20 or more; total containment is required.
Sensitivity Evel II = 15-19; lining is discretionary.
Sensitivity Level III = below 15; no specific lining is required
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Well name: 01-05 Gasco Desert Spring 21-36-9-18
operator: Gasco Production Company
String type: Conductor Project ID:

43-047-36220

Location: Uintah County

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 65 °F

Design is based on evacuated pipe. Bottom hole temperature: 67 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 368 ft

Burst:
Design factor 1.00 Cement top: Surface

Burst
x anticipated surface
pressure: 1,420 psi

Internal gradient: -7.917 psilft Tension: Non-directional string.
Calculated BHP 74 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on air weight.
Neutral point: 149 ft

Run Segment Nominal End True Vert Measured Drift Internal

Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)

1 170 13.375 48.00 H-40 ST&C 170 170 12.59 16

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension

Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor

1 74 740 9.975 1420 1730 1.22 8 322 39.46 J

Prepared Clinton Dworshak Phone: 801-538-5280 Date: January 27,2005

by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City, Utah
Remarks:
Collapse is based on a vertical depth of 170 ft, a mud weight of 8.4 ppg The casing is considered to be evacuated for collapse purposes.

Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design willbe that of the
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Prepared Clinton Dworshak Phone: 801-538-5280 Date: January 27,2005

by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City, Utah
Remarks:
Collapse is based on a vertical depth of 170 ft, a mud weight of 8.4 ppg The casing is considered to be evacuated for collapse purposes.

Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.
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Well name: 01-05 Gasco Desert Spring 21-36-9-18
Operator: Gasco Production Company
String type: Surface Project ID:

43-047-36220

Location: Uintah County

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 65 °F

Design is based on evacuated pipe. Bottom hole temperature: 113 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 150 ft

Burst:
Design factor 1.00 Cement top: Surface

Burst
Max anticipated surface

pressure: 1,512 psi
Internal gradient: 0.468 psilft Tension: Non-directional string.
Calculated BHP 3,129 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 11,645 ft
Tension is based on air weight. Next mud weight: 11.500 ppg
Neutral point: 3,027 ft Next setting BHP: 6,957 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 3,458 ft
Injection pressure 3,458 psi

Run Segment Nominal End True Vert Measured Drift Internal

Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)

1 3458 8.625 32.00 J-55 ST&C 3458 3458 7.875 219.7

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension

Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor

1 1509 2530 1.677 3129 3930 1.26 111 372 3.36 J

Prepared Clinton Dworshak Phone: 801-538-5280 Date: January 27,2005

by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City, Utah
Remarks:
Collapse is based on a vertical depth of 3458 ft, a mud weight of 8.4 ppg The casing is considered to be evacuated for collapse purposes.

Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design wi/Ibe that of the
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Burst:
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Internal gradient: 0.468 psilft Tension: Non-directional string.

Calculated BHP 3,129 psi 8 Round STC: 1.80 (J)
8 Round LTC: 1.80 (J)

No backup mud specified. Buttress: 1.60 (J)
Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 11,645 ft
Tension is based on air weight. Next mud weight: 11.500 ppg
Neutral point: 3,027 ft Next setting BHP: 6,957 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 3,458 ft
Injection pressure 3,458 psi
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Prepared Clinton Dworshak Phone: 801-538-5280 Date: January 27,2005

by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City, Utah
Remarks:
Collapse is based on a vertical depth of 3458 ft, a mud weight of 8.4 ppg The casing is considered to be evacuated for collapse purposes.

Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design wi/Ibe that of the



Well name: 01-05 Gasco Desert Spring 21-36-9-18
Operator: Gasco Production Company
String type: Production Project ID:

43-047-36220
Location: Uintah County

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 11.500 ppg Design factor 1.125 Surface temperature: 65 °F

Design is based on evacuated pipe. Bottom hole temperature: 230 °F
Temperature gradient: 1.40 °F/100ft
Minimum section length: 368 ft

Burst:
Design factor 1.00 Cement top: 2,993 ft

Burst
Max anticipated surface

pressure: 1,521 psi
Internal gradient: 0.468 psilft Tension: Non-directional string.
Calculated BHP 7,022 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on air weight.
Neutral point: 9,760 ft

Run Segment Nominal End True Vert Measured Drift internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)

1 11755 4.5 13.50 P-110 LT&C 11755 11755 3.795 313.1

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 7022 10680 1.521 7022 12410 1.77 159 338 2.13 J

Prepared Clinton Dworshak Phone: 801-538-5280 Date: January 27,2005
by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City, Utah

Remarks:
Collapse is based on a vertical depth of 11755 ft, a mud weight of 11.5 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design wi/Ibe that of the
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Engineering responsibility for use of this design wi/Ibe that of the



004
JON M. HUNTSMAN, JR.

Governor

GARY R. HERBERT
Lieutenant Governor

State of Utah April 4, 2005

Department of
Natural Resources

MICHAEL R. STYLER Gasco Production Company
Executive Director

14 Inverness Drive East, Suite #H236
Division of Englewood, CO 80112

Oil, Gas & Mining

MARY ANN WRIGHT
Acting Division Director Re: Desert Spring State 21-36-9-18 Well, 729' FNL, 1920' FWL, NE NW, Sec. 36,

T. 9 South, R. 18 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et

seq., Utah Administrative Code R649-3-1 et seq., and the attached Conditions of
Approval, approval to drill the referenced well is granted.

This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-047-36220.

erely,

ohn R. Baza
Associate Director

pab
Enclosures

cc: Uintah County Assessor
SITLA

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City,UT 84114-5801
telephone (801) 538-5340 • facsimile (801) 359-3940 • TTY (801) 538-7458 •
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Operator: Gasco Production Company
Well Name & Number Desert Spring State 21-36-9-18

API Number: 43-047-36220

Lease: ML-45171

Location: NE NW Sec. 36 T. 9 South R. 18 East

Conditions of Approval
1. General

Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for Permit to Drill.

2. Notification Requirements
The operator is required to notify the Division of Oil, Gas and Mining of the following
actions during drilling of this well:

• 24 hours prior to cementing or testing casing
• 24 hours prior to testing blowout prevention equipment
• 24 hours prior to spudding the well
• within 24 hours of any emergency changes made to the approved drilling program

• prior to commencing operations to plug and abandon the well

The following are Division of Oil, Gas and Mining contacts and their work telephone
numbers (please leave a voice mail message if the person is not available to take the call):

• Dan Jarvis at (801) 538-5338
• Carol Daniels at (801) 538-5284 (spud)

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,

including but not limited to the Entity Action Form (Form 6), Report of Water

Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and

completion operations, and Sundry Notices and Reports on Wells requesting approval of

change of plans or other operational actions.

4. Compliance with the State of Utah Antiquities Act forbids disturbance of archeological,

historical, or paleontological remains. Should archeological, historical or paleontological

remains be encountered during your operations, you are required to immediately suspend

all operations and immediately inform the Trust Lands Administration and the Division

of State History of the discovery of such remains.

5. Compliance with the Conditions of Approval/Application for Permit to Drill outlined in
the Statement of Basis. (Copy
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Page 2
API #43-047-36220
April 4, 2005

6. This proposed well is located in an area for which drilling units (well spacing patterns)
have not been established through an order of the Board of Oil, Gas and Mining (the
"Board"). In order to avoid the possibility of waste or injury to correlative rights, the
operator is requested, once the well has been drilled, completed, and has produced, to
analyze geological and engineering data generated therefrom, as well as any similar data
from surrounding areas if available. As soon as is practicable after completion of its
analysis, and if the analysis suggests an area larger than the quarter-quarter section upon
which the well is located is being drained, the operator is requested to seek an appropriate
order from the Board establishing drilling and spacing units in conformance with such
analysis by filing a Request for Agency Action with the

Page 2
API #43-047-36220
April 4, 2005

6. This proposed well is located in an area for which drilling units (well spacing patterns)
have not been established through an order of the Board of Oil, Gas and Mining (the
"Board"). In order to avoid the possibility of waste or injury to correlative rights, the
operator is requested, once the well has been drilled, completed, and has produced, to
analyze geological and engineering data generated therefrom, as well as any similar data
from surrounding areas if available. As soon as is practicable after completion of its
analysis, and if the analysis suggests an area larger than the quarter-quarter section upon
which the well is located is being drained, the operator is requested to seek an appropriate
order from the Board establishing drilling and spacing units in conformance with such
analysis by filing a Request for Agency Action with the



DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: GASCO PRODUCTION COMPANY

Well Name: DESERT SPRING ST 21-36-9-18

Api No: 43-047-36220 Lease Type: STATE

Section 36 Township 09S Range 18E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERV RIG # RATHOLE

SPUDDED:
Date 06/06/05

Time 6:00 PM

How DRY

Drilling wi/I Commence:

Reported by CRAIG OVERMILLER

Telephone# 1-435-828-7151

Date 06/07/2005 Signed

DIVISION OF OIL, GAS AND MINING
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DIVISION OF OIL, GAS ANDMINING

ENTlTYACTION FORM

Operator: Gasco Production Company Operator Account Number: h
Address: 8 inverness Drive E., Suite 100

city Englewood

gg CO zip 80112 Phone Number: (303) 483-0044

idall1

047-36220 Desert Spring State 21-36-9-18 NENW 36 9S 18E Uintah

6/5/2005
Comments:

New Drill

CONFllENTIAL
Well 2

047-36233 Desert Spring State 12-36-9-18 SWNW 36 9S 18E Uintah

6/3/2005 / /p
Comments:

New Drill '

Well 3

Comments:

ACTIONCODES:
A - Establishnewentityfornew well(singlewell only) Mari A. Johnson
B - Addnew wellto exislingentity(groupor unitwell) None (Please Print)
C - Re-essign wellfrom one existingentity to another exislingentity
D - Reassignwellfromone existingentityto a new entity Signature
E - Other(Explainin'comments'section) Manager-Property Admin 6/10/2005

Title Data
(W2000)

JUN1O
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EnergyW

RECEIVED
JUN24 2005

Division of Oil, Gas & Mining DIV.0FOIL,GAS&MINING
1594 West North Temple, Suite 1210
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

June 22, 2005

Dear Ms Daniels:

Gasco Production Company will soon be drilling the Desert Spring State 21-36-9-18,
NENW 36-9S-18E, Uintah County, Utah. The API Number for this well is 43-047-
36220.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

Robin Dean
Senior Geologist
Gasco Energy, Inc.

GASCOEnergy, Inc.
8 Inverness Drive East, Suite 100 Tel: (303) 483-0044 Email: invest@gascoenergy.com

Englewood, CO 80112-5625 Fax: (303) 483-0011 Website:www.gascoenergy.com AMEX:
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STATEOFUTAH FORM9

DEPARTMENT OF NATURALRESOURCES
DIVISIONOF OIL, GAS ANDMINING 5. LEASE DESIGNATlONAND SERIALNUMBER:

ML-45171

SUNDRY NOTICES AND REPORTS ON WELLS
6NIFINDIAN,ALLOTTEEORTRIBENAME:

7 UNITor CA AGREEMENTNAME:

Do not use this form for proposals to drill new wells, signifcantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to N/A
drill horizontal laterals. Use APPLICATIONFOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL
8 WELLNAMEand NUMBER:

OIL WELL GAS WELL / OTHER DESERT SPRING STATE 21-36-9-18

2.NAMEOFOPERATOR:
9.APINUMBER:

GASCO PRODUCTION COMPANY 4304736220

3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WLDCAT:

8 INVERNESS DRIVEE,STE ENGLEWOOD CO 80112 (303) 483-0044 8 MILE FLAT NORTH

4 LOCATIONOF WELL

toAGRSEACTONFACE: 7HP AFN

EM

R1920'NFEWNLW

36 9S E S

COUNEY: U1NTAH

UTAH

n CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

AClDIZE DEEPEN REPERFORATE CURRENTFORMATION

NOTICE OF INTENT
(Submit in Duplicate) ALTER CAS1NG FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstart CASING REPAIR NEWCONSTRUCTION TEMPORARILYABANDON

8/23/2005 CHANGETO PREVOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGETUBING PLUG ANDABANDCN VENT OR FLARE

SUBSEQUENT REPORT CHANGEWELL NAME PLUG BACK WATER DISPOSAL

(Submit Original Form Only)
O CHANGEWELL STATUS PRODUCTION (STARTIRESUME) WATER SHUT-OFF

Date of work completion:
O COMMINGLEPRODUCINGFORMATIONS RECLAMATIONOF WELLSITE OTHER:

• CONVERT WELLTYPE RECOMPLETE-DIFFERENT FORMATlON

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, v olumes, etc.

This well was originally permitted to 11,755'. The rig is currently drilling at a depth of 11,284'.

Gasco Production plans to attempt a completion in the Blackhawk, and requests approval to drill an additional 960' deeper, to

a Total Depth of 12,715'.

The only change to the casing design will be the additional footage of 4-1/2", 13.5#/ft, P-110 LT&C.

The cement design has been revised to accommodate the additional well depth. Additionally, the cement system to be used

has been revised as follows:

630 sacks of 35:65 Poz "G", 12.7 PPG, Yield 1.86 cu.ft.lsk, followed by
1385 sacks 50:50 Poz "G", 14.1 PPG, Yield=1.28 cu.ft/sk.

This cement design should result in a cement top at 2500'. If hole conditions indicate, the number of sacks of cement will be

increased to achieve a calculated cement top of 2500'. Final top of cement will be verified by CBL.

NAME(PLEASEPRINT) Anthony W. Sharp TITLE Senior Engineer

SlGNATURE s•9na vaim
Anthony W. Sharp DATE 8/16/2005

DIV OF OlL, GAS &
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DIV OF OlL, GAS &



Dustin Doucet - RE: NOl for your approv'' Page 1

From: "Tony Sharp" <tsharp@gascoenergy.com>

To: "Dustin Doucet" <dustindoucet@utah.gov>

Date: 8/16/2005 2:36:05 PM
Subject: RE: NOI for your approval

Dustin,

We will be attempting a completion in the Blackhawk.

If necessary, I can add that to the NOI and resubmit. Please advise.

Regards,

Tony
.

-----Original Message-----
From: Dustin Doucet [mailto:dustindoucet@utah.gov]
Sent: Tuesday, August 16, 2005 2:30 PM
To: Tony Sharp
Subject: Re: NOI for your approval

Tony,

What formation are you looking at producing? Is it still the Castlegate
or are you now looking at the Blackhawk or something different?

Dustin

>>> "Tony Sharp" <tsharp@gascoenergy.com> 8/16/2005 11:50 AM >>>

Dustin,
Gasco would like to drill deeper than originally permitted. Please see
the attached, and feel free to contact me ifyou have any questions.
Regards,
Tony Sharp
Senior Engineer
Gasco Production Company
8 Inverness Drive East, Suite 100
Englewood, CO 80012
tsharp@gascoenergy.com
Direct: 303-996-1823
Main: 303-483-0044
Cell:
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08- J Gasco Desert Spring State L36-9-18rev
Casing Schematic

Surface
OC @ O

MW 8.4 170. MD
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TOC @
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8-5/8" Intermediate
MW 8.6 3458. MD
Frac 19.3

4-1/2" Production
MW l1. 12715.
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Well name: 08-05 Gasco Desert Spring State 21-36-9-18rev
Operator: Gasco Production Company
String type: Production Project ID:

43-047-36220
Location: Duchesne

Design parameters: Minimum design factors: Environment:
Collapse ° Collapse: H2S considered? No

Mud weight: 11.000 ppg Design factor 1.125 Surface temperature: 75 °F

Design is based on evacuated pipe. Bottom hole temperature: 253 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 1,500 ft

Burst:
Design factor 1.00 Cement top: 2,350 ft

Burst
x anticipated surface
pressure: 5,740 psi

Internal gradient: 0.120 psilft Tension: Non-directional string.
Calculated BHP 7,266 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on buoyed weight.
Neutral point: 10,651 ft

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)

1 12715 4.5 13.50 P-110 LT&C 12715 12715 3.795 338.7

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 7266 10680 1.470 7266 12410 1.71 144 338 2.35 J

Prepared Clinton Dworshak Phone: 801-538-5280 Date: August 16,2005
by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City, Utah

Remarks:
Collapse is based on a vertical depth of 12715 ft, a mud weight of 11 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design willbe that of the
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STATEOFUTAH FORM9

DEPARTMENT OF NATURALRESOURCES
DIVISIONOF OIL, GAS AND MINING S. LEASE DESIGNATION AND SERIAL NUMBER:

ML-45171

SUNDRY NOTICES AND REPORTS ON WELLS 6 F INDIAN,ALLOTTEEOR TRIBE NAME:

7 UNITor CA AGREEMENT NAME:
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to NA

drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals.

1. TYPEOF WELL
OIL WELL GAS WELL OTHER

WeES MSEpa NÐStERe

21-36-9-18

2.NAMEOFOPERATOR: 9 APINUMBER:

Gasco Production Company 4304736220
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

8 Inverness Dr E, Ste 100 Englewood Co 80112 (303) 483-0044 8 Mile Flat North
4 LOCATION OF WELL

FOOTAGESATSURFACE: 729' FNL & 1920' FWL coUNTY: Uintah

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: NENW 36 9 18 STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILY ABANDON

CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

O CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF

Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATION OF WELL SITE OTHER:

9/27/2005 CONVERT WELL TYPE RECOMPLETE -DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well was started on production on 9/27/2005.

NAME(PLEASE PRI Beverly Walker

SIGNATIIR

TLEE Engi8ne2eringTech

(This space for State use only)

(5/2000) (See Instructions on Reverse

STATEOFUTAH FORM9

DEPARTMENT OF NATURALRESOURCES
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SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

O CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF

Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATION OF WELL SITE OTHER:

9/27/2005 CONVERT WELL TYPE RECOMPLETE -DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well was started on production on 9/27/2005.

NAME(PLEASE PRI Beverly Walker

SIGNATIIR

TLEE Engi8ne2eringTech

(This space for State use only)

(5/2000) (See Instructions on Reverse



GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE #40088 Of $36 3Ú?&
DESERT SPRINGS ST. 23-36-9-18 Oper: DRILLING Date: 9/25/05 Days: 6

Depth: 8635' Prog: 463 D Hrs: 23.5 Av ROP: 19.7 Formation: WASATCH

DMC: $3,457 TMC: $18,181 TDC: $24,863 CWC: $681,678

Contractor: NABORS611 Mud co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: W #1 a.son. 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVIYP: T #2 a.sorm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 379 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 1180 Jets: 3-14, 3-20 Well Head: $ - Water: $ -

Solids: AV DC: 334 in: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 203 Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 Jetvel: 123 FTG: 5099 Tanks: $ - Logging: $ -

PflMf: ECD: 8.63 Hrs: 114.0 Separator: $ - Cement: $ -

Chlor: 10000 SPR #1 : 70-600 FPH: 44.7 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 15-20 PumpingUT: $ - MudMotors: $ 2,350

Dapp ppb: 6.3 Btm.Up: 37 RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak D 3wn: DOWN TIME TIBIG: Misc: $ - Consultant: $ 850

8.50 HOURS Rot. Hrs: 114.0 Daily Total: $ - Drilling Mud: $ 3,457

6:00 16:30 10:30 DRLG 8172' - 8394' (222', 21.1 FPH). Misc.I Labor: $ 930

16:30 17:00 0:30 RIG SERVICE, TEST HYDRILL,PIPE RAMS AND HCR. $ -

17:00 6:00 13:00 DRLG 8394' - 8635' (241', 21.1 FPH). Daily Total: $ 24,863

cum.wtr: $ 10,400

cum.Fuei $ 18,600

NOTE: BEGIN MUD UP AT 8300 FT. cum.Bits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBS 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.54

Survey

24.00 Survey

PIU 195 LITH: 20% SAND, 80% SHALE. BKG GAS 0-10

SIO 185 FLARE: CONN GAS 10

ROT. 190 LAST CSG RAN: 8 5/8" SET @ 3536' g PEAK GAS 12

FUEL Used: 1049 On Hand: 4488 Co.Man J DUNCAN TRIP GAS

GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE #40088 Of $36 3Ú?&
DESERT SPRINGS ST. 23-36-9-18 Oper: DRILLING Date: 9/25/05 Days: 6

Depth: 8635' Prog: 463 D Hrs: 23.5 Av ROP: 19.7 Formation: WASATCH

DMC: $3,457 TMC: $18,181 TDC: $24,863 CWC: $681,678

Contractor: NABORS611 Mud co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: W #1 a.son. 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVIYP: T #2 a.sorm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 379 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 1180 Jets: 3-14, 3-20 Well Head: $ - Water: $ -

Solids: AV DC: 334 in: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 203 Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 Jetvel: 123 FTG: 5099 Tanks: $ - Logging: $ -

PflMf: ECD: 8.63 Hrs: 114.0 Separator: $ - Cement: $ -

Chlor: 10000 SPR #1 : 70-600 FPH: 44.7 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 15-20 PumpingUT: $ - MudMotors: $ 2,350

Dapp ppb: 6.3 Btm.Up: 37 RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak D 3wn: DOWN TIME TIBIG: Misc: $ - Consultant: $ 850

8.50 HOURS Rot. Hrs: 114.0 Daily Total: $ - Drilling Mud: $ 3,457

6:00 16:30 10:30 DRLG 8172' - 8394' (222', 21.1 FPH). Misc.I Labor: $ 930

16:30 17:00 0:30 RIG SERVICE, TEST HYDRILL,PIPE RAMS AND HCR. $ -

17:00 6:00 13:00 DRLG 8394' - 8635' (241', 21.1 FPH). Daily Total: $ 24,863

cum.wtr: $ 10,400

cum.Fuei $ 18,600

NOTE: BEGIN MUD UP AT 8300 FT. cum.Bits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBS 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.54

Survey

24.00 Survey

PIU 195 LITH: 20% SAND, 80% SHALE. BKG GAS 0-10

SIO 185 FLARE: CONN GAS 10

ROT. 190 LAST CSG RAN: 8 5/8" SET @ 3536' g PEAK GAS 12

FUEL Used: 1049 On Hand: 4488 Co.Man J DUNCAN TRIP GAS



GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE #40088 p ¶ß //L-3 ;

DESERT SPRINGS ST. 23-36-9-18 Oper: DRILLING Date: 9/24/05 Days: 5

Depth: 8172' Prog: 561 D Hrs: 23.5 Av RoP: 23.9 Formation: WASATCH

DMC: $740 TMC: $14,724 TDC: $28,846 CWC: $656,815

Contractor: NABORS611 Mud co: MI DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: W #1 a.son. 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 3.5gpm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 1100 SIN: 108011 Float Equp: $ - Trucking: $ 1,500

Cake: Press: 1180 Jets: 3-14, 3-20 Well Head: $ - Water: $ 3,000

Solids: AV DC: 334 in: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 203 Out: Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 123 FTG: 4636 Tanks: $ - Logging: $ -

PflMf: ECD: 8.63 Hrs: 90.5 Separator: $ - Cement: $ -

chior: 9000 sPR#1: 65-380 FPH: 51.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 15-20 Pumping LIT: $ - Mud Motors: $ 2,350

Dapp ppb: 5.0 Btm.Up: 35 RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak Dawn: DOWN TIME TIBIG: Misc: $ - Consultant: $ 850

8.50 HOURS Rot. Hrs: 90.5 Daily Total: $ - Drilling Mud: $ 740

6:00 17:30 11:30 DRLG 7611' - 7918' (307', 26.7 FPH). Misc. I Labor: $ 130

17:30 18:00 0:30 RIG SERVICE, TEST HYDRILL,PIPE RAMS AND HCR. PU BHA $ 3,000

18:00 6:00 12:00 DRLG 7918' - 8172' (254', 21.2 FPH). Daily Total: $ 28,846

cum.Wtr: $ 10,400

Cum. Fuel $ 18,600
Cum. Bits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBS 1 3.81

6" DC's 20 620.15

TOTAL BHA = 658.54

Survey 3.25° 7204'

24.00 Survey

PIU 190 LITH: 20% SAND, 80% SHALE. BKG GAS 0-10

SIO 175 FLARE: CONN GAS 10

ROT. 183 LASTCSG RAN: 8 5/8" SET @ 3536' KB PEAK GAS 12

FUEL Used: 931 On Hand: 4488 Co.Man J DUNCAN TRIP GAS

GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE #40088 p ¶ß //L-3 ;

DESERT SPRINGS ST. 23-36-9-18 Oper: DRILLING Date: 9/24/05 Days: 5

Depth: 8172' Prog: 561 D Hrs: 23.5 Av RoP: 23.9 Formation: WASATCH

DMC: $740 TMC: $14,724 TDC: $28,846 CWC: $656,815

Contractor: NABORS611 Mud co: MI DRLGFLUIDS TANGIBLECOST INTANGIBLECOST

MW: W #1 a.son. 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 3.5gpm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 1100 SIN: 108011 Float Equp: $ - Trucking: $ 1,500

Cake: Press: 1180 Jets: 3-14, 3-20 Well Head: $ - Water: $ 3,000

Solids: AV DC: 334 in: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 203 Out: Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvel: 123 FTG: 4636 Tanks: $ - Logging: $ -

PflMf: ECD: 8.63 Hrs: 90.5 Separator: $ - Cement: $ -

chior: 9000 sPR#1: 65-380 FPH: 51.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 15-20 Pumping LIT: $ - Mud Motors: $ 2,350

Dapp ppb: 5.0 Btm.Up: 35 RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak Dawn: DOWN TIME TIBIG: Misc: $ - Consultant: $ 850

8.50 HOURS Rot. Hrs: 90.5 Daily Total: $ - Drilling Mud: $ 740

6:00 17:30 11:30 DRLG 7611' - 7918' (307', 26.7 FPH). Misc. I Labor: $ 130

17:30 18:00 0:30 RIG SERVICE, TEST HYDRILL,PIPE RAMS AND HCR. PU BHA $ 3,000

18:00 6:00 12:00 DRLG 7918' - 8172' (254', 21.2 FPH). Daily Total: $ 28,846

cum.Wtr: $ 10,400

Cum. Fuel $ 18,600
Cum. Bits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBS 1 3.81

6" DC's 20 620.15

TOTAL BHA = 658.54

Survey 3.25° 7204'

24.00 Survey

PIU 190 LITH: 20% SAND, 80% SHALE. BKG GAS 0-10

SIO 175 FLARE: CONN GAS 10

ROT. 183 LASTCSG RAN: 8 5/8" SET @ 3536' KB PEAK GAS 12

FUEL Used: 931 On Hand: 4488 Co.Man J DUNCAN TRIP GAS



GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40088 g¿" "Ï 3Ú L

DESERT SPRINGS ST. 23-36-9-18 Oper: RIG REPAIR Date: 9/22/05 Days: 3

Depth: 6964' Prog: 1270 D Hrs: 18.5 Av RoP: 68.6 Formation: WASATCH

DMC: $2,868 TMC: $13,512 TDC: $145,989 CWC: $607,392
Contractor: NABORS 611 Mud co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: W #1 3.5gpm 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ 122,515

PVlYP: T #2 a.sopm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 379 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 1300 Jets: 3-14, 3-20 Well Head: $ - Water: $ 500

Solids: AV DC: 334 in: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 203 Out: Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvei: 123 FTG: 3428 Tanks: $ - Logging: $ -

PflMf: ECD: 8.64 Hrs: 49.0 Separator: $ - Cement: $ -

Chlor: 9800 sPR #1 : 71-440 FPH: 70.0 Heater: $ - Bits: $ -

ca: 120SPR#2: WOB: 15-20 PumpingLIT: $ - MudMotors: $ 1,850

Dapp ppb: 6.0 stm.up: 26 RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak D3wn: TIBIG: Misc: $ - Consultant: $ 850

Rot. Hrs: 49.0 Daily Total: $ - Drilling Mud: $ 2,868

6:00 6:30 0:30 DRLG 5694' - 5758' (64', 128.0 FPH). Misc. I Labor: $ 130

6:30 8:00 1:30 CIRC SURVEY. BOP Testing $ -

8:00 2:00 18:00 DRLG 5758' - 6964' (1206', 67.0 FPH). Daily Total: $ 145,989

2:00 6:00 4:00 RIG REPAIR - CHANGE OUT WASH PIPE PACKING. cum.wtr: $ 10,400
Cum. Fuel $ 18,600
cum.sits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBS 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.54

Survey 3° 5718'

24.00 Survey

P/U 150 LITH: 50% SAND, 50% SHALE. BKG GAS 0-5

S/O 145 FLARE: CONN GAS 5

ROT. 147 LAST CSG RAN: 8 g8," SET @ 3536',g PEAK GAS NA

FUEL Used: 899 On Hand: 7110 Co.Man J DUNCAN TRIP GAS

GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40088 g¿" "Ï 3Ú L

DESERT SPRINGS ST. 23-36-9-18 Oper: RIG REPAIR Date: 9/22/05 Days: 3

Depth: 6964' Prog: 1270 D Hrs: 18.5 Av RoP: 68.6 Formation: WASATCH

DMC: $2,868 TMC: $13,512 TDC: $145,989 CWC: $607,392
Contractor: NABORS 611 Mud co: MI DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: W #1 3.5gpm 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ 122,515

PVlYP: T #2 a.sopm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 379 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 1300 Jets: 3-14, 3-20 Well Head: $ - Water: $ 500

Solids: AV DC: 334 in: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 203 Out: Packers: $ - Mud Logger: $ 850

PH : 9.0 Jetvei: 123 FTG: 3428 Tanks: $ - Logging: $ -

PflMf: ECD: 8.64 Hrs: 49.0 Separator: $ - Cement: $ -

Chlor: 9800 sPR #1 : 71-440 FPH: 70.0 Heater: $ - Bits: $ -

ca: 120SPR#2: WOB: 15-20 PumpingLIT: $ - MudMotors: $ 1,850

Dapp ppb: 6.0 stm.up: 26 RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak D3wn: TIBIG: Misc: $ - Consultant: $ 850

Rot. Hrs: 49.0 Daily Total: $ - Drilling Mud: $ 2,868

6:00 6:30 0:30 DRLG 5694' - 5758' (64', 128.0 FPH). Misc. I Labor: $ 130

6:30 8:00 1:30 CIRC SURVEY. BOP Testing $ -

8:00 2:00 18:00 DRLG 5758' - 6964' (1206', 67.0 FPH). Daily Total: $ 145,989

2:00 6:00 4:00 RIG REPAIR - CHANGE OUT WASH PIPE PACKING. cum.wtr: $ 10,400
Cum. Fuel $ 18,600
cum.sits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBS 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.54

Survey 3° 5718'

24.00 Survey

P/U 150 LITH: 50% SAND, 50% SHALE. BKG GAS 0-5

S/O 145 FLARE: CONN GAS 5

ROT. 147 LAST CSG RAN: 8 g8," SET @ 3536',g PEAK GAS NA

FUEL Used: 899 On Hand: 7110 Co.Man J DUNCAN TRIP GAS



GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy W
DESERT SPRINGS ST. 23-36-9-18 Oper: DRLG Date: 9/21/05 Days: 2

Depth: 5694' Prog: 1588 D Hrs: 21.5 AV RoP: 73.9 Formation: WASATCH

DMC: $5,518 TMC: $10,643 TDC: $28,324 CWC: $461,403

Contractor: NABORS611 Mud Co: MI DRLGFLUIDS TANGIBLE COST INTANGIBLE COST

Mw: W #1 a.sorm 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 3.5gpm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 379 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 1100 Jets: 3-14, 3-20 Well Head: $ - Water: $ 2,400

Solids: AV DC: In: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 JetVel: FTG: 2158 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 30.5 Separator: $ - Cement: $ -

Chlor: 9800 sPR#1: 73-380 FPH: 70.8 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 15-20 Pumping LIT: $ - Mud Motors: $ 2,150

Dapp ppb: 6.1 stm.Up: RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak D >wn: TIBIG: Misc: $ - Consultant: $ 850

Rot. Hrs: 30.5 Daily Total: $ - Drilling Mud: $ 5,518

6:00 6:30 0:30 DRLG 4106' - 4169' (63', 63.0 FPH). Misc. I Labor: $ 130

6:30 8:00 1:30 CIRC SURVEY, BOP Testing $ -

8:00 9:00 1:00 RIG SERVICE. Daily Total: $ 28,324

9:00 18:00 9:00 DRLG 4169' - 4800' (631', 70.1 FPH). cum.Wtr: $ 9,900

18:00 18:30 0:30 RIG REPAIR - REPLACE BREAK OUT TONG CABLE. cum.Fuel $ 18,600

18:30 6:00 11:30 DRLG 4800' - 5694 (894', 77.7 FPH). cum.Bits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBs 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.54

Survey 2-1/2° 4121'

24.00 Survey

PIU 140 LITH: 60% SAND, 40% SHALE. BKG GAS 0-5

S/O 130 FLARE: CONN GAS 5

ROT. 135 LAST CSG RAN: 8 5/8" SET @ 3536' g PEAK GAS NA

FUEL Used: 851 On Hand: 7110 Co.Man J DUNCAN TRIP GAS

GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy W
DESERT SPRINGS ST. 23-36-9-18 Oper: DRLG Date: 9/21/05 Days: 2

Depth: 5694' Prog: 1588 D Hrs: 21.5 AV RoP: 73.9 Formation: WASATCH

DMC: $5,518 TMC: $10,643 TDC: $28,324 CWC: $461,403

Contractor: NABORS611 Mud Co: MI DRLGFLUIDS TANGIBLE COST INTANGIBLE COST

Mw: W #1 a.sorm 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 114 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 3.5gpm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 379 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 1100 Jets: 3-14, 3-20 Well Head: $ - Water: $ 2,400

Solids: AV DC: In: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ 850

PH : 9.5 JetVel: FTG: 2158 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 30.5 Separator: $ - Cement: $ -

Chlor: 9800 sPR#1: 73-380 FPH: 70.8 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 15-20 Pumping LIT: $ - Mud Motors: $ 2,150

Dapp ppb: 6.1 stm.Up: RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Time 3reak D >wn: TIBIG: Misc: $ - Consultant: $ 850

Rot. Hrs: 30.5 Daily Total: $ - Drilling Mud: $ 5,518

6:00 6:30 0:30 DRLG 4106' - 4169' (63', 63.0 FPH). Misc. I Labor: $ 130

6:30 8:00 1:30 CIRC SURVEY, BOP Testing $ -

8:00 9:00 1:00 RIG SERVICE. Daily Total: $ 28,324

9:00 18:00 9:00 DRLG 4169' - 4800' (631', 70.1 FPH). cum.Wtr: $ 9,900

18:00 18:30 0:30 RIG REPAIR - REPLACE BREAK OUT TONG CABLE. cum.Fuel $ 18,600

18:30 6:00 11:30 DRLG 4800' - 5694 (894', 77.7 FPH). cum.Bits: $ 8,500

BHA
7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16 MUD MTR 1 32.95

IBs 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.54

Survey 2-1/2° 4121'

24.00 Survey

PIU 140 LITH: 60% SAND, 40% SHALE. BKG GAS 0-5

S/O 130 FLARE: CONN GAS 5

ROT. 135 LAST CSG RAN: 8 5/8" SET @ 3536' g PEAK GAS NA

FUEL Used: 851 On Hand: 7110 Co.Man J DUNCAN TRIP GAS



GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE#40088 d¶S E 5~S 3-OŸ¾Sdag

DESERT SPRINGS ST. 23-36-9-18 Oper: DRLG Date: 9/20/05 Days: 1

Depth: 4106' Prog: 570 D Hrs: 9.0 AV ROP: 63.3 Formation: UINTA

DMC: $2,325 TMC: $5,125 TDC: $29,981 CWC: $433,079

Contractor: NABORS RIG 611 Mud co: MI DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: W #1 a.ssem 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

VIS: A SPM: 106 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 3.5gpm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 352 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 990 Jets: 3-14, 3-20 Well Head: $ - Water: $ -

Solids: AV DC: In: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ 850

PH : 11.5 JetVel: FTG: 570 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 9 Separator: $ - Cement: $ -

Chlor: 7500 sPR#1: 73-350 FPH: 63.3 Heater: $ - Bits: $ 8,500

ca : 40 SPR#2: WOB: 10-15 PumpingLIT: $ - MudMotors: $ 900

Dapp ppb: Btm.Up: RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Tim3 Break Do in: T/BIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hm: 9.0 Daily Total: $ - Drilling Mud: $ 2,325

06:00 07:00 1:00 RU FRANKS WESTATES CASING LD MACHINE. Misc.ILabor: $ 130

07:00 13:00 6:00 PU BHAAND TIH Tl 3370'. soP Testing $ -

13:00 18:00 5:00 RD LD MACHINE, PU KELLY,FILLPIPE, INSTALL KELLY Daily Total: $ 29,981

SPINNERS, AND ROTATING HEAD RUBBER. cum.wtr: $ 7,500

18:00 21:00 3:00 DRLGCMT AND FLOAT EQUIPMENT 3463' - 3536'. Cum. Fuel $ 18,600

21:00 06:00 9:00 DRLG 3536' - 4106' (570', 63.3 FPH). cum.Bits: $ 8,500

BHA

NOTE: WIRELINE MACHINE ARRIVED LATE LAST NIGHT. 7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16
MUD MTR 1 32.95

las 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.64

Survey

24.00 survey

P/U 110 LITH: BKG GAS

S/O 106 FLARE: CONN GAS

ROT. 108 LAST CSG RAN: 8 5/8" SET @ 3536' K_B PEAK GAS

FUEL Used: 670 On Hand: 7961 Co.Man J DUNCAN TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE#40088 d¶S E 5~S 3-OŸ¾Sdag

DESERT SPRINGS ST. 23-36-9-18 Oper: DRLG Date: 9/20/05 Days: 1

Depth: 4106' Prog: 570 D Hrs: 9.0 AV ROP: 63.3 Formation: UINTA

DMC: $2,325 TMC: $5,125 TDC: $29,981 CWC: $433,079

Contractor: NABORS RIG 611 Mud co: MI DRLG FLUIDS TANGIBLECOST INTANGIBLECOST

MW: W #1 a.ssem 3.5 sit #: 1 Conductor: $ - Loc,Cost: $ -

VIS: A SPM: 106 size: 7-7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 3.5gpm 3.5 Type: DSX 147 int. csg: $ - Day Rate: $ 14,750

Gel: E SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,581

WL: R GPM : 352 SIN: 108011 Float Equp: $ - Trucking: $ -

Cake: Press: 990 Jets: 3-14, 3-20 Well Head: $ - Water: $ -

Solids: AV DC: In: 3536 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ 850

PH : 11.5 JetVel: FTG: 570 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 9 Separator: $ - Cement: $ -

Chlor: 7500 sPR#1: 73-350 FPH: 63.3 Heater: $ - Bits: $ 8,500

ca : 40 SPR#2: WOB: 10-15 PumpingLIT: $ - MudMotors: $ 900

Dapp ppb: Btm.Up: RPM: 45-56 Prime Mover: $ - Chemicals: $ 95

Tim3 Break Do in: T/BIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hm: 9.0 Daily Total: $ - Drilling Mud: $ 2,325

06:00 07:00 1:00 RU FRANKS WESTATES CASING LD MACHINE. Misc.ILabor: $ 130

07:00 13:00 6:00 PU BHAAND TIH Tl 3370'. soP Testing $ -

13:00 18:00 5:00 RD LD MACHINE, PU KELLY,FILLPIPE, INSTALL KELLY Daily Total: $ 29,981

SPINNERS, AND ROTATING HEAD RUBBER. cum.wtr: $ 7,500

18:00 21:00 3:00 DRLGCMT AND FLOAT EQUIPMENT 3463' - 3536'. Cum. Fuel $ 18,600

21:00 06:00 9:00 DRLG 3536' - 4106' (570', 63.3 FPH). cum.Bits: $ 8,500

BHA

NOTE: WIRELINE MACHINE ARRIVED LATE LAST NIGHT. 7-7/8" BIT 1 1.00

DOG SUB 1 0.63

.16
MUD MTR 1 32.95

las 1 3.81

6" DC'S 20 620.15

TOTAL BHA = 658.64

Survey

24.00 survey

P/U 110 LITH: BKG GAS

S/O 106 FLARE: CONN GAS

ROT. 108 LAST CSG RAN: 8 5/8" SET @ 3536' K_B PEAK GAS

FUEL Used: 670 On Hand: 7961 Co.Man J DUNCAN TRIP



GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE #40088 073 ÑŒf S-36 V3-NP-3 20
DESERT SPRINGS ST. 23-36-9-18 Oper: RU LD MACHINE Date: 9/19/05 Days: g
Depth: 3536' Prog: 0 D Hrs: AV ROP: Formation:

DMC: $2,800 TMC: $2,800 TDC: $47,606 CWC: $403,098
Contractor: NA3ORS RIG 611 Mud co: MI DRLGFLUIDS TANGIBLE COST INTANGIBLE COST

MW: #13.5gpm 3.5 Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 3.5gpm 3.5 Type: Int. Csg: $ - Day Rate: $ 14,750

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,581

WL: GPM : 0 SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ 7,500

Solids: AV DC: In: TBGIRods: $ - Fuel: $ 18,600

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR#2: WOB: Pumping UT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ 95

Tim) Break Do in: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 2,800

06:00 23:30 17:30 MOVE IN RIG UP ROTARY TOOLS. Misc.ILabor: $ 130

23:30 05:00 5:30 PRESSURE TEST BOP AND CHOKE MANIFOLD. BOP Testing $ 1,300

05:00 06:00 1:00 STRAP BHAAND DRILL PIPE, RU LD MACHINE. Daily Total: $ 47,606

Cum. Wtr: $ 7,500
cum.Fuel $ 18,600
Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

24.00 survey
PIU LITH: BKG GAS

S/O FLARE: CONN GAS

ROT. LASTCSG RAN: 8 5/8" SET @ ,3g PEAK GAS

FUEL Used: On Hand: 8631 Co.Man J DUNCAN TRIP

GASCO GASCO ENERGY
DAILYDRILLING REPORT

Energy AFE #40088 073 ÑŒf S-36 V3-NP-3 20
DESERT SPRINGS ST. 23-36-9-18 Oper: RU LD MACHINE Date: 9/19/05 Days: g
Depth: 3536' Prog: 0 D Hrs: AV ROP: Formation:

DMC: $2,800 TMC: $2,800 TDC: $47,606 CWC: $403,098
Contractor: NA3ORS RIG 611 Mud co: MI DRLGFLUIDS TANGIBLE COST INTANGIBLE COST

MW: #13.5gpm 3.5 Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: #2 3.5gpm 3.5 Type: Int. Csg: $ - Day Rate: $ 14,750

Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,581

WL: GPM : 0 SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ 7,500

Solids: AV DC: In: TBGIRods: $ - Fuel: $ 18,600

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR#2: WOB: Pumping UT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Fishing: $ 95

Tim) Break Do in: TIBIG: Misc: $ - Consultant: $ 850

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 2,800

06:00 23:30 17:30 MOVE IN RIG UP ROTARY TOOLS. Misc.ILabor: $ 130

23:30 05:00 5:30 PRESSURE TEST BOP AND CHOKE MANIFOLD. BOP Testing $ 1,300

05:00 06:00 1:00 STRAP BHAAND DRILL PIPE, RU LD MACHINE. Daily Total: $ 47,606

Cum. Wtr: $ 7,500
cum.Fuel $ 18,600
Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

24.00 survey
PIU LITH: BKG GAS

S/O FLARE: CONN GAS

ROT. LASTCSG RAN: 8 5/8" SET @ ,3g PEAK GAS

FUEL Used: On Hand: 8631 Co.Man J DUNCAN TRIP



N 8/Œ Sg GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

73 · $ ÑÑÛ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: RIGING DOWN Date: 9/2/2005 Days: 46

Depth: 12700' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: CWC: $1,749,370

Contractor: NA IORS RIG # 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1GPM Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM Size: Surf. Csg: $ - Rig Move:

PVIYP: #2GPM Type: Int. Csg: $ - Day Rate: 15000

Gel: SPM MFG: Prod Csg: $ - Rental Tools:

WL: GPM : SIN: Float Equp: $ - Trucking:

Cake: Press: Jets: Well Head: $ - Water:

Solids: AV DC: In: TBGIRods: $ - Fuel:

Sand: AV DP: Out: Packers: $ - Mud Logger:

PH : JetVel: FTG: Tanks: $ - Logging:

PflMf: ECD: Hrs: Separator: $ - Cement:

Chlor: SPR #1 : FPH: Heater: $. - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors:

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion:

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: Drilling Mud:

06:00 18:00 12:00 RIGING DOWN & MOVINGRIG / 30 % MOVED Misc. I Labor:

Csg. Crew:

I HAVEONE DRILLERTHAT HAS RIGED THIS RIG UP & DOWN. Daily Total: $15,825

Cum. Wtr: $ 28,260

Cum. Fuel $85316
Cum. Bits: 102113

BHA

TOTAL BHA =

Survey

12:00 Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2 SQ g TRIP GAS

FUEL Used: On Hand: Co.Man CLYDE BAIRFIELD PEAK

N 8/Œ Sg GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

73 · $ ÑÑÛ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: RIGING DOWN Date: 9/2/2005 Days: 46

Depth: 12700' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: CWC: $1,749,370

Contractor: NA IORS RIG # 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1GPM Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM Size: Surf. Csg: $ - Rig Move:

PVIYP: #2GPM Type: Int. Csg: $ - Day Rate: 15000

Gel: SPM MFG: Prod Csg: $ - Rental Tools:

WL: GPM : SIN: Float Equp: $ - Trucking:

Cake: Press: Jets: Well Head: $ - Water:

Solids: AV DC: In: TBGIRods: $ - Fuel:

Sand: AV DP: Out: Packers: $ - Mud Logger:

PH : JetVel: FTG: Tanks: $ - Logging:

PflMf: ECD: Hrs: Separator: $ - Cement:

Chlor: SPR #1 : FPH: Heater: $. - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors:

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion:

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: Drilling Mud:

06:00 18:00 12:00 RIGING DOWN & MOVINGRIG / 30 % MOVED Misc. I Labor:

Csg. Crew:

I HAVEONE DRILLERTHAT HAS RIGED THIS RIG UP & DOWN. Daily Total: $15,825

Cum. Wtr: $ 28,260

Cum. Fuel $85316
Cum. Bits: 102113

BHA

TOTAL BHA =

Survey

12:00 Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2 SQ g TRIP GAS

FUEL Used: On Hand: Co.Man CLYDE BAIRFIELD PEAK



om as s-x GASCO ENERGY
DAILYDRILLINGAND COMPLETlON REPORT

-NÑÑÑ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: RIGING DOWN Date: 9/1/2005 Days: 45

Depth: 12700' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: CWC: $1,749,370

Contractor: NA :ORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1GPM Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM Size: Surf. Csg: $ - Rig Move:

PVIYP: #2GPM Type: Int. Csg: $ - Day Rate: 15000

Gel: SPM MFG: Prod Csg: $ - Rental Tools:

WL: GPM : SIN: Float Equp: $ - Trucking:

Cake: Press: Jets: Well Head: $ - Water:

Solids: AV DC: In: TBGIRods: $ - Fuel:

Sand: AV DP: Out: Packers: $ - Mud Logger:

PH : JetVel: FTG: Tanks: $ - Logging:

PflMf: ECD: Hrs: Separator: $ - Cement:

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors:

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion:

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: Drilling Mud:

06:00 12:00 6:00 CLEAN PITS Misc. I Labor:

12:00 06:00 18:00 RIGING DOWN csg.crew:
Daily Total: $15,825

DAY# 1 ON RIG DOWN cum.wtr: $ 28,260

Cum. Fuel $85316
Cum. Bits: 102113

BHA

RIG RELEASED @ 12 00 NOON ON / 8-31-2005

TOTAL BHA =

Survey

24:00 Survey

PIU 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: (19 SET.g 12p6 TRIP GAS

FUEL Used: On Hand: Co.Man CLYDE BAIRFIELD PEAK

om as s-x GASCO ENERGY
DAILYDRILLINGAND COMPLETlON REPORT

-NÑÑÑ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: RIGING DOWN Date: 9/1/2005 Days: 45

Depth: 12700' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: CWC: $1,749,370

Contractor: NA :ORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1GPM Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM Size: Surf. Csg: $ - Rig Move:

PVIYP: #2GPM Type: Int. Csg: $ - Day Rate: 15000

Gel: SPM MFG: Prod Csg: $ - Rental Tools:

WL: GPM : SIN: Float Equp: $ - Trucking:

Cake: Press: Jets: Well Head: $ - Water:

Solids: AV DC: In: TBGIRods: $ - Fuel:

Sand: AV DP: Out: Packers: $ - Mud Logger:

PH : JetVel: FTG: Tanks: $ - Logging:

PflMf: ECD: Hrs: Separator: $ - Cement:

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors:

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion:

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: Drilling Mud:

06:00 12:00 6:00 CLEAN PITS Misc. I Labor:

12:00 06:00 18:00 RIGING DOWN csg.crew:
Daily Total: $15,825

DAY# 1 ON RIG DOWN cum.wtr: $ 28,260

Cum. Fuel $85316
Cum. Bits: 102113

BHA

RIG RELEASED @ 12 00 NOON ON / 8-31-2005

TOTAL BHA =

Survey

24:00 Survey

PIU 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: (19 SET.g 12p6 TRIP GAS

FUEL Used: On Hand: Co.Man CLYDE BAIRFIELD PEAK



073 g /V S-s(, GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3 -Q Lgg gg AFE # 40086

Well: D.S.S. 21-36-9-18 OPR: CLEANING PITS Date: 8/31/2005 Days: 44

Depth: 12700' Prog: D Hrs: AV ROP: Formation: DESERT

DMC: $129 TMC: $133,066 TDC: $101,358 CWC: $1,749,370

Contractor: NA :ORS RIG #270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 11.0 #1GPM 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

vis: 45 SPM Size: Surf. Csg: $ - Rig Move:

PVIYP: 10/20 #2GPM 6.5X9 Type: Int. Csg: $ - Day Rate: 15000

Gel: 15/25/35 SPM MFG: Prod Csg: $ - Rental Tools:

WL: 10 GPM : SIN: Float Equp: $ - Trucking:

Cake: 1 Press: Jets: Well Head: $ 838 water:

Solids: 16 AV DC: In: TBGIRods: $ - Fuel:

Sand: N/A AV DP: Out: Packers: $ - Mud Logger:

PH : 9 JetVel: FTG: Tanks: $ - Logging:

PflMf: .3/5.9 ECD: Hrs: Separator: $ - Cement: $ 61,392

Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : 100 SPR #2 : WOB: Pumping LIT: $ - Mud Motors:

Dapp ppb: 0.5 Btm.Up: RPM: Prime Mover: $ - Corrosion:

Tim : Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ 838 Drilling Mud: $ 129

06:00 09:00 3:00 LAYINGDOWN DP Misc.lLabor: $ 2,322

09:00 09:30 0:30 SAFETY MEETING/ WITH / T&MCASING CREW csg.crew: $20,852

09:30 011:00 1:30 RIG UP T & M CASERS Daily Total: 101,358

011:00 23:00 12:00 RUNING CASING. / WIND 35 TO 40 MPH. STABER HAVINGTROUE cum.wtr: $28,260

23:00 00:30 1:30 CIRC &RIG DOWN T &M CASERS cum.Fuel $85316

00:30 03:00 2:30 CEMITINGWITH / LEAD/ G+12%D20 + 1% D79 +
.2% D46 + 1.75% cum.sits: 102113

D13 +
.125 PPS D130. DENSITY 11.% LB/ GAL. YIELD 3.04FTI SK BHA

H20 MIX18.4 GAL/ SKH20 8464 GAL.EQ SACK WEIGHT 94 LB Bits: 7 7/8

TOTAL BLEND 460 SACKS / TAIL 50 / 50 POZG + 2.0 % DO20 M / M 6 1/2

0.1 % DO46. 0.3% D800. 02 % Di67.0.2% DO65 I IBS 6 1/2

DENSITY 14.1 LB/ GALI YIELD/ 1.28 FT3 / SK / 1 SS 6 1/2

H20 MIX / 5.91 / GAL / SK / H20 / 8746 GAL. 1 DC 7 7/8

EQ SACK WEIGHT 84 LB. TOTAL BLEND 1480 SACKS 1 IBS 6 1/2

03:00 06:00 3:00 CLEANING PITS 20 DC 6 1/2

TOTAL BHA = 0.00

Survey 2 3/4 11882'

24:00 Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8 Q 3525g TRIP GAS

FUEL Used: 1021 On Hand: 3025 Co.Man CLYDE BAIRFIELD PEAK

073 g /V S-s(, GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3 -Q Lgg gg AFE # 40086

Well: D.S.S. 21-36-9-18 OPR: CLEANING PITS Date: 8/31/2005 Days: 44

Depth: 12700' Prog: D Hrs: AV ROP: Formation: DESERT

DMC: $129 TMC: $133,066 TDC: $101,358 CWC: $1,749,370

Contractor: NA :ORS RIG #270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 11.0 #1GPM 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

vis: 45 SPM Size: Surf. Csg: $ - Rig Move:

PVIYP: 10/20 #2GPM 6.5X9 Type: Int. Csg: $ - Day Rate: 15000

Gel: 15/25/35 SPM MFG: Prod Csg: $ - Rental Tools:

WL: 10 GPM : SIN: Float Equp: $ - Trucking:

Cake: 1 Press: Jets: Well Head: $ 838 water:

Solids: 16 AV DC: In: TBGIRods: $ - Fuel:

Sand: N/A AV DP: Out: Packers: $ - Mud Logger:

PH : 9 JetVel: FTG: Tanks: $ - Logging:

PflMf: .3/5.9 ECD: Hrs: Separator: $ - Cement: $ 61,392

Chlor: 3000 SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : 100 SPR #2 : WOB: Pumping LIT: $ - Mud Motors:

Dapp ppb: 0.5 Btm.Up: RPM: Prime Mover: $ - Corrosion:

Tim : Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ 838 Drilling Mud: $ 129

06:00 09:00 3:00 LAYINGDOWN DP Misc.lLabor: $ 2,322

09:00 09:30 0:30 SAFETY MEETING/ WITH / T&MCASING CREW csg.crew: $20,852

09:30 011:00 1:30 RIG UP T & M CASERS Daily Total: 101,358

011:00 23:00 12:00 RUNING CASING. / WIND 35 TO 40 MPH. STABER HAVINGTROUE cum.wtr: $28,260

23:00 00:30 1:30 CIRC &RIG DOWN T &M CASERS cum.Fuel $85316

00:30 03:00 2:30 CEMITINGWITH / LEAD/ G+12%D20 + 1% D79 +
.2% D46 + 1.75% cum.sits: 102113

D13 +
.125 PPS D130. DENSITY 11.% LB/ GAL. YIELD 3.04FTI SK BHA

H20 MIX18.4 GAL/ SKH20 8464 GAL.EQ SACK WEIGHT 94 LB Bits: 7 7/8

TOTAL BLEND 460 SACKS / TAIL 50 / 50 POZG + 2.0 % DO20 M / M 6 1/2

0.1 % DO46. 0.3% D800. 02 % Di67.0.2% DO65 I IBS 6 1/2

DENSITY 14.1 LB/ GALI YIELD/ 1.28 FT3 / SK / 1 SS 6 1/2

H20 MIX / 5.91 / GAL / SK / H20 / 8746 GAL. 1 DC 7 7/8

EQ SACK WEIGHT 84 LB. TOTAL BLEND 1480 SACKS 1 IBS 6 1/2

03:00 06:00 3:00 CLEANING PITS 20 DC 6 1/2

TOTAL BHA = 0.00

Survey 2 3/4 11882'

24:00 Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8 Q 3525g TRIP GAS

FUEL Used: 1021 On Hand: 3025 Co.Man CLYDE BAIRFIELD PEAK



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-0 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: LAYlNGDOWN DRLG / PIPE Date: 8/30/2005 Days: 43

Depth: 12700' Prog: D Hrs: AV ROP: Formation: SPRING CANYON

DMC: TMC: TDC: $69,771 CWC: $1,648,012

contractor: NA SORS RIG # 270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 11.1 #1GPM 6.5X9 sit #: RR # 9 Conductor: $ - Loc,Cost: $ -

vis: 54 SPM Size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 12/25 #2GPM 6.5X9 Type: HRS 55 R Int. csg: $ - Day Rate: 15000

Gel: 33/58/70 SPM MFG: HYC Prod Csg: $ - Rental Tools:

WL: 12 GPM : SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 2/ Press: Jets: OPEN Well Head: $ - Water:

Solids: 17 AV DC: In: 12700 TBGIRods: $ - Fuel:

Sand: N/A AV DP: Out: Packers: $ - Mud Logger:

PH : 8.7 JetVel: FTG: Tanks: $ - Logging: $ 39,046

PflMf: .2/4.9 ECD: Hrs: Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: Heater: $ - Bits: $ 14,900

ca : 160 sPR #2: 40=225 woB: Pumping LIT: $ - Mud Motors:

Dapp ppb: 5.1 Btm.Up: 58.4min RPM: Prime Mover: $ - Corrosion:

TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 666 1/2 Daily Total: Drilling Mud:

06:00 011:00 5:00 LOGGING / WIIRE LINE Misc. I Labor:

011:00 17:00 6:00 TIH TO 6300 & FILLPIPE csg.crew:

17:00 20:00 3:00 CIRC &COND MUD Daily Total: $69,771

20:00 21:00 1:00 HELD SAFETY MEETING7 RIG UP T & M CASERS cum.wtr: $28,260

21:00 06:00 9:00 LAYlNGDOWN D / P INCOMPLETE Cum. Fuel $85316
cum,sits: $102113

BHA

Bits: 7 7/8 1.00

M/M 61/2

I IBS 6 1/2

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2

20 DC 6 1/2 597.24

TOTAL BHA = 628.12

Survey 2 3/4 11882'

24:00 Survey

P/U 265 K LITH: N/A BKG GAS N/A

SlO 230 K FLARE: N/A CONN GAS N/A

ROT. 247 K LAST CSG.RAN: 8 5/8, ET 3525 KB TRIP GAS N/A

FUEL Used: 534 On Hand: 4046 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-0 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: LAYlNGDOWN DRLG / PIPE Date: 8/30/2005 Days: 43

Depth: 12700' Prog: D Hrs: AV ROP: Formation: SPRING CANYON

DMC: TMC: TDC: $69,771 CWC: $1,648,012

contractor: NA SORS RIG # 270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 11.1 #1GPM 6.5X9 sit #: RR # 9 Conductor: $ - Loc,Cost: $ -

vis: 54 SPM Size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 12/25 #2GPM 6.5X9 Type: HRS 55 R Int. csg: $ - Day Rate: 15000

Gel: 33/58/70 SPM MFG: HYC Prod Csg: $ - Rental Tools:

WL: 12 GPM : SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 2/ Press: Jets: OPEN Well Head: $ - Water:

Solids: 17 AV DC: In: 12700 TBGIRods: $ - Fuel:

Sand: N/A AV DP: Out: Packers: $ - Mud Logger:

PH : 8.7 JetVel: FTG: Tanks: $ - Logging: $ 39,046

PflMf: .2/4.9 ECD: Hrs: Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: Heater: $ - Bits: $ 14,900

ca : 160 sPR #2: 40=225 woB: Pumping LIT: $ - Mud Motors:

Dapp ppb: 5.1 Btm.Up: 58.4min RPM: Prime Mover: $ - Corrosion:

TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 666 1/2 Daily Total: Drilling Mud:

06:00 011:00 5:00 LOGGING / WIIRE LINE Misc. I Labor:

011:00 17:00 6:00 TIH TO 6300 & FILLPIPE csg.crew:

17:00 20:00 3:00 CIRC &COND MUD Daily Total: $69,771

20:00 21:00 1:00 HELD SAFETY MEETING7 RIG UP T & M CASERS cum.wtr: $28,260

21:00 06:00 9:00 LAYlNGDOWN D / P INCOMPLETE Cum. Fuel $85316
cum,sits: $102113

BHA

Bits: 7 7/8 1.00

M/M 61/2

I IBS 6 1/2

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2

20 DC 6 1/2 597.24

TOTAL BHA = 628.12

Survey 2 3/4 11882'

24:00 Survey

P/U 265 K LITH: N/A BKG GAS N/A

SlO 230 K FLARE: N/A CONN GAS N/A

ROT. 247 K LAST CSG.RAN: 8 5/8, ET 3525 KB TRIP GAS N/A

FUEL Used: 534 On Hand: 4046 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
O 3 ggg S-Ä DAILYDRILLINGAND COMPLETION REPORT

Sog--3522.9 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: LOGGING Date: 8/29/2005 Days: 42

Depth: 12700' Prog: 15 D Hrs: 2 Av RoP: 7.5 Formation: SPRING CANYON

DMC: $2,260 TMC: $130,813 TDC: $15,825 CWC: $1,578,241

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.9 #1GPM 6.5X9 sit s: 13 Conductor: $ - Loc,Cost: $ -

vis: 48 SPM 103 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 20/19 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/43/58 SPM 103 MFG: HYC Prod Csg: $ - Rental Tools:

WL: 10 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

cake: 2/ Press: 1720 Jets: 3X12-3X20 Well Head: $ - Water:

Solids: 16 AV DC: 315.98 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 192.08 out: 12700 Packers: $ - Mud Logger:

PH : 9 Jetvei: 96 FTG: 708 Tanks: $ - Logging: $ -

PflMf: .4/5.4 ECD: 11.38 Hrs: 91 1/2 Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 7.7 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors:

Dapp ppb: 5.7 Btm.Up: 61.8min RPM: 56 / 61 Prime Mover: $ - Corrosion:

Tim i Break Do-vn: TIBIG: 4 / x i Misc: Consultant: $ 825

START END TIME Rot. Hrs: 666 1/2 Daily Total: Drilling Mud:

06:00 08:00 2:00 DRLG F / 12685 TO / 12700=15' @ 7.5 FPH Misc. I Labor:

08:00 010:30 2:30 CIRC &COND MUDFOR LOGS. csg.crew:

010:30 12:00 1:30 SHORT TRIP 15 STANDS. NO DRAG. Daily Total: $15,825

12:00 18:00 6:00 CIRC &COND MUD FOR LOGS. LOST 39 BBS MUD DOWN HOLE cum.wtr: $28,260

MIXED L. C. M. Cum. Fuel 85316

18:00 01:30 7:30 POOH FOR LOGS DROP SURVEY 3 1/2 DEG LAYDOWN MM& D cum. sits: $87,213

01:30 06:00 4:30 HELD SAFETY MEETING RIG UP LOGGING UNIT & BHA

RUN ING LOGS Bits: 7 7/8 1.00

M/M 61/2

LOGS OH BOTTOMS @ 06:00. 8-29-2005 I IBS 6 1/2

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2

20 DC 6 1/2 597.24

TOTAL BHA = 628.12

Survey 3 1/2 12700'

24:00 survey
P/U 265 K LITH: N/A BKG GAS N/A

SIO 230 K FLARE: N/A CONN GAS N/A

ROT. 246 K LAST CSG.RAN: 8 5/8 SET @ 3525 KB TRIP GAS N/A

FUEL Used: 1146 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
O 3 ggg S-Ä DAILYDRILLINGAND COMPLETION REPORT

Sog--3522.9 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: LOGGING Date: 8/29/2005 Days: 42

Depth: 12700' Prog: 15 D Hrs: 2 Av RoP: 7.5 Formation: SPRING CANYON

DMC: $2,260 TMC: $130,813 TDC: $15,825 CWC: $1,578,241

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.9 #1GPM 6.5X9 sit s: 13 Conductor: $ - Loc,Cost: $ -

vis: 48 SPM 103 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 20/19 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/43/58 SPM 103 MFG: HYC Prod Csg: $ - Rental Tools:

WL: 10 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

cake: 2/ Press: 1720 Jets: 3X12-3X20 Well Head: $ - Water:

Solids: 16 AV DC: 315.98 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 192.08 out: 12700 Packers: $ - Mud Logger:

PH : 9 Jetvei: 96 FTG: 708 Tanks: $ - Logging: $ -

PflMf: .4/5.4 ECD: 11.38 Hrs: 91 1/2 Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 7.7 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors:

Dapp ppb: 5.7 Btm.Up: 61.8min RPM: 56 / 61 Prime Mover: $ - Corrosion:

Tim i Break Do-vn: TIBIG: 4 / x i Misc: Consultant: $ 825

START END TIME Rot. Hrs: 666 1/2 Daily Total: Drilling Mud:

06:00 08:00 2:00 DRLG F / 12685 TO / 12700=15' @ 7.5 FPH Misc. I Labor:

08:00 010:30 2:30 CIRC &COND MUDFOR LOGS. csg.crew:

010:30 12:00 1:30 SHORT TRIP 15 STANDS. NO DRAG. Daily Total: $15,825

12:00 18:00 6:00 CIRC &COND MUD FOR LOGS. LOST 39 BBS MUD DOWN HOLE cum.wtr: $28,260

MIXED L. C. M. Cum. Fuel 85316

18:00 01:30 7:30 POOH FOR LOGS DROP SURVEY 3 1/2 DEG LAYDOWN MM& D cum. sits: $87,213

01:30 06:00 4:30 HELD SAFETY MEETING RIG UP LOGGING UNIT & BHA

RUN ING LOGS Bits: 7 7/8 1.00

M/M 61/2

LOGS OH BOTTOMS @ 06:00. 8-29-2005 I IBS 6 1/2

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2

20 DC 6 1/2 597.24

TOTAL BHA = 628.12

Survey 3 1/2 12700'

24:00 survey
P/U 265 K LITH: N/A BKG GAS N/A

SIO 230 K FLARE: N/A CONN GAS N/A

ROT. 246 K LAST CSG.RAN: 8 5/8 SET @ 3525 KB TRIP GAS N/A

FUEL Used: 1146 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-UŸÿ.. gg AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/2 /2005 Days: MC/(

Depth: 12685' Prog: 187 D Hrs: 23 1/2 AV ROP: 8.0 Formation: SPRYNG CANYON

DMC: $1,449 TMC: $128,552 TDC: $25,262 CWC: $1,562,416

Contractor: NA lORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.6 #1GPM 6.5X9 sit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM 103 size: 7.875 surr.csg: $ - Rig Move:

PVIYP: 19/18 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/44/56 SPM 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14.4 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 1/ Press: 1720 Jets: 3X12-3X20 Well Head: $ - Water:

Solids: 14 AV DC: 315.89 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 192.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 96 FTG: 693 Tanks: $ - Logging: $ -

PflMf: .35.4 ECD: 11.02 Hrs: 89 1/2 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 7.7 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 WOB: 10 21 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 Btm.Up: 63.8MIN RPM: 56 / 61 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do-vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 664 1/2 Daily Total: Drilling Mud: $ 1,449

06:00 13:00 7:00 DRLG F / 12498 TO / 12561 = 63' @9 FPH Misc. I Labor:

13:00 13:30 0:30 SERVICE RIG csg.crew: $ 3,168

13:30 06:00 16:30 DRLG F / 12561 / TO / 12685= 124' @7.51 FPH Daily Total: $25,262

cum.wtr: $28,260
cum.Fuel 85316

WILL T / D @ 07:00 HRS ON / 8-27-2005 cum.Bits: $ 87,213
BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

P/U 2665 K LITH: 100 % SS BKG GAS 678 U

SlO 225 K FLARE: 8 ' CONN GAS 693 U

ROT. 247 K LAST CSG.RAN: 8 6 SEg 352g TRIP GAS N/A

FUEL Used: 1447 On Hand: 5726 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-UŸÿ.. gg AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/2 /2005 Days: MC/(

Depth: 12685' Prog: 187 D Hrs: 23 1/2 AV ROP: 8.0 Formation: SPRYNG CANYON

DMC: $1,449 TMC: $128,552 TDC: $25,262 CWC: $1,562,416

Contractor: NA lORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.6 #1GPM 6.5X9 sit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM 103 size: 7.875 surr.csg: $ - Rig Move:

PVIYP: 19/18 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/44/56 SPM 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14.4 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 1/ Press: 1720 Jets: 3X12-3X20 Well Head: $ - Water:

Solids: 14 AV DC: 315.89 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 192.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 96 FTG: 693 Tanks: $ - Logging: $ -

PflMf: .35.4 ECD: 11.02 Hrs: 89 1/2 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 7.7 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 WOB: 10 21 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 Btm.Up: 63.8MIN RPM: 56 / 61 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do-vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 664 1/2 Daily Total: Drilling Mud: $ 1,449

06:00 13:00 7:00 DRLG F / 12498 TO / 12561 = 63' @9 FPH Misc. I Labor:

13:00 13:30 0:30 SERVICE RIG csg.crew: $ 3,168

13:30 06:00 16:30 DRLG F / 12561 / TO / 12685= 124' @7.51 FPH Daily Total: $25,262

cum.wtr: $28,260
cum.Fuel 85316

WILL T / D @ 07:00 HRS ON / 8-27-2005 cum.Bits: $ 87,213
BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

P/U 2665 K LITH: 100 % SS BKG GAS 678 U

SlO 225 K FLARE: 8 ' CONN GAS 693 U

ROT. 247 K LAST CSG.RAN: 8 6 SEg 352g TRIP GAS N/A

FUEL Used: 1447 On Hand: 5726 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
/¶ñ Á 36 DAILYDRILLINGAND COMPLETION REPORT

3£ pg AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/27/2005 Days: 40

Depth: 12498' Prog: 142 D Hrs: 23 1/2 Av RoP: 6.0 Formation: SPRING CANYON

DMC: $1,643 TMC: $127,103 TDC: $34,548 CWC: $1,537,154

Contractor: NA lORS RIG #270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.6 #1GPM 6.5X9 sit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 103 size: 7.875 surr.csg: $ - Rig Move:

PVlYP: 18/23 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/45/57 SPM 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 2/ Press: 1720 Jets: 3X12-3X20 Well Head: $ - Water: $ 380

Solids: 13.8 Av oc: 315.98 in: 11992 TBGIRods: $ - Fuel: 11880

Sand: N/A AV DP: 192.98 Out: Packers: $ - Mud Logger: $ 650

PH : 8.5 Jetvel: 96 FTG: 506 Tanks: $ - Logging: $ -

PflMf: .4/5.5 ECD: 10.98 Hrs: 66 separator: $ - cement:

Chlor: 3000 sPR #1 : 30=175 FPH: 7.7 Heater: $ - Bits: $ -

ca : 80 SPR #2 : 40=225 wos: 10 / 21 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.7 stm.up: 63.1 RPM: 55 / 61 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Mrs: 641 Daily Total: Drilling Mud: $ 1,643

06:00 12:30 6:30 DRLG F I 12356 TO / 12401 = 45' @6.9 FPH Misc. I Labor:

12:30 13:00 0:30 SERVICE RIG csg.crew:

13:00 06:00 17:00 DRLG F / 12401 TO 12498= 97' @5.7 FPH Daily Total: $34,548

cum.wtr: $ 28,640

Cum. Fuel $85.316
cum.Bits: $87,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

PIU 262 K LITH: 100 % SS BKG GAS 678 U

SIO 225 K FLARE: 6 TO 8' CONN GAS 805 U

ROT. 245 K LAST CSG.RAN: 8 5/8 SET g 3525 KB TRIP GAS N/A

FUEL Used: 1425 On Hand: 7173 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
/¶ñ Á 36 DAILYDRILLINGAND COMPLETION REPORT

3£ pg AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/27/2005 Days: 40

Depth: 12498' Prog: 142 D Hrs: 23 1/2 Av RoP: 6.0 Formation: SPRING CANYON

DMC: $1,643 TMC: $127,103 TDC: $34,548 CWC: $1,537,154

Contractor: NA lORS RIG #270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.6 #1GPM 6.5X9 sit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 103 size: 7.875 surr.csg: $ - Rig Move:

PVlYP: 18/23 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/45/57 SPM 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 2/ Press: 1720 Jets: 3X12-3X20 Well Head: $ - Water: $ 380

Solids: 13.8 Av oc: 315.98 in: 11992 TBGIRods: $ - Fuel: 11880

Sand: N/A AV DP: 192.98 Out: Packers: $ - Mud Logger: $ 650

PH : 8.5 Jetvel: 96 FTG: 506 Tanks: $ - Logging: $ -

PflMf: .4/5.5 ECD: 10.98 Hrs: 66 separator: $ - cement:

Chlor: 3000 sPR #1 : 30=175 FPH: 7.7 Heater: $ - Bits: $ -

ca : 80 SPR #2 : 40=225 wos: 10 / 21 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.7 stm.up: 63.1 RPM: 55 / 61 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Mrs: 641 Daily Total: Drilling Mud: $ 1,643

06:00 12:30 6:30 DRLG F I 12356 TO / 12401 = 45' @6.9 FPH Misc. I Labor:

12:30 13:00 0:30 SERVICE RIG csg.crew:

13:00 06:00 17:00 DRLG F / 12401 TO 12498= 97' @5.7 FPH Daily Total: $34,548

cum.wtr: $ 28,640

Cum. Fuel $85.316
cum.Bits: $87,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

PIU 262 K LITH: 100 % SS BKG GAS 678 U

SIO 225 K FLARE: 6 TO 8' CONN GAS 805 U

ROT. 245 K LAST CSG.RAN: 8 5/8 SET g 3525 KB TRIP GAS N/A

FUEL Used: 1425 On Hand: 7173 Co.Man CLYDE BAIRFIELD PEAK GAS



pg 47, gy GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

~Ú Ÿ 3Ó FÑË AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/26/2005 Days: 39

Depth: 12356' Prog: 189 D Hrs: 23 1/2 AV ROP: 8.0 Formation: ABERDEEN

DMC: $2,430 TMC: $125,460 TDC: $23,236 CWC: $1,502,606

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.5 #1GPM 6.5X9 Bit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 103 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 14/21 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/43/56 SPM MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 2/ Press: 1801750 Jets: 3 X 20 Well Head: $ - Water:

Solids: 13.5 AV DC: 315.98 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 192.08 Out: Packers: $ - Mud Logger: $ 650

PH : 8.5 Jetvei: 96 FTG: 364 Tanks: $ - Logging: $ -

PflMf: .3/5.1 ECD: 10.98 Hrs: 42 1/2 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 8.6 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 wos: 10 / 17 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 Btm.Up: 62.1MIN RPM: 51 / 60 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 617 1/2 Daily Total: Drilling Mud: $ 2,430

06:00 15:00 9:00 DRLG F I 12167 TO / 12242 g 8.33 FPH Misc. I Labor: $ 161

15:00 15:30 0:30 SERVICE RIG csg.crew:

15:30 06:00 14:30 DRLG F / 12242 TO 12356= 114' @7.86 FPH Daily Total: $23,236

cum.wtr: $28,260
Cum. Fuel $73.436
Cum. Bits: $87,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

PIU 260 K LITH: 90 % SS / 10 % SH BKG GAS 912 U

SIO 220 K FLARE: 5 TO 9' CONN GAS 1507 U

ROT. 242 K LAST CSG.RAN: 8y SET 35251B TRIP GAS N/A

FUEL Used: 1334 On Hand: 4005 Co.Man CLYDE BAIRFIELD PEAK GAS

pg 47, gy GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

~Ú Ÿ 3Ó FÑË AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/26/2005 Days: 39

Depth: 12356' Prog: 189 D Hrs: 23 1/2 AV ROP: 8.0 Formation: ABERDEEN

DMC: $2,430 TMC: $125,460 TDC: $23,236 CWC: $1,502,606

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.5 #1GPM 6.5X9 Bit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 103 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 14/21 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 19/43/56 SPM MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking:

Cake: 2/ Press: 1801750 Jets: 3 X 20 Well Head: $ - Water:

Solids: 13.5 AV DC: 315.98 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 192.08 Out: Packers: $ - Mud Logger: $ 650

PH : 8.5 Jetvei: 96 FTG: 364 Tanks: $ - Logging: $ -

PflMf: .3/5.1 ECD: 10.98 Hrs: 42 1/2 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 8.6 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 wos: 10 / 17 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 Btm.Up: 62.1MIN RPM: 51 / 60 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 617 1/2 Daily Total: Drilling Mud: $ 2,430

06:00 15:00 9:00 DRLG F I 12167 TO / 12242 g 8.33 FPH Misc. I Labor: $ 161

15:00 15:30 0:30 SERVICE RIG csg.crew:

15:30 06:00 14:30 DRLG F / 12242 TO 12356= 114' @7.86 FPH Daily Total: $23,236

cum.wtr: $28,260
Cum. Fuel $73.436
Cum. Bits: $87,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

PIU 260 K LITH: 90 % SS / 10 % SH BKG GAS 912 U

SIO 220 K FLARE: 5 TO 9' CONN GAS 1507 U

ROT. 242 K LAST CSG.RAN: 8y SET 35251B TRIP GAS N/A

FUEL Used: 1334 On Hand: 4005 Co.Man CLYDE BAIRFIELD PEAK GAS



ofS Â/ff 64 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

') OŸÿ-3( pp p AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/25/2005 Days: 38

Depth: 12167' Prog: 175 D Hrs: 19 AV ROP: 9.2 Formation: SUNNYSIDE

DMC: $726 TMC: $123,029 TDC: $22,051 CWC: $1,479,370

Contractor: NA :ORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1GPM 6.5X9 sit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 103 size: 7.875 surf.csg: $ - Rig Move:

PvivP: 13/22 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 18/44/57 SPM MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18.8 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking: $ 680

Cake: 2/ Press: 1720 Jets: 3 X 20 Well Head: $ - Water:

Solids: 14 AV DC: 3.9.26 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 187.99 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 79 FTG: 175 Tanks: $ - Logging: $ -

PflMf: 4./5.8 ECD: 11.2 Hrs: 19 Separator: $ - Cement:

Chlor: 3000 sPR#1: 30=175 FPH: 9.2 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 wos: 10 / 18 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.2 Btm.Up: 62.4MIN RPM: 46 / 60 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 594 Daily Total: Drilling Mud: $ 726

06:00 010:30 4:30 TRIP IN HOLE Misc. I Labor:

010:30 06:00 19:30 DRIL F / 11992 TO / 12167 = 175' 9.2 FPH csg.crew:
Daily Total: $22,051

CORRECTION IN DRLG / HRS cum.wtr: $ 28,260

Cum. Fuel $73.436
cum. Bits: $ 87,213

BHA

Bits: 7 7/8 1,00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

P/U 265 K LITH: 80 % SS / 20 % SH BKG GAS 812 U

SIO 225 K FLARE: 8' CONN GAS 970 U

ROT. 247 K LAST CSG.RAN: g/8 SL@ 1525,KB TRIP GAS N/A

FUEL Used: 1215 On Hand: 5339 Co.Man CLYDE BAIRFIELD PEAK GAS

ofS Â/ff 64 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

') OŸÿ-3( pp p AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/25/2005 Days: 38

Depth: 12167' Prog: 175 D Hrs: 19 AV ROP: 9.2 Formation: SUNNYSIDE

DMC: $726 TMC: $123,029 TDC: $22,051 CWC: $1,479,370

Contractor: NA :ORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1GPM 6.5X9 sit #: 13 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 103 size: 7.875 surf.csg: $ - Rig Move:

PvivP: 13/22 #2GPM 6.5X9 Type: DSX 199 int. csg: $ - Day Rate: 15000

Gel: 18/44/57 SPM MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18.8 GPM : 379 SIN: PB 6566 Float Equp: $ - Trucking: $ 680

Cake: 2/ Press: 1720 Jets: 3 X 20 Well Head: $ - Water:

Solids: 14 AV DC: 3.9.26 in: 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 187.99 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 79 FTG: 175 Tanks: $ - Logging: $ -

PflMf: 4./5.8 ECD: 11.2 Hrs: 19 Separator: $ - Cement:

Chlor: 3000 sPR#1: 30=175 FPH: 9.2 Heater: $ - Bits: $ -

ca : 100 SPR #2 : 40=225 wos: 10 / 18 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.2 Btm.Up: 62.4MIN RPM: 46 / 60 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 594 Daily Total: Drilling Mud: $ 726

06:00 010:30 4:30 TRIP IN HOLE Misc. I Labor:

010:30 06:00 19:30 DRIL F / 11992 TO / 12167 = 175' 9.2 FPH csg.crew:
Daily Total: $22,051

CORRECTION IN DRLG / HRS cum.wtr: $ 28,260

Cum. Fuel $73.436
cum. Bits: $ 87,213

BHA

Bits: 7 7/8 1,00

M / M 6 1/2 32.97

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 2 3/4 11882'

24:00 Survey

P/U 265 K LITH: 80 % SS / 20 % SH BKG GAS 812 U

SIO 225 K FLARE: 8' CONN GAS 970 U

ROT. 247 K LAST CSG.RAN: g/8 SL@ 1525,KB TRIP GAS N/A

FUEL Used: 1215 On Hand: 5339 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

S-Û 3( c?2d AFE #40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING Date: 8/24/2005 Days: 37

Depth: 11992' Prog: 42 D Hrs: 11 AV ROP: 3.8 Formation: GRASSY

DMC: $1,375 TMC: $122,303 TDC: $28,460 CWC: $1,457,319

Contractor: NA IORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1GPM 6.5X9 sits: 12 13 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 103 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 13/24 #2GPM 6.5X9 Type: F 67 Y DSX 199 int. csg: $ - Day Rate: 15000

Gel: 18/46/59 SPM MFG: STC HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18.4 GPM : 379 SIN: PB 6566 108197 Float Equp: $ - Trucking: $ 680

Cake: 1 Press: 1620 Jets: 3 X 20 3X12/ 3X2CWell Head: $ - Water: $ 5,760

Solids: 13 AV DC: 309.26 in: 11910 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 187.99 out: 11992 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 128 FTG: 82 Tanks: $ - Logging: $ -

PflMf: \.3/6 ECD: 11.05 Hrs: 19 Separator: $ - Cement:

Chlor: 3000 SPR#1: 30=175 FPH: 4.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 13 / 38 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 stm.up: 62.3MIN RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim ) Break Do vn: Tisie: 4 / 2 / I Misc: Consultant: $ 825

START END TIME Rot. Hrs: 586 1/2 586 1/2 Daily Total: Drilling Mud: $ 1,375

06:00 09:00 3:00 DDRLG F / 11950 TO 11956= 6' @2.0 FPH Misc. I Labor:

09:00 010:00 1:00 SERVICE RIG & FUNCITIONBOP csg.crew:

010:00 18:00 8:00 DRLG F / 11956 TO 11992 = 36' @4.5 FPH Daily Total: $28,460

18:00 19:00 1:00 MIX PILL& PUMP SAME cum.Wtr: $28,260

19:00 01:00 6:00 POOH cum. Fuel $73.436

01:00 03:30 2:30 TIH TO SHOE cum. Bits: $87,213

03:30 06:00 2:30 SLIP & CUT DRLG BHA

Bits: 7 7/8 1.00

M / M 6 1/2 28,70

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 674.10

Survey 2 3/4 11882'

24:00 survey
P/U 260 K LITH: 10 % SS / 90 % SH BKG GAS 636 U

S/O 235 K FLARE: 4 TO 8' CONN GAS 870 U

ROT. 250 K LAST CSG.RAN: 8 5/8 SET 3525 KB, TRIP GAS N/A

FUEL Used: 1197 On Hand: 6554 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

S-Û 3( c?2d AFE #40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING Date: 8/24/2005 Days: 37

Depth: 11992' Prog: 42 D Hrs: 11 AV ROP: 3.8 Formation: GRASSY

DMC: $1,375 TMC: $122,303 TDC: $28,460 CWC: $1,457,319

Contractor: NA IORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1GPM 6.5X9 sits: 12 13 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 103 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 13/24 #2GPM 6.5X9 Type: F 67 Y DSX 199 int. csg: $ - Day Rate: 15000

Gel: 18/46/59 SPM MFG: STC HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18.4 GPM : 379 SIN: PB 6566 108197 Float Equp: $ - Trucking: $ 680

Cake: 1 Press: 1620 Jets: 3 X 20 3X12/ 3X2CWell Head: $ - Water: $ 5,760

Solids: 13 AV DC: 309.26 in: 11910 11992 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 187.99 out: 11992 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 128 FTG: 82 Tanks: $ - Logging: $ -

PflMf: \.3/6 ECD: 11.05 Hrs: 19 Separator: $ - Cement:

Chlor: 3000 SPR#1: 30=175 FPH: 4.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 13 / 38 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 stm.up: 62.3MIN RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim ) Break Do vn: Tisie: 4 / 2 / I Misc: Consultant: $ 825

START END TIME Rot. Hrs: 586 1/2 586 1/2 Daily Total: Drilling Mud: $ 1,375

06:00 09:00 3:00 DDRLG F / 11950 TO 11956= 6' @2.0 FPH Misc. I Labor:

09:00 010:00 1:00 SERVICE RIG & FUNCITIONBOP csg.crew:

010:00 18:00 8:00 DRLG F / 11956 TO 11992 = 36' @4.5 FPH Daily Total: $28,460

18:00 19:00 1:00 MIX PILL& PUMP SAME cum.Wtr: $28,260

19:00 01:00 6:00 POOH cum. Fuel $73.436

01:00 03:30 2:30 TIH TO SHOE cum. Bits: $87,213

03:30 06:00 2:30 SLIP & CUT DRLG BHA

Bits: 7 7/8 1.00

M / M 6 1/2 28,70

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 674.10

Survey 2 3/4 11882'

24:00 survey
P/U 260 K LITH: 10 % SS / 90 % SH BKG GAS 636 U

S/O 235 K FLARE: 4 TO 8' CONN GAS 870 U

ROT. 250 K LAST CSG.RAN: 8 5/8 SET 3525 KB, TRIP GAS N/A

FUEL Used: 1197 On Hand: 6554 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

'1- 9-2 220 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/23/2005 Days: 36

Depth: 11950' Prog: 40 D Hrs: 8 AV ROP: 5.0 Formation: GRASSY

DMC: $2,958 TMC: $120,927 TDC: $23,603 CWC: $1,428,859

Contractor: NA IORS RIG # 270 Mud co: M-IDRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1GPM 6.5X9 sit s: 11 12 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM 102 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 13/22 #2GPM 6.5X9 Type: DSX 199 F 67 Y Int. csg: $ - Day Rate: 15000

Gel: 13/34/44 SPM MFG: HYC STC Prod Csg: $ - Rental Tools: $ 1,800

WL: 17.2 GPM : 375 SIN: 106848 PB6566 Float Equp: $ - Trucking:

Cake: 1 Press: 1680 Jets: 3X14-3X20 3 X 20 Well Head: $ - Water:

Solids: 12 AV DC: 325.22 in: 11872 11910 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 197.7 out: 11910 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 135 FTG: 38 40 Tanks: $ - Logging: $ -

PflMf: .3/5.3 ECD: 11.01 Hrs: 14 1/2 8 Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 2.6 5.0 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 30 10 / 35 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 58.4min RPM: 50 / 50 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: 8 / X / I Misc: Consultant: $ 825

sTART END TIME Rot. Hrs: 578 1/2 586 1/2 Daily Total: Drilling Mud: $ 2,958

06:00 14"OO 8:00 POOH Misc. / Labor:

14:00 15:00 1:00 FUNCTION BOP csg.crew:

15:00 21:30 6:30 TlH Daily Total: $23,603

21:30 22:00 0:30 WASHRD TO BOTTOM / NO FILL cum.wtr: $22,500

22:00 6:00 8:00 DRLG F 11910 / TO 11950 =40' g 5 FPH Cum. Fuel $73.436
cum.sits: $87,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

i IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 3 3/4 11882'

24:00 Survey

PIU 260 K LITH: 100 % SS / TR / SH BKG GAS 557 U

SIO 225 K FLARE: 4 TO 8' CONN GAS 670 U

ROT. 240 K LAST CSG.RAN: 8 5/8 SETg £2g TRIP GAS 874 U

FUEL Used: 1206 On Hand: 7751 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

'1- 9-2 220 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/23/2005 Days: 36

Depth: 11950' Prog: 40 D Hrs: 8 AV ROP: 5.0 Formation: GRASSY

DMC: $2,958 TMC: $120,927 TDC: $23,603 CWC: $1,428,859

Contractor: NA IORS RIG # 270 Mud co: M-IDRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1GPM 6.5X9 sit s: 11 12 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM 102 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 13/22 #2GPM 6.5X9 Type: DSX 199 F 67 Y Int. csg: $ - Day Rate: 15000

Gel: 13/34/44 SPM MFG: HYC STC Prod Csg: $ - Rental Tools: $ 1,800

WL: 17.2 GPM : 375 SIN: 106848 PB6566 Float Equp: $ - Trucking:

Cake: 1 Press: 1680 Jets: 3X14-3X20 3 X 20 Well Head: $ - Water:

Solids: 12 AV DC: 325.22 in: 11872 11910 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 197.7 out: 11910 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 135 FTG: 38 40 Tanks: $ - Logging: $ -

PflMf: .3/5.3 ECD: 11.01 Hrs: 14 1/2 8 Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 2.6 5.0 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 30 10 / 35 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 58.4min RPM: 50 / 50 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: 8 / X / I Misc: Consultant: $ 825

sTART END TIME Rot. Hrs: 578 1/2 586 1/2 Daily Total: Drilling Mud: $ 2,958

06:00 14"OO 8:00 POOH Misc. / Labor:

14:00 15:00 1:00 FUNCTION BOP csg.crew:

15:00 21:30 6:30 TlH Daily Total: $23,603

21:30 22:00 0:30 WASHRD TO BOTTOM / NO FILL cum.wtr: $22,500

22:00 6:00 8:00 DRLG F 11910 / TO 11950 =40' g 5 FPH Cum. Fuel $73.436
cum.sits: $87,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.97

i IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.37

Survey 3 3/4 11882'

24:00 Survey

PIU 260 K LITH: 100 % SS / TR / SH BKG GAS 557 U

SIO 225 K FLARE: 4 TO 8' CONN GAS 670 U

ROT. 240 K LAST CSG.RAN: 8 5/8 SETg £2g TRIP GAS 874 U

FUEL Used: 1206 On Hand: 7751 Co.Man CLYDE BAIRFIELD PEAK GAS



T'a TS /f /ff s-g GASCO ENERGY
DAILY DRILLING AND COMPLETION REPORT

J ØŸý-3ÚŸa?Ô AFE#40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING OUT Date: 8/22/2005 Days: 35

Depth: 11910' Prog: 38 D Hrs: 14 1/2 Av RoP: 2.6 Formation: DESERT

DMC: $1,594 TMC: $117,969 TDC: $30,239 CWC: $1,405,256

Contractor: NA IORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1GPM 6.5X9 site: 11 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 13/22 #2GPM 6.5X9 Type: dsx199 int. csg: $ - Day Rate: 15000

Gel: 14/33/41 SPM MFG: hyC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14 GPM : 390 SIN: 106848 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3x14-3x20 Well Head: $ - Water:

Solids: 13 AV DC: 325.22 in: 11872 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 197.7 out: 11910 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 135 FTG: 38 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 11.21 Hrs: 14 1/2 Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 2.6 Heater: $ - Bits: $ 8,000

ca : 160 SPR #2 : 40=225 wos: 10 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 58.4min RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim ? Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 578 1/2 Daily Total: Drilling Mud: $ 1,594

06:00 14:00 8:00 TPIP IN HOLE Misc. I Labor:

14:00 14:30 0:30 WASHED TO BOTTOM / NO FILL csg.crew:

14:30 05:00 14:30 DRLG F / 11872 TO / 11910= 38' @2.6 FPH Daily Total: $30,239

05:00 05:30 0:30 MIX& PUNPING PILL cum.wtr: $22,500

05:30 06:00 0:30 POOH / FOR BIT Cum. Fuel $73.436
cum.sits: $87,213

BHA

Bits: 7 7/8 1.00

M/ M 6 1/2 28.70

I IBS 6 1/2 3,37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 674.10

Survey 2 1/4 11280'

24:00 Survey

P/U 255 K LITH: 60 % V / QTS SS / 40 % SH BKG GAS 450 U

S/O 230 K FLARE: 4 TO 8 ' CONN GAS 650 UN/A

ROT. 237 K LAST CSG.RAN: 8 5/8 SET 3525 KB TRIP GAS 660 U

FUEL Used: 845 On Hand: 8957 Co.Man CLYDE BAIRFIELD PEAK GAS

T'a TS /f /ff s-g GASCO ENERGY
DAILY DRILLING AND COMPLETION REPORT

J ØŸý-3ÚŸa?Ô AFE#40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING OUT Date: 8/22/2005 Days: 35

Depth: 11910' Prog: 38 D Hrs: 14 1/2 Av RoP: 2.6 Formation: DESERT

DMC: $1,594 TMC: $117,969 TDC: $30,239 CWC: $1,405,256

Contractor: NA IORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1GPM 6.5X9 site: 11 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 13/22 #2GPM 6.5X9 Type: dsx199 int. csg: $ - Day Rate: 15000

Gel: 14/33/41 SPM MFG: hyC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14 GPM : 390 SIN: 106848 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3x14-3x20 Well Head: $ - Water:

Solids: 13 AV DC: 325.22 in: 11872 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 197.7 out: 11910 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 135 FTG: 38 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 11.21 Hrs: 14 1/2 Separator: $ - Cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 2.6 Heater: $ - Bits: $ 8,000

ca : 160 SPR #2 : 40=225 wos: 10 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 58.4min RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim ? Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 578 1/2 Daily Total: Drilling Mud: $ 1,594

06:00 14:00 8:00 TPIP IN HOLE Misc. I Labor:

14:00 14:30 0:30 WASHED TO BOTTOM / NO FILL csg.crew:

14:30 05:00 14:30 DRLG F / 11872 TO / 11910= 38' @2.6 FPH Daily Total: $30,239

05:00 05:30 0:30 MIX& PUNPING PILL cum.wtr: $22,500

05:30 06:00 0:30 POOH / FOR BIT Cum. Fuel $73.436
cum.sits: $87,213

BHA

Bits: 7 7/8 1.00

M/ M 6 1/2 28.70

I IBS 6 1/2 3,37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 674.10

Survey 2 1/4 11280'

24:00 Survey

P/U 255 K LITH: 60 % V / QTS SS / 40 % SH BKG GAS 450 U

S/O 230 K FLARE: 4 TO 8 ' CONN GAS 650 UN/A

ROT. 237 K LAST CSG.RAN: 8 5/8 SET 3525 KB TRIP GAS 660 U

FUEL Used: 845 On Hand: 8957 Co.Man CLYDE BAIRFIELD PEAK GAS



o ys g¿ soC GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-OŸŸ- 3 AÑÚ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING IN HOLE Date: 8/21/2005 Days: 34

Depth: 11872' Prog: 90 D Hrs: 15 Av ROP: 6.0 Formation: DESERT

DMC: $1,896 TMC: $116,374 TDC: $43,540 CWC: $1,375,017

contractor: NA IORS RIG # 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1GPM 6.5X9 sit #: 10 11 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 106 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 14/22 #2GPM 6.5X9 Type: FS9YPS DSX 199 int. cag: $ - Day Rate: 15000

Gel: 14/35/55 SPM MFG: STC HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 15.6 GPM : 390 SIN: MW9495 106848 Float Equp: $ - Trucking:

Cake: 1 Press: 1650 Jets: 3 X 20 3x14-3x20 Well Head: $ - Water:

Solids: 12 AV DC: 325.22 in: 11553 11872 TBGIRods: $ - Fuel: 20999

Sand: N/A AV DP: 197.7 out: 11872 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 134 FTG: 319 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.91 Hrs: 47 1/2 Separator: $ - Cement:

Chlor: 3000 sPR ai : 30=175 FPH: 6.7 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 37 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.1 etm.up: 58.4MIN RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: Tisio: 7 / 5 / \ Misc: Consultant: $ 825

START END TIME Rot. Hrs: 564 564 Daily Total: Drilling Mud: $ 1,896

06:00 17:30 11:30 drlg f / 11782 to / 11870 = 88' @7.65 FPH Misc. I Labor:

17:30 18:00 0:30 SERVICE RIG csg.crew:

18:00 21:30 3:30 drig f /11870 / to 11882 = 12' @3.42 FPH Daily Total: $43,540

21:30 22:00 0:30 DROPED SERVEY @11882 = 2 3/4 DEG cum.wtr: $22,500

22:00 04:00 6:00 S. L. M. OUT OF HOLE. 10 ' OFF Cum. Fuel $73.436

04:00 05:00 1:00 CHANGED OUT BIT- MM.FUNCTION B.O.P. cum.sits: $79,213

05:00 06:00 1:00 TIH BHA

Bits: 7 7/8 1.00

HOLE DEPTH CHANGEDTO 11872. S.L.M. OUT OF HOLE. M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10,32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 11882'

24:00 Survey

P/U 0 LITH: 80 % SS - 20 % SH BKG GAS 850 U

SIO O FLARE: 4 TO 8' CONN GAS 1200 U

ROT. O LAST CSG.RAN: 8 5/8 SET 3525 KB TRIP GAS N/A

FUEL Used: 1214 On Hand: 9802 Co.Man CLYDE BAIRFIELD PEAK GAS

o ys g¿ soC GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-OŸŸ- 3 AÑÚ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING IN HOLE Date: 8/21/2005 Days: 34

Depth: 11872' Prog: 90 D Hrs: 15 Av ROP: 6.0 Formation: DESERT

DMC: $1,896 TMC: $116,374 TDC: $43,540 CWC: $1,375,017

contractor: NA IORS RIG # 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1GPM 6.5X9 sit #: 10 11 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 106 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 14/22 #2GPM 6.5X9 Type: FS9YPS DSX 199 int. cag: $ - Day Rate: 15000

Gel: 14/35/55 SPM MFG: STC HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 15.6 GPM : 390 SIN: MW9495 106848 Float Equp: $ - Trucking:

Cake: 1 Press: 1650 Jets: 3 X 20 3x14-3x20 Well Head: $ - Water:

Solids: 12 AV DC: 325.22 in: 11553 11872 TBGIRods: $ - Fuel: 20999

Sand: N/A AV DP: 197.7 out: 11872 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 134 FTG: 319 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.91 Hrs: 47 1/2 Separator: $ - Cement:

Chlor: 3000 sPR ai : 30=175 FPH: 6.7 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 37 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.1 etm.up: 58.4MIN RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: Tisio: 7 / 5 / \ Misc: Consultant: $ 825

START END TIME Rot. Hrs: 564 564 Daily Total: Drilling Mud: $ 1,896

06:00 17:30 11:30 drlg f / 11782 to / 11870 = 88' @7.65 FPH Misc. I Labor:

17:30 18:00 0:30 SERVICE RIG csg.crew:

18:00 21:30 3:30 drig f /11870 / to 11882 = 12' @3.42 FPH Daily Total: $43,540

21:30 22:00 0:30 DROPED SERVEY @11882 = 2 3/4 DEG cum.wtr: $22,500

22:00 04:00 6:00 S. L. M. OUT OF HOLE. 10 ' OFF Cum. Fuel $73.436

04:00 05:00 1:00 CHANGED OUT BIT- MM.FUNCTION B.O.P. cum.sits: $79,213

05:00 06:00 1:00 TIH BHA

Bits: 7 7/8 1.00

HOLE DEPTH CHANGEDTO 11872. S.L.M. OUT OF HOLE. M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10,32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 11882'

24:00 Survey

P/U 0 LITH: 80 % SS - 20 % SH BKG GAS 850 U

SIO O FLARE: 4 TO 8' CONN GAS 1200 U

ROT. O LAST CSG.RAN: 8 5/8 SET 3525 KB TRIP GAS N/A

FUEL Used: 1214 On Hand: 9802 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3 Q 9- 3$ÑAd AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/20/2005 Days: 33

Depth: 11782' Prog: 192 |D Hrs: 23 1/2 AV ROP: 8.2 Formation: CASTLEGATE

DMC: $2,031 TMC: $114,477 TDC: $22,676 CWC: $1,331,477

Contractor: NA SORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1GPM 6.5X9 sit s: 10 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 12 / 20 #2GPM 6.5X9 Type: F59YPS Int. csg: $ - Day Rate: 15000

Gel: 14/33/41 SPM MFG: STC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14 GPM : 390 SIN: MW9495 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 Well Head: $ - Water:

Solids: 12 AV DC: 325.22 in: 11553 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 197.7 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 135 FTG: 229 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.87 Hrs: 32 1/2 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 7.0 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 40=225 wos: 10 / 37 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 Btm.Up: 57.4min RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 549 Daily Total: Drilling Mud: $ 2,031

06:00 17:30 11:30 DRLG F / 11590 TO / 11712 = 122' @10.6 FPH Misc. I Labor:

17:30 18:00 0:30 SERVICE RIG csg.crew:

18:00 06:00 12:00 DRLG F / 11712 TO / 11782 = 70' @5.8 FPH Daily Total: $22,676

cum.wtr: $ 22,500

Cum. Fuel $73.436
cum.Bits: $79,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 1/4 11280'

24:00 survey
P/U 260 K LITH: 70 % SS / 30 % SH BKG GAS 850 U

S/O 220 K FLARE: 4 TO 8' CONN GAS 700 U

ROT. 235 K LAST CSG.RAN: 8 5/8 SET g 3525 KB TRIP GAS N/A

FUEL Used: 1491 On Hand: 3139 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3 Q 9- 3$ÑAd AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/20/2005 Days: 33

Depth: 11782' Prog: 192 |D Hrs: 23 1/2 AV ROP: 8.2 Formation: CASTLEGATE

DMC: $2,031 TMC: $114,477 TDC: $22,676 CWC: $1,331,477

Contractor: NA SORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1GPM 6.5X9 sit s: 10 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 12 / 20 #2GPM 6.5X9 Type: F59YPS Int. csg: $ - Day Rate: 15000

Gel: 14/33/41 SPM MFG: STC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14 GPM : 390 SIN: MW9495 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 Well Head: $ - Water:

Solids: 12 AV DC: 325.22 in: 11553 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 197.7 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 135 FTG: 229 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.87 Hrs: 32 1/2 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 7.0 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 40=225 wos: 10 / 37 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 Btm.Up: 57.4min RPM: 50 / 50 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 549 Daily Total: Drilling Mud: $ 2,031

06:00 17:30 11:30 DRLG F / 11590 TO / 11712 = 122' @10.6 FPH Misc. I Labor:

17:30 18:00 0:30 SERVICE RIG csg.crew:

18:00 06:00 12:00 DRLG F / 11712 TO / 11782 = 70' @5.8 FPH Daily Total: $22,676

cum.wtr: $ 22,500

Cum. Fuel $73.436
cum.Bits: $79,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 1/4 11280'

24:00 survey
P/U 260 K LITH: 70 % SS / 30 % SH BKG GAS 850 U

S/O 220 K FLARE: 4 TO 8' CONN GAS 700 U

ROT. 235 K LAST CSG.RAN: 8 5/8 SET g 3525 KB TRIP GAS N/A

FUEL Used: 1491 On Hand: 3139 Co.Man CLYDE BAIRFIELD PEAK GAS



ofs /NE. S-34 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

$~¯Ú SÚÑÑO AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/19/2005 Days: 32

Depth: 11590' Prog: 37 D Hrs: 9 AV ROP: 4.1 Formation: CASTLEGATE

DMC: $2,180 TMC: $112,446 TDC: $22,825 CWC: $1,308,801

Contractor: NA lORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 10.4 #1GPM 6.5X9 sit #: 9 10 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 103 size: 7.875 7.875 surf.cag: $ - Rig Move:

PVIYP: 14/22 #2GPM 6.5X9 Type: EP5656 F59YPS Int. csg: $ - Day Rate: 15000

Gel: 12/46/59 SPM MFG: HTC SYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 12.4 GPM : 379 SIN: 5078440 MW9495 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 3 X 20 Well Head: $ - Water:

Solids: 13.8 AV DC: 321.86 in: 11280 11553 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 out: 11553 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 134 FTG: 273 37 Tanks: $ - Logging: $ -

PflMf: ..3/5.3 ECD: 11.03 Hrs: 45 9 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 6.0 4.1 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 36 10 / 36 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 57.7MIN RPM: 42 / 61 50 / 50 Prime Mover: $ - Corrosion: $ 90

Timi Break Do vn: Tisia: 7 / 6 / \ Misc: Consultant: $ 825

START END TIME Rot. Hrs: 516 1/2 525 1/2 Daily Total: Drilling Mud: $ 2,180

06:00 14:00 8:00 POOH FOR BIT Misc. I Labor:

14:00 14:30 0:30 CH / OUT BIT CH / WEARRING / OK csg. crew:

14:30 21:00 6:30 TIRIP IN HOLE WASH 30 ' TO BOTTOM NO FILL Daily Total: $22,825

21:00 06:00 9:00 DRLG F / 11553 TO 11590 = 37' g 4.1 FPH cum.wtr: $22,500
Cum. Fuel $73.436

P - RATE @PRESANT TIME 10 / TO 12 FPH cum.Bits: $79,213
BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 1/4 11280'

24:00 Survey

PIU 245 K LITH: 100 % SS &TR/ SLT BKG GAS 678 U

S/O 220 K FLARE: 12 ' CONN GAS N/A

ROT. 230 K LAST CSG.RAN: 8fl8 (ET 3525 g TRIP GAS 3400 U

FUEL Used: 1016 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS 3400

ofs /NE. S-34 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

$~¯Ú SÚÑÑO AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/19/2005 Days: 32

Depth: 11590' Prog: 37 D Hrs: 9 AV ROP: 4.1 Formation: CASTLEGATE

DMC: $2,180 TMC: $112,446 TDC: $22,825 CWC: $1,308,801

Contractor: NA lORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 10.4 #1GPM 6.5X9 sit #: 9 10 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 103 size: 7.875 7.875 surf.cag: $ - Rig Move:

PVIYP: 14/22 #2GPM 6.5X9 Type: EP5656 F59YPS Int. csg: $ - Day Rate: 15000

Gel: 12/46/59 SPM MFG: HTC SYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 12.4 GPM : 379 SIN: 5078440 MW9495 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 3 X 20 Well Head: $ - Water:

Solids: 13.8 AV DC: 321.86 in: 11280 11553 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 out: 11553 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 134 FTG: 273 37 Tanks: $ - Logging: $ -

PflMf: ..3/5.3 ECD: 11.03 Hrs: 45 9 separator: $ - cement:

Chlor: 3000 SPR #1 : 30=175 FPH: 6.0 4.1 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 36 10 / 36 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 57.7MIN RPM: 42 / 61 50 / 50 Prime Mover: $ - Corrosion: $ 90

Timi Break Do vn: Tisia: 7 / 6 / \ Misc: Consultant: $ 825

START END TIME Rot. Hrs: 516 1/2 525 1/2 Daily Total: Drilling Mud: $ 2,180

06:00 14:00 8:00 POOH FOR BIT Misc. I Labor:

14:00 14:30 0:30 CH / OUT BIT CH / WEARRING / OK csg. crew:

14:30 21:00 6:30 TIRIP IN HOLE WASH 30 ' TO BOTTOM NO FILL Daily Total: $22,825

21:00 06:00 9:00 DRLG F / 11553 TO 11590 = 37' g 4.1 FPH cum.wtr: $22,500
Cum. Fuel $73.436

P - RATE @PRESANT TIME 10 / TO 12 FPH cum.Bits: $79,213
BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 1/4 11280'

24:00 Survey

PIU 245 K LITH: 100 % SS &TR/ SLT BKG GAS 678 U

S/O 220 K FLARE: 12 ' CONN GAS N/A

ROT. 230 K LAST CSG.RAN: 8fl8 (ET 3525 g TRIP GAS 3400 U

FUEL Used: 1016 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS 3400



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

$~OŸŸ-Si ÑÑØ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/17/2005 Days: 30

Depth: 11428' Prog: 144 D Hrs: 23 1/2 AV ROP: 6.1 Formation: LOWER MESAVERDE

DMC: $1,557 TMC: $107,813 TDC: $27,242 CWC: $1,246,878

Contractor: NA lORS RIG # 270 Mud co: M-IDRLD FLUIDS TANGlBLE COST INTANGIBLECOST

MW: 10.4 #1GPM 6.5X9 sit #: 9 conductor: $ - Loc,Cost: $ -

vis: 43 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 15/18 #2GPM 6.5X9 Type: EP5656 int. csg: $ - Day Rate: 15000

Gel: 14/36/44 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 390 SIN: 5074819 Float Equp: $ - Trucking:

Cake: 1 Press: 1750 Jets: 3 X 20 Well Head: $ - Water: $ 5,040

Solids: 12 AV DC: 321,86 in: 11280 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 134 FTG: 148 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.82 Hrs: 24 1/2 Separator: $ - Cement:

Chlor: 4000 SPR #1 : 30=175 FPH: 6.0 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 40=225 wos: 10 / 36 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 stm.up: 56.4min RPM: 42 / 61 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 471 1/2 Daily Total: Drilling Mud: $ 1,557

06:00 15:00 9:00 DRLG F/ 11284 TO / 11330 = 46' @5.11 FPH Misc. I Labor:

15:00 15:30 0:30 SERVICE RIG csg.crew:

15:30 06:00 14:30 DRLG F / 11330 TO / 11428 = 98 ' @6.75 FPH Daily Total: $27,242

cum,wtr: $ 22,500

Cum. Fuel $73.436
cum. Bits: $ 63,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 1/4 11280'

24:00 Survey

P/U 245 K LITH: 70 % COAL / 20 % SS / 10 % SH BKG GAS 1250 U

S/O 215 K FLARE: 2 TO 16 ' CONN GAS 1300-23000

ROT. 228 K LAST CSG.RAN: gg SET @ 3525 KB TRIP GAS N/A

FUEL Used: 1248 On Hand: 7173 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

$~OŸŸ-Si ÑÑØ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/17/2005 Days: 30

Depth: 11428' Prog: 144 D Hrs: 23 1/2 AV ROP: 6.1 Formation: LOWER MESAVERDE

DMC: $1,557 TMC: $107,813 TDC: $27,242 CWC: $1,246,878

Contractor: NA lORS RIG # 270 Mud co: M-IDRLD FLUIDS TANGlBLE COST INTANGIBLECOST

MW: 10.4 #1GPM 6.5X9 sit #: 9 conductor: $ - Loc,Cost: $ -

vis: 43 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 15/18 #2GPM 6.5X9 Type: EP5656 int. csg: $ - Day Rate: 15000

Gel: 14/36/44 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 390 SIN: 5074819 Float Equp: $ - Trucking:

Cake: 1 Press: 1750 Jets: 3 X 20 Well Head: $ - Water: $ 5,040

Solids: 12 AV DC: 321,86 in: 11280 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 134 FTG: 148 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.82 Hrs: 24 1/2 Separator: $ - Cement:

Chlor: 4000 SPR #1 : 30=175 FPH: 6.0 Heater: $ - Bits: $ -

ca : 120 SPR #2 : 40=225 wos: 10 / 36 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 stm.up: 56.4min RPM: 42 / 61 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 471 1/2 Daily Total: Drilling Mud: $ 1,557

06:00 15:00 9:00 DRLG F/ 11284 TO / 11330 = 46' @5.11 FPH Misc. I Labor:

15:00 15:30 0:30 SERVICE RIG csg.crew:

15:30 06:00 14:30 DRLG F / 11330 TO / 11428 = 98 ' @6.75 FPH Daily Total: $27,242

cum,wtr: $ 22,500

Cum. Fuel $73.436
cum. Bits: $ 63,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 1/4 11280'

24:00 Survey

P/U 245 K LITH: 70 % COAL / 20 % SS / 10 % SH BKG GAS 1250 U

S/O 215 K FLARE: 2 TO 16 ' CONN GAS 1300-23000

ROT. 228 K LAST CSG.RAN: gg SET @ 3525 KB TRIP GAS N/A

FUEL Used: 1248 On Hand: 7173 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY *

DAILY DRILLINGAND COMPLETION REPORT
3- Ÿý-g¿Md AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/16/2005 Days: 29

Depth: 11284' Prog: 46 D Hrs: 9 1/2 AV ROP: 4.8 Formation: LOWER MESAVERDE

DMC: $2,876 TMC: $106,255 TDC: $24,215 CWC: $1,219,636

Contractor: NA SORS RIG # 270 Mud co: M-I DRLO FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1GPM 6.5X9 sit #: 8 9 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 106 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 14/22 #2GPM 6.5X9 Type: HRS55R EP5656 int. csg: $ - Day Rate: 15000

Gel: 16/46/57 SPM MFG: HTC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14 GPM: 390 SIN: 5078440 5074819 FloatEqup: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 3 X 20 Well Head: $ - Water:

Solids: 14 AV DC: 321.86 in: 11002 11280 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 out: 11280 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 134 FTG: 278 4 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.91 Hrs: 62 1 Separator: $ - Cement:

Chlor: 4000 SPR #1 : 30=175 FPH: 4.5 4.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 20 / 37 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.5 stm.up: 56.3 RPM: 42 /61 40 / 60 Prime Mover: $ - Corrosion: $ 90

Tim3 Break Do vn: TIBIG: 6 / 5 / i Misc: Consultant: $ 825

START END TIME Rot. Hrs: 447 448 Daily Total: Drilling Mud: $ 2,876

06:00 14:30 8:30 DRLG F / 11238 TO / 11280= 42' g 4.94 FPH Misc. I Labor: $ 694

14;30 0:00 5:30 DROPED SURVEY / POOH FOR BIT csg. crew:

0:00 21:00 1:00 RECOVER SURVEY / CHANGED OUT MM& BIT 2 1/4 DEG @ 112f Daily Total: $24,215

21:00 23:30 2:30 TlH TO 3525 cum. Wtr: $ 17,460

23:30 01:00 1:30 CUT DRLG. LINE 100' cum.Fuel $73.436

01"OO 04:30 3:30 TIH FILLPIPE @ 5640 cum.sits: $63,213

04:30 05:00 0:30 WASH 30' TO BOTTOM NO FILL BHA

05:00 06:00 1:00 DRLG F /11280 TO 11284= 4' g 4 FPH Bits: 7 7/8 1.00

M / M 6 1/2 32.85

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.25

Survey 2 1/4 11280'

24:00 Survey

P/U 245 K LITH: 80 % SS &20 % SH / TR COAL BKG GAS 1850 U

S/O 215 K FLARE: BOTTOMS UP 35 TO 45' CONN GAS 2790 U

ROT. 226 K LAST CSG.RAN: 8 SEL@ 3125 KB TRIP GAS N/A

FUEL Used: 1548 On Hand: 8421 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY *

DAILY DRILLINGAND COMPLETION REPORT
3- Ÿý-g¿Md AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/16/2005 Days: 29

Depth: 11284' Prog: 46 D Hrs: 9 1/2 AV ROP: 4.8 Formation: LOWER MESAVERDE

DMC: $2,876 TMC: $106,255 TDC: $24,215 CWC: $1,219,636

Contractor: NA SORS RIG # 270 Mud co: M-I DRLO FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1GPM 6.5X9 sit #: 8 9 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 106 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 14/22 #2GPM 6.5X9 Type: HRS55R EP5656 int. csg: $ - Day Rate: 15000

Gel: 16/46/57 SPM MFG: HTC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 14 GPM: 390 SIN: 5078440 5074819 FloatEqup: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 3 X 20 Well Head: $ - Water:

Solids: 14 AV DC: 321.86 in: 11002 11280 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 out: 11280 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 134 FTG: 278 4 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.91 Hrs: 62 1 Separator: $ - Cement:

Chlor: 4000 SPR #1 : 30=175 FPH: 4.5 4.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 20 / 37 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.5 stm.up: 56.3 RPM: 42 /61 40 / 60 Prime Mover: $ - Corrosion: $ 90

Tim3 Break Do vn: TIBIG: 6 / 5 / i Misc: Consultant: $ 825

START END TIME Rot. Hrs: 447 448 Daily Total: Drilling Mud: $ 2,876

06:00 14:30 8:30 DRLG F / 11238 TO / 11280= 42' g 4.94 FPH Misc. I Labor: $ 694

14;30 0:00 5:30 DROPED SURVEY / POOH FOR BIT csg. crew:

0:00 21:00 1:00 RECOVER SURVEY / CHANGED OUT MM& BIT 2 1/4 DEG @ 112f Daily Total: $24,215

21:00 23:30 2:30 TlH TO 3525 cum. Wtr: $ 17,460

23:30 01:00 1:30 CUT DRLG. LINE 100' cum.Fuel $73.436

01"OO 04:30 3:30 TIH FILLPIPE @ 5640 cum.sits: $63,213

04:30 05:00 0:30 WASH 30' TO BOTTOM NO FILL BHA

05:00 06:00 1:00 DRLG F /11280 TO 11284= 4' g 4 FPH Bits: 7 7/8 1.00

M / M 6 1/2 32.85

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.25

Survey 2 1/4 11280'

24:00 Survey

P/U 245 K LITH: 80 % SS &20 % SH / TR COAL BKG GAS 1850 U

S/O 215 K FLARE: BOTTOMS UP 35 TO 45' CONN GAS 2790 U

ROT. 226 K LAST CSG.RAN: 8 SEL@ 3125 KB TRIP GAS N/A

FUEL Used: 1548 On Hand: 8421 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

d -- 3 Ña7d AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/14/2005 Days: 27

Depth: 11120' Prog: 101 D Hrs: 23 1/2 Av RoP: 4.3 Formation: LOWER MESAVERDE

DMC: $3,186 TMC: $100,880 TDC: $23,831 CWC: $1,175,275

Contractor: NA lORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.4 #1GPM 6.5X9 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 14/22 #2GPM 6.5X9 Type: HRS55R Int. csg: $ - Day Rate: 15000

Gel: 16/46/57 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 1Û GPM : 390 SIN: 5078440 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 Well Head: $ - Water:

Solids: 13.8 AV DC: 321.86 in: 11002 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 Out: Packers: $ - Mud Logger: $ 650

PH : 9 JetVel: 134 FTG: 118 Tanks: $ - Logging: $ -

PflMf: .3/4.4 ECD: 10.89 Hrs: 30 separator: $ - cement:

Chlor: 4000 srR#1: 30=175 FPH: 3.9 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 20 / 37 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.5 stm.up: 55MIN RPM: 42 / 62 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 415 Daily Total: Drilling Mud: $ 3,186

06:00 12:30 6:30 DRLG F / 11019 TO 11044 =25' @3.84 FPH Misc. I Labor:

12:30 13:00 0:30 SERVICE RIG csg.crew:

13:00 06:00 17:00 DRLG F / 11044 TO 11120= 76' @4.47 FPH Daily Total: $23,831

cum.wtr: $ 17,460

Cum. Fuel 53290

cum.Bits: $ 63,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 10816'

24:00 survey

PIU 245 K LITH: 100 % SH - POSS 20 % COAL CVGS BKG GAS 1366

S/O 215 K FLARE: 5 TO 8 ' CONN GAS 1523

ROT. 225 K LAST CSG.RAN: SE T 3525 ,KB TRIP GAS N/A

FUEL Used: 1204 On Hand: 3293 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

d -- 3 Ña7d AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/14/2005 Days: 27

Depth: 11120' Prog: 101 D Hrs: 23 1/2 Av RoP: 4.3 Formation: LOWER MESAVERDE

DMC: $3,186 TMC: $100,880 TDC: $23,831 CWC: $1,175,275

Contractor: NA lORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.4 #1GPM 6.5X9 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 47 SPM 106 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 14/22 #2GPM 6.5X9 Type: HRS55R Int. csg: $ - Day Rate: 15000

Gel: 16/46/57 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 1Û GPM : 390 SIN: 5078440 Float Equp: $ - Trucking:

Cake: 1 Press: 1620 Jets: 3 X 20 Well Head: $ - Water:

Solids: 13.8 AV DC: 321.86 in: 11002 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 195.66 Out: Packers: $ - Mud Logger: $ 650

PH : 9 JetVel: 134 FTG: 118 Tanks: $ - Logging: $ -

PflMf: .3/4.4 ECD: 10.89 Hrs: 30 separator: $ - cement:

Chlor: 4000 srR#1: 30=175 FPH: 3.9 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 20 / 37 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.5 stm.up: 55MIN RPM: 42 / 62 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 415 Daily Total: Drilling Mud: $ 3,186

06:00 12:30 6:30 DRLG F / 11019 TO 11044 =25' @3.84 FPH Misc. I Labor:

12:30 13:00 0:30 SERVICE RIG csg.crew:

13:00 06:00 17:00 DRLG F / 11044 TO 11120= 76' @4.47 FPH Daily Total: $23,831

cum.wtr: $ 17,460

Cum. Fuel 53290

cum.Bits: $ 63,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 10816'

24:00 survey

PIU 245 K LITH: 100 % SH - POSS 20 % COAL CVGS BKG GAS 1366

S/O 215 K FLARE: 5 TO 8 ' CONN GAS 1523

ROT. 225 K LAST CSG.RAN: SE T 3525 ,KB TRIP GAS N/A

FUEL Used: 1204 On Hand: 3293 Co.Man CLYDE BAIRFIELD PEAK GAS



ram e GASCO ENERGY
DAILYDRILUNG AND COMPLETION REPORT

I- J-d g-J ' ÂØ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/13/2005 Days: 26

Depth: 11019' Prog: 17 D Hrs: 6 1/2 AV ROP: 2.6 Formation: LOWER MESAVERDE

DMC: $2,586 TMC: $97,694 TDC: $23,231 CWC: $1,151,441

Contractor: NA lORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.2 #1GPM 6.5X9 sit #: 7 8 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 110 size: 7.875 7.875 surr.cag: $ - Rig Move:

PviyP: 12/16 #2GPM 6.5X9 Type: HRS55R HRS 55 R int. csg: $ - Day Rate: 15000

Gel: 14/35/44 SPM MFG: HTC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 24 GPM : 405 SIN: 5080392 5078440 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 3 X 20 3 X 20 Well Head: $ - Water:

Solids: 12 AV DC: 358.84 in: 10990 11002 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 218.13 out: 11002 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 149 FTG: 12 17 Tanks: $ - Logging: $ -

PflMf: .3/4.4 ECD: 10.6 Hrs: 5 6.5 separator: $ - cement:

Chlor: 4000 SPR #1 : 30 / 250 FPH: 2.4 2.6 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40 / 325 WOB: 10 / 40 10 / 39 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.5 Btm.Up: 49.2 RPM: 40 / 62 35 / 62 Prime Mover: $ - Corrosion: $ 90

Timi Break Do vn: Tisio: 4 / 6 / \ Misc: Consultant: $ 825

START END TIME Rot. Hrs: 385 1/2 392 Daily Total: Drilling Mud: $ 2,586

06:00 07:00 1:00 WASH & REAM F 10938 TO 10990= SOFT FILL Misc. I Labor:

07{00 12:00 5:00 DRLG F I 10990 TO 11002 = 12' @2.4 FPH csg.crew:

12:00 17:00 5:00 MIXPILL& POOH Daily Total: $23,231

17:00 23:00 6:00 CHANGED BIT&TIH cum.wtr: $17,460

23:00 23:30 0:30 WASH &REAM 30 ' TO BOTTOM NO FILL Cum. Fuel 53290

23:30 06:00 6:30 DRLG F 11002 TO 11019= 17' @2.6 FPH cum.Bits: $ 63,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 10816'

24:00 Survey

PIU 240 K LITH: 100 % SH ? 20 % POSS / COAL BKG GAS 1566 U

SIO 210 K FLARE: BOTTOMS UP 35' / 8'l NOW CONN GAS 1500 U

ROT. 225 K LAST CSG.RAN: 8 g Sgg 1525KB, TRIP GAS 2890 U

FUEL Used: 1619 On Hand: 4494 Co.Man CLYDE BAIRFIELD PEAK GAS 2890

ram e GASCO ENERGY
DAILYDRILUNG AND COMPLETION REPORT

I- J-d g-J ' ÂØ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/13/2005 Days: 26

Depth: 11019' Prog: 17 D Hrs: 6 1/2 AV ROP: 2.6 Formation: LOWER MESAVERDE

DMC: $2,586 TMC: $97,694 TDC: $23,231 CWC: $1,151,441

Contractor: NA lORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.2 #1GPM 6.5X9 sit #: 7 8 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 110 size: 7.875 7.875 surr.cag: $ - Rig Move:

PviyP: 12/16 #2GPM 6.5X9 Type: HRS55R HRS 55 R int. csg: $ - Day Rate: 15000

Gel: 14/35/44 SPM MFG: HTC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 24 GPM : 405 SIN: 5080392 5078440 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 3 X 20 3 X 20 Well Head: $ - Water:

Solids: 12 AV DC: 358.84 in: 10990 11002 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 218.13 out: 11002 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 149 FTG: 12 17 Tanks: $ - Logging: $ -

PflMf: .3/4.4 ECD: 10.6 Hrs: 5 6.5 separator: $ - cement:

Chlor: 4000 SPR #1 : 30 / 250 FPH: 2.4 2.6 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40 / 325 WOB: 10 / 40 10 / 39 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.5 Btm.Up: 49.2 RPM: 40 / 62 35 / 62 Prime Mover: $ - Corrosion: $ 90

Timi Break Do vn: Tisio: 4 / 6 / \ Misc: Consultant: $ 825

START END TIME Rot. Hrs: 385 1/2 392 Daily Total: Drilling Mud: $ 2,586

06:00 07:00 1:00 WASH & REAM F 10938 TO 10990= SOFT FILL Misc. I Labor:

07{00 12:00 5:00 DRLG F I 10990 TO 11002 = 12' @2.4 FPH csg.crew:

12:00 17:00 5:00 MIXPILL& POOH Daily Total: $23,231

17:00 23:00 6:00 CHANGED BIT&TIH cum.wtr: $17,460

23:00 23:30 0:30 WASH &REAM 30 ' TO BOTTOM NO FILL Cum. Fuel 53290

23:30 06:00 6:30 DRLG F 11002 TO 11019= 17' @2.6 FPH cum.Bits: $ 63,213

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 10816'

24:00 Survey

PIU 240 K LITH: 100 % SH ? 20 % POSS / COAL BKG GAS 1566 U

SIO 210 K FLARE: BOTTOMS UP 35' / 8'l NOW CONN GAS 1500 U

ROT. 225 K LAST CSG.RAN: 8 g Sgg 1525KB, TRIP GAS 2890 U

FUEL Used: 1619 On Hand: 4494 Co.Man CLYDE BAIRFIELD PEAK GAS 2890



og if & <S-;'¾ GASCO ENERGY
DAILY DRILLING AND COMPLETION REPORT

- O AFE # 40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/11/2005 Days: 24

Depth: 10960' Prog: 108 D Hrs: 21 AV ROP: 5.4 Formation: Mesaverde

DMC: $1,753 TMC: $92,038 TDC: $37,268 CWC: $1,080,782
contractor: NA sORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.3 #1GPM 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 110 size: 7.875 surf. csg: $ - Rig Move:

PVlYP: 11/21 #2GPM 6.5X9 Type: HPR 66 int. csg: $ - Day Rate: 15000

Gel: 19/48/65 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 28 GPM : 405 SIN: 5077012 Float Equp: $ - Trucking:

Cake: 2/ Press: 1620 Jets: 3 X 20 Well Head: $ - Water:

Solids: 13.2 AV DC: 340.35 in: 10816 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 141 FTG: 144 Tanks: $ - Logging: $ -

PflMf: .3/5.8 ECD: 10.8 Hrs: 32 separator: $ - cement: $ -

Chlor: 5000 SPR#1: 30=175 FPH: 4.5 Heater: $ - Bits: $ 14,175

ca : 160 SPR #2 : 40=225 wos: 10 / 24 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 Btm.Up: 51MIN RPM: 44 / 64 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do-vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 368 1/2 Daily Total: Drilling Mud: $ 1,753

06:00 011:00 5:00 DRLG F / 10852 TO 10884 = 32' g 6.4 FPH Misc.I Labor: $ 695

011:00 011:30 O:30 RIG SERVICE csg. crew:

011:30 16:30 5:00 DRLGFl 10884 TO 10912 = 28' @5.6 FPH Daily Total: $37,268

16:30 19:00 2:30 LOST 80 % CIRC / MIX &PUMP / LCM PILL cum.Wtr: $ 17,460

19:00 06:00 11:00 DRLGF / 10912 TO 10960= 48' @4.3 FPH Cum. Fuel 34934
cum.sits: $ 63,213

BHI

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 10816'

24:00 survey
P/U 235 K LITH: 50 % SS &50 & SH BKG GAS 1697 U

S/O 215 K FLARE: 8 TO 18' / CONN / 30' CONN GAS 9990 / 1503 U

ROT. 221 K LAST CSG.RAN: 8 5/8 SET @ 3525 g TRIP GAS N/A

FUEL Used: 1300 On Hand: 6642 Co.Man CLYDE BAIRFIELD PEAK GAS 9990

og if & <S-;'¾ GASCO ENERGY
DAILY DRILLING AND COMPLETION REPORT

- O AFE # 40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/11/2005 Days: 24

Depth: 10960' Prog: 108 D Hrs: 21 AV ROP: 5.4 Formation: Mesaverde

DMC: $1,753 TMC: $92,038 TDC: $37,268 CWC: $1,080,782
contractor: NA sORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.3 #1GPM 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM 110 size: 7.875 surf. csg: $ - Rig Move:

PVlYP: 11/21 #2GPM 6.5X9 Type: HPR 66 int. csg: $ - Day Rate: 15000

Gel: 19/48/65 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 28 GPM : 405 SIN: 5077012 Float Equp: $ - Trucking:

Cake: 2/ Press: 1620 Jets: 3 X 20 Well Head: $ - Water:

Solids: 13.2 AV DC: 340.35 in: 10816 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 141 FTG: 144 Tanks: $ - Logging: $ -

PflMf: .3/5.8 ECD: 10.8 Hrs: 32 separator: $ - cement: $ -

Chlor: 5000 SPR#1: 30=175 FPH: 4.5 Heater: $ - Bits: $ 14,175

ca : 160 SPR #2 : 40=225 wos: 10 / 24 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.4 Btm.Up: 51MIN RPM: 44 / 64 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do-vn: TIBIG: Misc: Consultant: $ 825

START END TIME Rot. Hrs: 368 1/2 Daily Total: Drilling Mud: $ 1,753

06:00 011:00 5:00 DRLG F / 10852 TO 10884 = 32' g 6.4 FPH Misc.I Labor: $ 695

011:00 011:30 O:30 RIG SERVICE csg. crew:

011:30 16:30 5:00 DRLGFl 10884 TO 10912 = 28' @5.6 FPH Daily Total: $37,268

16:30 19:00 2:30 LOST 80 % CIRC / MIX &PUMP / LCM PILL cum.Wtr: $ 17,460

19:00 06:00 11:00 DRLGF / 10912 TO 10960= 48' @4.3 FPH Cum. Fuel 34934
cum.sits: $ 63,213

BHI

Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2 3/4 10816'

24:00 survey
P/U 235 K LITH: 50 % SS &50 & SH BKG GAS 1697 U

S/O 215 K FLARE: 8 TO 18' / CONN / 30' CONN GAS 9990 / 1503 U

ROT. 221 K LAST CSG.RAN: 8 5/8 SET @ 3525 g TRIP GAS N/A

FUEL Used: 1300 On Hand: 6642 Co.Man CLYDE BAIRFIELD PEAK GAS 9990



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3'~ÛŸÿ-3 d AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/10/2005 Days: 23

Depth: 10852' Prog: 36 D Hrs: 11 AV ROP: 3.3 Formation: Mesaverde

DMC: $2,605 TMC: $90,284 TDC: $28,908 CWC: $1,043,514

Contractor: NA lORS RIG # 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1GPM 6.5X9 sit s: 5 6 Conductor: $ - Loc,Cost: $ -

vis: 48 SPM 106 size: 7.875 7.875 surr.cag: $ - Rig Move:

PVlYP: 14/22 #2GPM 6.5X9 Type: 506 ZX HRP 66 int. csg: $ - Day Rate: 15000

Gel: 16/46/57 SPM MFG: HTC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 21.8 GPM : 390 SIN: 7108276 5077012 Float Equp: $ - Trucking:

Cake: 2/ Press: 1620 Jets: 6 X 16 3 X 20 Well Head: $ - Water: $ 4,560

Solids: 12 AV DC: 340.35 in: 10733 10816 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 out: 10816 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 110 FTG: 83 36 Tanks: $ - Logging: $ -

PflMf: .3/4.4 ECD: 11.03 Hrs: 24 1/2 11 Separator: $ - Cement: $ -

Chlor: 5000 sPR#1: 30=175 FPH: 3.8 3.3 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 24 5 / 35 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 3.8 stm.up: 51MIN RPM: 44 / 64 40 / 62 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: 4 IX / I Misc: $ 2,778 consultant: $ 825

START END TIME Rot. Hrs: 336 1/2 347 1/2 Daily Total: $ 2,778 Drilling Mud: $ 2,605

06:00 06:30 0:30 MIX & PUMP PILL Misc.ILabor: $ 925

06:30 07:00 0:30 SURVEY @10816 / 2 3/4 DEG csg.crew:

07:00 011:30 4:30 POOH FOR BIT # 6 Daily Total: $28,908

011:30 12:00 0:30 FUNCTION TEST BOP cum.wtr: $ 17,460

12:00 17:30 5:30 TRIP IN HOLE cum.Fuel 34934

17:30 19:00 1:30 WASH & REAM F 10706 TO 10816 / SOFT FILL cum.sits: $49,038
BHA

19:00 06:00 11:00 BRAKING IN BIT / DRLG F 10816 TO 10852=36' @3.3 FPH Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2.1/2 10816'

24:00 Survey

P/U O!45 K LITH: 40 % SH &60 % SS BKG GAS 1343 U

SlO O 205 K FLARE: 2 / 8' BOTTOMS UP / 5' AT THI:TIME CONN GAS N/A

ROT. 0 220 K LAST CSG.RAN: 8 5m O £2,5 KB TRIP GAS N/A

FUEL Used: 872 On Hand: 8264 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3'~ÛŸÿ-3 d AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/10/2005 Days: 23

Depth: 10852' Prog: 36 D Hrs: 11 AV ROP: 3.3 Formation: Mesaverde

DMC: $2,605 TMC: $90,284 TDC: $28,908 CWC: $1,043,514

Contractor: NA lORS RIG # 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1GPM 6.5X9 sit s: 5 6 Conductor: $ - Loc,Cost: $ -

vis: 48 SPM 106 size: 7.875 7.875 surr.cag: $ - Rig Move:

PVlYP: 14/22 #2GPM 6.5X9 Type: 506 ZX HRP 66 int. csg: $ - Day Rate: 15000

Gel: 16/46/57 SPM MFG: HTC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 21.8 GPM : 390 SIN: 7108276 5077012 Float Equp: $ - Trucking:

Cake: 2/ Press: 1620 Jets: 6 X 16 3 X 20 Well Head: $ - Water: $ 4,560

Solids: 12 AV DC: 340.35 in: 10733 10816 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 out: 10816 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 110 FTG: 83 36 Tanks: $ - Logging: $ -

PflMf: .3/4.4 ECD: 11.03 Hrs: 24 1/2 11 Separator: $ - Cement: $ -

Chlor: 5000 sPR#1: 30=175 FPH: 3.8 3.3 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 24 5 / 35 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 3.8 stm.up: 51MIN RPM: 44 / 64 40 / 62 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: 4 IX / I Misc: $ 2,778 consultant: $ 825

START END TIME Rot. Hrs: 336 1/2 347 1/2 Daily Total: $ 2,778 Drilling Mud: $ 2,605

06:00 06:30 0:30 MIX & PUMP PILL Misc.ILabor: $ 925

06:30 07:00 0:30 SURVEY @10816 / 2 3/4 DEG csg.crew:

07:00 011:30 4:30 POOH FOR BIT # 6 Daily Total: $28,908

011:30 12:00 0:30 FUNCTION TEST BOP cum.wtr: $ 17,460

12:00 17:30 5:30 TRIP IN HOLE cum.Fuel 34934

17:30 19:00 1:30 WASH & REAM F 10706 TO 10816 / SOFT FILL cum.sits: $49,038
BHA

19:00 06:00 11:00 BRAKING IN BIT / DRLG F 10816 TO 10852=36' @3.3 FPH Bits: 7 7/8 1.00

M / M 6 1/2 32.92

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.32

Survey 2.1/2 10816'

24:00 Survey

P/U O!45 K LITH: 40 % SH &60 % SS BKG GAS 1343 U

SlO O 205 K FLARE: 2 / 8' BOTTOMS UP / 5' AT THI:TIME CONN GAS N/A

ROT. 0 220 K LAST CSG.RAN: 8 5m O £2,5 KB TRIP GAS N/A

FUEL Used: 872 On Hand: 8264 Co.Man CLYDE BAIRFIELD PEAK GAS



0 gÑÊ 5--34 GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-0 Og(y AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/8/2005 Days: 21

Depth: 10743' Prog: 10 D Hrs: 1 1/2 AV ROP: 6.6 Formation: LOWER MESAVERDE

DMC: $3,523 TMC: $84,221 TDC: $24,166 CWC: $982,504

Contractor: NA lORS RIG #270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.0 #1GPM 6.5X9 sit #: 4 5 Conductor: $ - Loc,Cost: $ -

vis: 39 SPM 110 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 9 / 17 #2GPM 6.5X9 Type: 408z 506 zx int. csg: $ - Day Rate: 15000

Gel: 16/34/45 SPM MFG: HTC htC Prod Csg: $ - Rental Tools: $ 1,ÛÛÛ

WL: 22 GPM : 405 SIN: 7107253 7108276 Float Equp: $ - Trucking:

Cake: 2/ Press: 1620 Jets: 6 X 16 6 x 16 Well Head: $ - Water:

Solids: 4 AV DC: 340.35 in: 10202 10733 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 out: 10733 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 83 FTG: 531 10 Tanks: $ - Logging: $ -

PflMf: .3/4.8 ECD: 10.41 Hrs: 66 1.5 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : 30=175 FPH: 8.0 6.6 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 22 5 / /10 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.5 Btm.Up: 50.6min RPM: 51 / 52 51 / 60 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do vn: TIBIG: 3 /X /I Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 313 1/2 315 Daily Total: $ - Drilling Mud: $ 3,523

06:00 6:30 0:30 POOH Misc. I Labor:

6:30 011:30 5:00 RIG REPAIR. BROKE MAIN CHAlN csg.crew:

011:30 15:00 3:30 POOH Daily Total: $24,168

15:00 16:30 1:30 LAY DOWN MMPICK SAME cum.wtr: $12,900

16:30 22:00 5:30 TRIP IN HOLE Cum. Fuel 34934

22:00 23:00 1:00 FILL PIPE @4800' cum.sits: $49,038

23:00 01:30 2:30 TRIP IN HOLE BHA

01:30 02:30 1:00 RIG REPAIR LOST NUT ON ROT. RUBBER Bits: 7 7/8 1.00

02:30 03:30 1:00 TRIP IN HOLE Mi M 6 1/2 21.48

03:30 04:30 1:00 WASH TO BOTTOM NO FILL I IBS 6 1/2 3.37

04:30 06:00 1:30 DRLG F 10733 TO 10743 = 10' @6.6 FPH 1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3deg 10202'

24:00 Survey

PlU 225 k LITH: 80 % ss &20 % sh BKG GAS 700 u

S/O 198 k FLARE: 10 to 15' bottoms up CONN GAS n/a

ROT. 221 k LAST CSG.RAN: 8 g SE.TJ 3525 KB TRIP GAS 10000 u

FUEL Used: 6_22 On Hand: 10551 Co.Man CLYDE BAIRFIELD PEAK GAS 10000

0 gÑÊ 5--34 GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-0 Og(y AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/8/2005 Days: 21

Depth: 10743' Prog: 10 D Hrs: 1 1/2 AV ROP: 6.6 Formation: LOWER MESAVERDE

DMC: $3,523 TMC: $84,221 TDC: $24,166 CWC: $982,504

Contractor: NA lORS RIG #270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.0 #1GPM 6.5X9 sit #: 4 5 Conductor: $ - Loc,Cost: $ -

vis: 39 SPM 110 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 9 / 17 #2GPM 6.5X9 Type: 408z 506 zx int. csg: $ - Day Rate: 15000

Gel: 16/34/45 SPM MFG: HTC htC Prod Csg: $ - Rental Tools: $ 1,ÛÛÛ

WL: 22 GPM : 405 SIN: 7107253 7108276 Float Equp: $ - Trucking:

Cake: 2/ Press: 1620 Jets: 6 X 16 6 x 16 Well Head: $ - Water:

Solids: 4 AV DC: 340.35 in: 10202 10733 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 out: 10733 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 83 FTG: 531 10 Tanks: $ - Logging: $ -

PflMf: .3/4.8 ECD: 10.41 Hrs: 66 1.5 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : 30=175 FPH: 8.0 6.6 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 22 5 / /10 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.5 Btm.Up: 50.6min RPM: 51 / 52 51 / 60 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do vn: TIBIG: 3 /X /I Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 313 1/2 315 Daily Total: $ - Drilling Mud: $ 3,523

06:00 6:30 0:30 POOH Misc. I Labor:

6:30 011:30 5:00 RIG REPAIR. BROKE MAIN CHAlN csg.crew:

011:30 15:00 3:30 POOH Daily Total: $24,168

15:00 16:30 1:30 LAY DOWN MMPICK SAME cum.wtr: $12,900

16:30 22:00 5:30 TRIP IN HOLE Cum. Fuel 34934

22:00 23:00 1:00 FILL PIPE @4800' cum.sits: $49,038

23:00 01:30 2:30 TRIP IN HOLE BHA

01:30 02:30 1:00 RIG REPAIR LOST NUT ON ROT. RUBBER Bits: 7 7/8 1.00

02:30 03:30 1:00 TRIP IN HOLE Mi M 6 1/2 21.48

03:30 04:30 1:00 WASH TO BOTTOM NO FILL I IBS 6 1/2 3.37

04:30 06:00 1:30 DRLG F 10733 TO 10743 = 10' @6.6 FPH 1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3deg 10202'

24:00 Survey

PlU 225 k LITH: 80 % ss &20 % sh BKG GAS 700 u

S/O 198 k FLARE: 10 to 15' bottoms up CONN GAS n/a

ROT. 221 k LAST CSG.RAN: 8 g SE.TJ 3525 KB TRIP GAS 10000 u

FUEL Used: 6_22 On Hand: 10551 Co.Man CLYDE BAIRFIELD PEAK GAS 10000



GASCO ENERGY
$ E S~3Á DAILY DRILLINGAND COMPLETION REPORT

-3£/2

AFE #40086

Well: D.S.S. 21-36-9-18 OPR: POOH / FOR NEW BIT Date: 8/7/2005 Days: 20

Depth: 10733' Prog: 123 D Hrs: 21 Av RoP: 5.9 Formation: LOWER MESAVERDE

DMC: $4,515 TMC: $80,698 TDC: $43,516 CWC: $958,338

Contractor: NA lORS RIG # 270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.0 #1GPM 6.5X9 Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 63 SPM 110 size: 7.875 surf.cag: $ - Rig Move:

PVIYP: 17 / 29 #2GPM 6.5X9 Type: 408z int. csg: $ - Day Rate: 15000

Gel: 24/63/98 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18 GPM : 405 SIN: 7107253 Float Equp: $ - Trucking:

Cake: 2/ Press: 1750 Jets: 6 X 16 Well Head: $ - Water:

Solids: 3 AV DC: 340.35 in: 10202 TBGIRods: $ - Fuel: 18356

Sand: N/A AV DP: 206.9 out: 10733 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 83 FTG: 531 Tanks: $ - Logging: $ -

PflMf: .3/5.2 ECD: 10.7 Hrs: 66 separator: $ - cement: $ -

Chlor: 6000 SPR#1: 30=175 FPH: 8.0 Heater: $ - Bits: $ -

ca : 160 SPR #2: 40=225 wos: 10 / 22 Pumping LiT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 Btm.Up: 50.1MIN RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 313 1/2 Daily Total: $ - Drilling Mud: $ 4,515

06:00 09;00 3:00 DRLG F / 10610 TO 10618= 8' @2.66 FPH Misc. I Labor:

09:00 09:30 0:30 RIG SERVICE csg.crew: $ -

09:30 03:30 18:00 DRLG F / 10618 TO 10733 = 115' @ 6.38 FPH Daily Total: $43,516

03:30 05:30 2:00 MIXED PlLL PUMPED SAME. DROPED SURVEY cum.wtr: $12,900

05:30 06:00 0:30 POOH FOR NEW BIT Cum. Fuel $53290
cum, sits: $49,038

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3deg 10202'

24:00 survey
PIU 0 155 K LITH: 80 % SS &20 % SH BKG GAS 450 U

S/O 0 210 K FLARE: N/A CONN GAS 1520 U

ROT. 0 220 K LAST CSG.RAN: 8 5/8 SET 3125JB TRIP GAS N/A

FUEL Used: 934 On Hand: 1002 Co.Man CLYDE BAIRFIELD PEAK GAS 1700

GASCO ENERGY
$ E S~3Á DAILY DRILLINGAND COMPLETION REPORT

-3£/2

AFE #40086

Well: D.S.S. 21-36-9-18 OPR: POOH / FOR NEW BIT Date: 8/7/2005 Days: 20

Depth: 10733' Prog: 123 D Hrs: 21 Av RoP: 5.9 Formation: LOWER MESAVERDE

DMC: $4,515 TMC: $80,698 TDC: $43,516 CWC: $958,338

Contractor: NA lORS RIG # 270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.0 #1GPM 6.5X9 Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 63 SPM 110 size: 7.875 surf.cag: $ - Rig Move:

PVIYP: 17 / 29 #2GPM 6.5X9 Type: 408z int. csg: $ - Day Rate: 15000

Gel: 24/63/98 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18 GPM : 405 SIN: 7107253 Float Equp: $ - Trucking:

Cake: 2/ Press: 1750 Jets: 6 X 16 Well Head: $ - Water:

Solids: 3 AV DC: 340.35 in: 10202 TBGIRods: $ - Fuel: 18356

Sand: N/A AV DP: 206.9 out: 10733 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 83 FTG: 531 Tanks: $ - Logging: $ -

PflMf: .3/5.2 ECD: 10.7 Hrs: 66 separator: $ - cement: $ -

Chlor: 6000 SPR#1: 30=175 FPH: 8.0 Heater: $ - Bits: $ -

ca : 160 SPR #2: 40=225 wos: 10 / 22 Pumping LiT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 Btm.Up: 50.1MIN RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 313 1/2 Daily Total: $ - Drilling Mud: $ 4,515

06:00 09;00 3:00 DRLG F / 10610 TO 10618= 8' @2.66 FPH Misc. I Labor:

09:00 09:30 0:30 RIG SERVICE csg.crew: $ -

09:30 03:30 18:00 DRLG F / 10618 TO 10733 = 115' @ 6.38 FPH Daily Total: $43,516

03:30 05:30 2:00 MIXED PlLL PUMPED SAME. DROPED SURVEY cum.wtr: $12,900

05:30 06:00 0:30 POOH FOR NEW BIT Cum. Fuel $53290
cum, sits: $49,038

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3deg 10202'

24:00 survey
PIU 0 155 K LITH: 80 % SS &20 % SH BKG GAS 450 U

S/O 0 210 K FLARE: N/A CONN GAS 1520 U

ROT. 0 220 K LAST CSG.RAN: 8 5/8 SET 3125JB TRIP GAS N/A

FUEL Used: 934 On Hand: 1002 Co.Man CLYDE BAIRFIELD PEAK GAS 1700



/66 ¾ GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

'T Öfý--3gggd AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/6/2005 Days: 19

Depth: 10610' Prog: 216 D Hrs: 21 1/2 Av RoP: 10.0 |Formation: Mesaverde

DMC: $1,159 TMC: $76,183 TDC: $41,017 CWC: $914,822

Contractor: NA IORS RIG #270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.8 #1GPM 6.5X9 Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 37 SPM 110 size: 7.875 surf.csg: $ - Rig Move: $0

PVIYP: 11/15 #2GPM 6.5X9 Type: 408Z int. cag: $ - Day Rate: $15000
Gel: 11/33/40 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18 GPM : 405 SIN: 7107253 Float Equp: $ - Trucking: $ -

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3 AV DC: 334.47 in: 10202 TBGIRods: $ - Fuel: $
Sand: N/A AV DP: 203.32 Out: Packers: $ - Mud Logger: $ 650

PH : 9 JetVel: 81 FTG: 408 Tanks: $ - Logging: $ -

PflMf: .3/4.7 ECD: 10.16 Hrs: 45 separator: $ - cement: $ -

Chlor: 5000 SPR #1 : 30=175 FPH: 9.0 Heater: $ - Bits: $ 19,213

ca : 160 SPR #2: 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.5 stm.up: 50min RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 292 1/2 Daily Total: $ - Drilling Mud: $ 1,159

06:00 08:00 2:00DRLG F 10394 TO 10426=32'@16FPH Misc.ILabor: $ -

08:00 010:30 2:30 HOLE CAVED IN. DERRICK MANPUT 200 BBS WATER cag.crew: $ -

IN MUD. DROPED MUD TO 35 VIC. Daily Total: $26,017

010:30 06::00 19:30 DRLG F / 10426 TO 10610= 184' @9.4 FPH cum.wtr: $ 12,900

Cum. Fuel 34934
cum. Bits: $49,038

BHA

Bits: 7 7/8 1.00

M I M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3deg 10202'

24:00 Survey

P/U 233 K LITH: 80 % SH &20 % SS BKG GAS 100 U

SlO 195 K FLARE: NONE CONN GAS 437 U

ROT. 219 K LAST CSG.RAN: 8,g S,ET 3525g TRIP GAS N/A

FUEL Used: 1580 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS 437

/66 ¾ GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

'T Öfý--3gggd AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/6/2005 Days: 19

Depth: 10610' Prog: 216 D Hrs: 21 1/2 Av RoP: 10.0 |Formation: Mesaverde

DMC: $1,159 TMC: $76,183 TDC: $41,017 CWC: $914,822

Contractor: NA IORS RIG #270 Mud co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.8 #1GPM 6.5X9 Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 37 SPM 110 size: 7.875 surf.csg: $ - Rig Move: $0

PVIYP: 11/15 #2GPM 6.5X9 Type: 408Z int. cag: $ - Day Rate: $15000
Gel: 11/33/40 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18 GPM : 405 SIN: 7107253 Float Equp: $ - Trucking: $ -

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3 AV DC: 334.47 in: 10202 TBGIRods: $ - Fuel: $
Sand: N/A AV DP: 203.32 Out: Packers: $ - Mud Logger: $ 650

PH : 9 JetVel: 81 FTG: 408 Tanks: $ - Logging: $ -

PflMf: .3/4.7 ECD: 10.16 Hrs: 45 separator: $ - cement: $ -

Chlor: 5000 SPR #1 : 30=175 FPH: 9.0 Heater: $ - Bits: $ 19,213

ca : 160 SPR #2: 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.5 stm.up: 50min RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 292 1/2 Daily Total: $ - Drilling Mud: $ 1,159

06:00 08:00 2:00DRLG F 10394 TO 10426=32'@16FPH Misc.ILabor: $ -

08:00 010:30 2:30 HOLE CAVED IN. DERRICK MANPUT 200 BBS WATER cag.crew: $ -

IN MUD. DROPED MUD TO 35 VIC. Daily Total: $26,017

010:30 06::00 19:30 DRLG F / 10426 TO 10610= 184' @9.4 FPH cum.wtr: $ 12,900

Cum. Fuel 34934
cum. Bits: $49,038

BHA

Bits: 7 7/8 1.00

M I M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3deg 10202'

24:00 Survey

P/U 233 K LITH: 80 % SH &20 % SS BKG GAS 100 U

SlO 195 K FLARE: NONE CONN GAS 437 U

ROT. 219 K LAST CSG.RAN: 8,g S,ET 3525g TRIP GAS N/A

FUEL Used: 1580 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS 437



To 4 68 s-g GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

S-Ö Ÿ-'3 2() AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/5/2005 Days: 18

Depth: 10394' Prog: 192 D Hrs: 23 1/2 AV ROP: 8.2 Formation: Mesaverde

DMC: $2,961 TMC: $75,023 TDC: $23,606 CWC: $873,805

Contractor: NA IORS RIG # 270 Mud co: M-IDRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1GPM 6.5X9 sit #: 4 conductor: $ - Loc,Cost: $ -

vis: 41 SPM 110 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 12/17 #2GPM 6.5X9 Type: 408z int. csg: $ - Day Rate: 15000

Gel: 12/35/44 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 405 SIN: 7107253 Float Equp: $ - Trucking:

Cake: 1Í Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 3 AV DC: 334.47 in: 10202 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 203.32 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 81 FTG: 192 Tanks: $ - Logging: $ -

PflMf: .4/5.1 ECD: 10.11 Hrs: 23 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : 30=175 FPH: 8.2 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.8 Btm.Up: 49min RPM: 51 ./ 52 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 271 Daily Total: $ - Drilling Mud: $ 2,961

06:00 13:30 7:30 DRLG F / 10202 TO 10267= 65' @8.6 FPH Misc.l Labor:

13:30 14:00 0:30 SERVICE RIG csg.crew: $ -

14:00 06:00 16:00 DRLG Fl 10267 TO 10394= 127' @7.93 FPH Daily Total: $23,606

cum,wts: $ 12,900

Cum. Fuei 34934

cum.sits: $29,852
BHA

Bits: 7 7/8 1.00

M / M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3DEG 10202'

24:00 Survey

P/U 246 K LITH: 80 % SS % 20 % SH BKG GAS 300 U

SIO 195 K FLARE: 6 TO 8' AFTER TRIP / CONN GAS 555 U

ROT. 214 K LAST CSG.RAN: 8 5J SET g 3,525, KB TRIP GAS 6800 U

FUEL Used: 1413 On Hand: 6248 Co.Man CLYDE BAIRFIELD PEAK GAS 8600

To 4 68 s-g GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

S-Ö Ÿ-'3 2() AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/5/2005 Days: 18

Depth: 10394' Prog: 192 D Hrs: 23 1/2 AV ROP: 8.2 Formation: Mesaverde

DMC: $2,961 TMC: $75,023 TDC: $23,606 CWC: $873,805

Contractor: NA IORS RIG # 270 Mud co: M-IDRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1GPM 6.5X9 sit #: 4 conductor: $ - Loc,Cost: $ -

vis: 41 SPM 110 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 12/17 #2GPM 6.5X9 Type: 408z int. csg: $ - Day Rate: 15000

Gel: 12/35/44 SPM MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16 GPM : 405 SIN: 7107253 Float Equp: $ - Trucking:

Cake: 1Í Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 3 AV DC: 334.47 in: 10202 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 203.32 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 81 FTG: 192 Tanks: $ - Logging: $ -

PflMf: .4/5.1 ECD: 10.11 Hrs: 23 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : 30=175 FPH: 8.2 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.8 Btm.Up: 49min RPM: 51 ./ 52 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 271 Daily Total: $ - Drilling Mud: $ 2,961

06:00 13:30 7:30 DRLG F / 10202 TO 10267= 65' @8.6 FPH Misc.l Labor:

13:30 14:00 0:30 SERVICE RIG csg.crew: $ -

14:00 06:00 16:00 DRLG Fl 10267 TO 10394= 127' @7.93 FPH Daily Total: $23,606

cum,wts: $ 12,900

Cum. Fuei 34934

cum.sits: $29,852
BHA

Bits: 7 7/8 1.00

M / M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3DEG 10202'

24:00 Survey

P/U 246 K LITH: 80 % SS % 20 % SH BKG GAS 300 U

SIO 195 K FLARE: 6 TO 8' AFTER TRIP / CONN GAS 555 U

ROT. 214 K LAST CSG.RAN: 8 5J SET g 3,525, KB TRIP GAS 6800 U

FUEL Used: 1413 On Hand: 6248 Co.Man CLYDE BAIRFIELD PEAK GAS 8600



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-GM-3 0 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: WASHING TO BOTTOM Date: 8/4/2005 Days: 17

Depth: 10202' Prog: D Hrs: AV ROP: Formation: Mesaverde

DMC: $3,053 TMC: $72,062 TDC: $23,698 CWC: $850,199

Contractor: NA :ORS RIG #270 Mud co: M-I DRLO FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1GPM 6.5X9 sit #: 3 4 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM 55 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 12/19 #2GPM 6.5X9 Type: 506Z 408z int. csg: $ - Day Rate: 15000

Gel: 14/35/.31 SPM 55 MFG: HTC htC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16.8 GPM : 405 SIN: 7107406 7107253 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 6 x 16 Well Head: $ - Water:

Solids: 3 AV DC: 340.35 in: 9296 10202 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 out: 10202 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 110 FTG: 906 Tanks: $ - Logging: $ -

PflMf: .3/5.2 ECD: 10.16 Hrs: 76 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : 30=175 FPH: 11.9 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 10 / 23 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 48min RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do vn: Tisio: 6 / x / \ Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 247 1/2 Daily Total: $ - Drilling Mud: $ 3,053

06:00 13:30 7:30 DRLG F / 10155 TO 10202= 4T @6.25 FPH Misc. I Labor:

13:30 14:00 0:30 MIXED PILL & DROPED SURVEY. @10202. 3 DEG cag.crew: $ -

14:00 18:00 4:00 TOH FOR BIT & MM Daily Total: $23,698

18:00 22:00 4:00 CHANGED OUT BIT & MM TIH TO 3525. cum.wtr: $12,900

22:00 01:00 3:00 CUT DRLG LINE90' Cum. Fuel 34934

01:00 05:00 4:00 TRIP IN HOLE cum.Bits: $29,852

05:00 06:00 1:00 WASHING &REAMINGTO BOTTOM 60' SOFT FILL BHA

Bits: 7 7/8 1.00

M / M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3DEG 10202'

24:00 Survey

P/U 213 K LITH: BKG GAS N/A

S/O 195 K FLARE: N/A CONN GAS 2864 U

ROT. 230 K LAST CSG.RAN: ,8 5/8 SET @ 3525JB TRIP GAS N/A

FUEL Used: 1325 On Hand: 7661 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-GM-3 0 AFE #40086

Well: D.S.S. 21-36-9-18 OPR: WASHING TO BOTTOM Date: 8/4/2005 Days: 17

Depth: 10202' Prog: D Hrs: AV ROP: Formation: Mesaverde

DMC: $3,053 TMC: $72,062 TDC: $23,698 CWC: $850,199

Contractor: NA :ORS RIG #270 Mud co: M-I DRLO FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1GPM 6.5X9 sit #: 3 4 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM 55 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 12/19 #2GPM 6.5X9 Type: 506Z 408z int. csg: $ - Day Rate: 15000

Gel: 14/35/.31 SPM 55 MFG: HTC htC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16.8 GPM : 405 SIN: 7107406 7107253 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 6 x 16 Well Head: $ - Water:

Solids: 3 AV DC: 340.35 in: 9296 10202 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 206.9 out: 10202 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 110 FTG: 906 Tanks: $ - Logging: $ -

PflMf: .3/5.2 ECD: 10.16 Hrs: 76 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : 30=175 FPH: 11.9 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 40=225 wos: 10 / 23 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.9 stm.up: 48min RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do vn: Tisio: 6 / x / \ Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 247 1/2 Daily Total: $ - Drilling Mud: $ 3,053

06:00 13:30 7:30 DRLG F / 10155 TO 10202= 4T @6.25 FPH Misc. I Labor:

13:30 14:00 0:30 MIXED PILL & DROPED SURVEY. @10202. 3 DEG cag.crew: $ -

14:00 18:00 4:00 TOH FOR BIT & MM Daily Total: $23,698

18:00 22:00 4:00 CHANGED OUT BIT & MM TIH TO 3525. cum.wtr: $12,900

22:00 01:00 3:00 CUT DRLG LINE90' Cum. Fuel 34934

01:00 05:00 4:00 TRIP IN HOLE cum.Bits: $29,852

05:00 06:00 1:00 WASHING &REAMINGTO BOTTOM 60' SOFT FILL BHA

Bits: 7 7/8 1.00

M / M 6 1/2 21.48

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 666.88

Survey 3DEG 10202'

24:00 Survey

P/U 213 K LITH: BKG GAS N/A

S/O 195 K FLARE: N/A CONN GAS 2864 U

ROT. 230 K LAST CSG.RAN: ,8 5/8 SET @ 3525JB TRIP GAS N/A

FUEL Used: 1325 On Hand: 7661 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-6 ÿ-3gggg AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/3/2005 Days: 16

Depth: 10155' Prog: 204 D Hrs: 23 1/2 AV ROP: 6.3 Formation: Mesaverde

DMC: $3,370 TMC: $69,009 TDC: $31,775 CWC: $826,501

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGlBLE COST INTANGIBLE COST

MW: 9.9 #1GPM 6.5X9 sit s: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 55 size: 7.875 surf.cag: $ - Rig Move:

PVIYP: 12/16 #2GPM 6.5X9 Type: 506Z Int. csg: $ - Day Rate: 15000

Gel: 12/35/43 SPM 55 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16.6 GPM : 405 SIN: 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water: $ 5,800

Solids: 3.6 AV DC: 331.28 in: 9296 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 201.28 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 107 FTG: 859 Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 10.28 Hrs: 68 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : 30=175 FPH: 12.5 Heater: $ - Bits: $ -

ca : 148 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.2 stm.up: 48.4min RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 240 Daily Total: $ - Drilling Mud: $ 3,370

06:00 11:30 5:30 DRLG F / 9951 TO 10012 = 61' g 11 FPH Misc. I Labor: $1,960

11:30 12:00 0:30 RIG SERVICE csg.crew: $ -

12:00 06:00 18:00 DRLG F 10012 TO 10155=143' @7.9 FPH Daily Total: $31,775

cum.wtr: $ 12,900

Cum. Fuel 17429

cum.Bits: $ 21,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 Survey

PIU 230 K LITH: 80 % ss / 15 % sh & 5 % coal BKG GAS 200 u

S/O 213 K FLARE: NONE CONN GAS 20 /40 u

ROT. 195 K LAST CSG.RAN: B SET @ 3525 KB TRIP GAS 10 /38 u

FUEL Used: 1214 On Hand: 8986 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-6 ÿ-3gggg AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/3/2005 Days: 16

Depth: 10155' Prog: 204 D Hrs: 23 1/2 AV ROP: 6.3 Formation: Mesaverde

DMC: $3,370 TMC: $69,009 TDC: $31,775 CWC: $826,501

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGlBLE COST INTANGIBLE COST

MW: 9.9 #1GPM 6.5X9 sit s: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 55 size: 7.875 surf.cag: $ - Rig Move:

PVIYP: 12/16 #2GPM 6.5X9 Type: 506Z Int. csg: $ - Day Rate: 15000

Gel: 12/35/43 SPM 55 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16.6 GPM : 405 SIN: 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water: $ 5,800

Solids: 3.6 AV DC: 331.28 in: 9296 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 201.28 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 107 FTG: 859 Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 10.28 Hrs: 68 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : 30=175 FPH: 12.5 Heater: $ - Bits: $ -

ca : 148 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.2 stm.up: 48.4min RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 240 Daily Total: $ - Drilling Mud: $ 3,370

06:00 11:30 5:30 DRLG F / 9951 TO 10012 = 61' g 11 FPH Misc. I Labor: $1,960

11:30 12:00 0:30 RIG SERVICE csg.crew: $ -

12:00 06:00 18:00 DRLG F 10012 TO 10155=143' @7.9 FPH Daily Total: $31,775

cum.wtr: $ 12,900

Cum. Fuel 17429

cum.Bits: $ 21,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 Survey

PIU 230 K LITH: 80 % ss / 15 % sh & 5 % coal BKG GAS 200 u

S/O 213 K FLARE: NONE CONN GAS 20 /40 u

ROT. 195 K LAST CSG.RAN: B SET @ 3525 KB TRIP GAS 10 /38 u

FUEL Used: 1214 On Hand: 8986 Co.Man CLYDE BAIRFIELD PEAK GAS



pg g/(Çf 3,,4, GASCO ENERGY
DAILY DRILLING AND COMPLETION REPORT

Z ÚS ÂÚ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/2/2005 Days: 15

Depth: 9951' Prog: 301 |D Hrs: 24 AV ROP: 12.5 Formation: Mesaverde

DMC: $3,921 TMC: $65,639 TDC: $54,728 CWC: $794,726

Contractor: NA lORS RIG # 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1GPM 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 55 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 12/16 #2GPM 6.5X9 Type: 506Z Int. csg: $ - Day Rate: 15000

Gel: 12/34/43 SPM 55 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16.4 GPM : 405 SIN: 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 2 AV DC: 347.07 in: 9296 TBGIRods: $ - Fuel: 17678

Sand: N/A AV DP: 210.98 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 112 FTG: 655 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.19 Hrs: 45 separator: $ - cement: $ -

Chlor: 8000 SPR #1 : 30=175 FPH: 14.5 Heater: $ - Bits: $ 12,000

ca : 140 SPR #2 : 40=225 WOB: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 Btm.Up: 45MIN RPM: . 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 216 1/2 Daily Total: $ - Drilling Mud: $ 3,921

06:00 06:00 24:00 DRLG F / 9650 TO 9951= 301 g 12.5 FPH Misc. I Labor: $ 484

Csg. Crew: $ -

Daily Total: $54,728
cum.wtr: $ 7,100

Cum. Fuel 17429
cum.sits: $21,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 survey
P/U 226 K LITH: 40% SS / 40% SH &20 % SLTST BKG GAS 65/ 100 U

S/O 190 K FLARE: N/A CONN GAS 750 U

ROT. 208 K LAST CSG.RAN: _5/8 SET g 3g TRIP GAS N/A

FUEL Used: 955 On Hand: 10200 Co.Man CLYDE BAIRFIELD PEAK GAS 750

pg g/(Çf 3,,4, GASCO ENERGY
DAILY DRILLING AND COMPLETION REPORT

Z ÚS ÂÚ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/2/2005 Days: 15

Depth: 9951' Prog: 301 |D Hrs: 24 AV ROP: 12.5 Formation: Mesaverde

DMC: $3,921 TMC: $65,639 TDC: $54,728 CWC: $794,726

Contractor: NA lORS RIG # 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1GPM 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM 55 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 12/16 #2GPM 6.5X9 Type: 506Z Int. csg: $ - Day Rate: 15000

Gel: 12/34/43 SPM 55 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 16.4 GPM : 405 SIN: 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 2 AV DC: 347.07 in: 9296 TBGIRods: $ - Fuel: 17678

Sand: N/A AV DP: 210.98 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 112 FTG: 655 Tanks: $ - Logging: $ -

PflMf: .3/5.9 ECD: 10.19 Hrs: 45 separator: $ - cement: $ -

Chlor: 8000 SPR #1 : 30=175 FPH: 14.5 Heater: $ - Bits: $ 12,000

ca : 140 SPR #2 : 40=225 WOB: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 Btm.Up: 45MIN RPM: . 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 216 1/2 Daily Total: $ - Drilling Mud: $ 3,921

06:00 06:00 24:00 DRLG F / 9650 TO 9951= 301 g 12.5 FPH Misc. I Labor: $ 484

Csg. Crew: $ -

Daily Total: $54,728
cum.wtr: $ 7,100

Cum. Fuel 17429
cum.sits: $21,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 survey
P/U 226 K LITH: 40% SS / 40% SH &20 % SLTST BKG GAS 65/ 100 U

S/O 190 K FLARE: N/A CONN GAS 750 U

ROT. 208 K LAST CSG.RAN: _5/8 SET g 3g TRIP GAS N/A

FUEL Used: 955 On Hand: 10200 Co.Man CLYDE BAIRFIELD PEAK GAS 750



d Ÿ$ gy gy GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3d@ý-3 â¿qq AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/1/2005 Days: 14

Depth: 9650' Prog: 354 D Hrs: 21 AV ROP: 16.9 Formation: Mesaverde

DMC: $2,654 TMC: $61,717 TDC: $23,299 CWC: $739,998

Contractor: NA SORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.6 #1GPM 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 38 SPM 55 size: 7.875 surr.csg: $ - Rig Move:

PVIYP: 11/12 #2GPM 6.5X9 Type: 506Z Int. csg: $ - Day Rate: 15000

Gel: 10/28/40 SPM 55 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18 GPM : 405 SIN: 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 2 AV DC: 347.07 in: 9296 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 210.98 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 112 FTG: 354 Tanks: $ - Logging: $ -

PflMf: .4/5.5 ECD: 9.9 Hrs: 21 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : 30=175 FPH: 16.9 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.1 Btm.Up: 41.3MIN RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 192 1/2 Daily Total: $ - Drilling Mud: $ 2,654

06:00 07:00 1:00 TRIP IN HOLE Misc. / Labor:

07:00 08:30 1:30 WASH & REAM62' TO BOTTOM SOFT FILL csg.crew: $ -

08:30 14:30 6:00 DRLG F / 9296 TO 9407= 111' @ 18.5 FPH Daily Total: 23299

14:30 15:00 0:30 RIG SERVICE cum,wtr: $ 7,100

15:00 06:00 15:00 DRLG F / 9407 TO 9650 = 243' @ 16.2 FPH Cum. Fuel 17,429

cum.Bits: $ 9,852

BHA

Bits: 7 7/8 1.00

M I M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 survey

PlU 220 K LITH: 90 % SS & 10 % SH BKG GAS 72 U

SIO 195 K FLARE: 3 TO S' AFTER TRIP / CONN GAS 355 / 348 L

ROT. 205 K LAST CSG.RAN: ,8g SE,T 3525 JB TRIP GAS N/A

FUEL Used: 1308 On Hand: 3606 Co.Man CLYDE BAIRFIELD PEAK GAS 540

d Ÿ$ gy gy GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3d@ý-3 â¿qq AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 8/1/2005 Days: 14

Depth: 9650' Prog: 354 D Hrs: 21 AV ROP: 16.9 Formation: Mesaverde

DMC: $2,654 TMC: $61,717 TDC: $23,299 CWC: $739,998

Contractor: NA SORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.6 #1GPM 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 38 SPM 55 size: 7.875 surr.csg: $ - Rig Move:

PVIYP: 11/12 #2GPM 6.5X9 Type: 506Z Int. csg: $ - Day Rate: 15000

Gel: 10/28/40 SPM 55 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 18 GPM : 405 SIN: 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 2 AV DC: 347.07 in: 9296 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 210.98 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 112 FTG: 354 Tanks: $ - Logging: $ -

PflMf: .4/5.5 ECD: 9.9 Hrs: 21 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : 30=175 FPH: 16.9 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 40=225 wos: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.1 Btm.Up: 41.3MIN RPM: 51 / 52 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 192 1/2 Daily Total: $ - Drilling Mud: $ 2,654

06:00 07:00 1:00 TRIP IN HOLE Misc. / Labor:

07:00 08:30 1:30 WASH & REAM62' TO BOTTOM SOFT FILL csg.crew: $ -

08:30 14:30 6:00 DRLG F / 9296 TO 9407= 111' @ 18.5 FPH Daily Total: 23299

14:30 15:00 0:30 RIG SERVICE cum,wtr: $ 7,100

15:00 06:00 15:00 DRLG F / 9407 TO 9650 = 243' @ 16.2 FPH Cum. Fuel 17,429

cum.Bits: $ 9,852

BHA

Bits: 7 7/8 1.00

M I M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 survey

PlU 220 K LITH: 90 % SS & 10 % SH BKG GAS 72 U

SIO 195 K FLARE: 3 TO S' AFTER TRIP / CONN GAS 355 / 348 L

ROT. 205 K LAST CSG.RAN: ,8g SE,T 3525 JB TRIP GAS N/A

FUEL Used: 1308 On Hand: 3606 Co.Man CLYDE BAIRFIELD PEAK GAS 540



TefS ifÆE 3/a GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

39ÿ ÿ- 3( gg AFE # 40086

Well: D.S.S. 21-36-9-18 OPR: TRIPING IN HOLE Date: 7/31/2005 Days: 13

Depth: 9296' Prog: 64 |D Hrs: 10 1/2 Av RoP: 6.0 Formation: Mesaverde

DMC: $4,324 TMC: $59,062 TDC: $24,969 CWC: $716,699

Contractor: NA lORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.5 #1GPM 6.5X9 sit #: 2 3 conductor: $ - Loc,Cost: $ -

vis: 40 SPM 56 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 10/14 #2GPM 6.5X9 Type: DSX199 506Z int. csg: $ - Day Rate: 15000

Gel: 11/35/44 SPM 56 MFG: HYC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 20 GPM : 412 SIN: 106848 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 3x14-3x1E 6 X 16 Well Head: $ - Water:

Solids: 0.3 AV DC: 347.07 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 210.98 out: 9296 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 111 FTG: 845 Tanks: $ - Logging: $ -

PflMf: .3/6.3 ECD: 9.85 Hrs: 87 1/2 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : FPH: 9.7 Heater: $ - Bits: $ -

ca : 180 SPR #2 : WOB: 10 / 23 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 stm.up: 42.6MIN RPM: 55 / 64 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: 8-f0-i Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 171 1/2 Daily Total: $ - Drilling Mud: $ 4,324

06:00 16:30 10:30 DRLG F / 9232 TO 9296 = 64' @6 FPH Misc. I Labor:

16:30 22:30 6:00 POOH FOR NEW BIT csg.crew: $ -

22:30 23:30 1:00 I.AYDOWN MM& PICK UP NEW ONE. PICK UP SS Daily Total: 24969

23:30 02:30 3:00 TPIP IN HOLE cum.wtr: $ 7,100

02:30 03:30 1:00 CHANGE OUT SAVER SUB cum. Fuel 17,429

03:30 06:00 2:30 TRIP IN HOLE.INCOMPLETE cum. Bits: $ 9,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 6 1/2 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 survey
P/U 215 K LITH: 50 % SS / 25% &25 % CLYST BKG GAS 35 U

SlO 190 U FLARE: N/A CONN GAS 100 U

ROT. 200 U LAST CSG.RAN: 8 5/8 SETJ g5 g TRIP GAS N/A

FUEL Used: 1202 On Hand: 4914 Co.Man CLYDE BAIRFIELD PEAK GAS 100

TefS ifÆE 3/a GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

39ÿ ÿ- 3( gg AFE # 40086

Well: D.S.S. 21-36-9-18 OPR: TRIPING IN HOLE Date: 7/31/2005 Days: 13

Depth: 9296' Prog: 64 |D Hrs: 10 1/2 Av RoP: 6.0 Formation: Mesaverde

DMC: $4,324 TMC: $59,062 TDC: $24,969 CWC: $716,699

Contractor: NA lORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.5 #1GPM 6.5X9 sit #: 2 3 conductor: $ - Loc,Cost: $ -

vis: 40 SPM 56 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVlYP: 10/14 #2GPM 6.5X9 Type: DSX199 506Z int. csg: $ - Day Rate: 15000

Gel: 11/35/44 SPM 56 MFG: HYC HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: 20 GPM : 412 SIN: 106848 7107406 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 3x14-3x1E 6 X 16 Well Head: $ - Water:

Solids: 0.3 AV DC: 347.07 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 210.98 out: 9296 Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 111 FTG: 845 Tanks: $ - Logging: $ -

PflMf: .3/6.3 ECD: 9.85 Hrs: 87 1/2 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : FPH: 9.7 Heater: $ - Bits: $ -

ca : 180 SPR #2 : WOB: 10 / 23 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.6 stm.up: 42.6MIN RPM: 55 / 64 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: 8-f0-i Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 171 1/2 Daily Total: $ - Drilling Mud: $ 4,324

06:00 16:30 10:30 DRLG F / 9232 TO 9296 = 64' @6 FPH Misc. I Labor:

16:30 22:30 6:00 POOH FOR NEW BIT csg.crew: $ -

22:30 23:30 1:00 I.AYDOWN MM& PICK UP NEW ONE. PICK UP SS Daily Total: 24969

23:30 02:30 3:00 TPIP IN HOLE cum.wtr: $ 7,100

02:30 03:30 1:00 CHANGE OUT SAVER SUB cum. Fuel 17,429

03:30 06:00 2:30 TRIP IN HOLE.INCOMPLETE cum. Bits: $ 9,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 33.00

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 6 1/2 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 678.40

Survey 2 1/2 9296'

24:00 survey
P/U 215 K LITH: 50 % SS / 25% &25 % CLYST BKG GAS 35 U

SlO 190 U FLARE: N/A CONN GAS 100 U

ROT. 200 U LAST CSG.RAN: 8 5/8 SETJ g5 g TRIP GAS N/A

FUEL Used: 1202 On Hand: 4914 Co.Man CLYDE BAIRFIELD PEAK GAS 100



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3 ON- 3Á Sp AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DDRILLING Date: 7/30/2005 Days: 12

Depth: 9232' Prog: 124 D Hrs: 23 AV ROP: 5.4 Formation: Mesaverde

DMC: $6,238 TMC: $54,737 TDC: $28,607 CWC: $391,730

Contractor: NA IORS RIG # 270 Mud Co: M-IDRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.2 #1GPM 6.5X9 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 37 SPM 56 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 7/11 #2GPM 6.5X9 Type: DSX199 int. csg: $ - Day Rate: 15000

Gel: 9/26/.35 SPM 56 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 28 GPM : 412 SIN: 106848 Float Equp: $ - Trucking:

Cake: il Press: 1620 Jets: 3x14-3x18 Well Head: $ - Water: $ 340

Solids: 2 Av oc: 347.07 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 210.98 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 111 FTG: 781 Tanks: $ - Logging: $ -

PflMf: .3/6.5 ECD: 9.47 Hrs: 77 separator: $ - cement: $ -

Chlor: 10000 SPR #1 : FPH: 10.1 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 10 / 22 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.8 stm.up: 42min RPM: 55 / 64 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 161 Daily Total: $ - Drilling Mud: $ 6,238

06:00 16:00 10:00 DRLG F 9108 TO 9168= 60' g 6 FPH Misc.I Labor: $ 1,384

16:00 16:30 0:30 SERVICE RIG csg. crew: $ -

16:30 18:30 2:00 DRLG F 9168 TO 9191=23' @ 11.5 FPH Daily Total: 28607

18:30 19:00 0:30 FUNCTION TEST BOP cum.wtr: $ 7,100

19:00 06:00 11:00 DRLG F 9191 TO 9232 = 41' g 3.72 FPH Cum, Fuel 17,429

cum, sits: $ 9,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 28.44

I IBS 6 1/2 3.37

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 663.52

Survey 3 DEG 8451'

24:00 survey
PIU 212 K LITH: 85 % SS 15% SH BKG GAS 20 U

S/O 179 K FLARE: N/A CONN GAS 27 / 65 U

ROT. 199 K LAST CSG.RAN: 8_5/8 gET 252gKB_ TRIP GAS N/A

FUEL Used: 1413 On Hand: 6116 Co.Man CLYDE BAIRFIELD PEAK GAS 65

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3 ON- 3Á Sp AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DDRILLING Date: 7/30/2005 Days: 12

Depth: 9232' Prog: 124 D Hrs: 23 AV ROP: 5.4 Formation: Mesaverde

DMC: $6,238 TMC: $54,737 TDC: $28,607 CWC: $391,730

Contractor: NA IORS RIG # 270 Mud Co: M-IDRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.2 #1GPM 6.5X9 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 37 SPM 56 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 7/11 #2GPM 6.5X9 Type: DSX199 int. csg: $ - Day Rate: 15000

Gel: 9/26/.35 SPM 56 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: 28 GPM : 412 SIN: 106848 Float Equp: $ - Trucking:

Cake: il Press: 1620 Jets: 3x14-3x18 Well Head: $ - Water: $ 340

Solids: 2 Av oc: 347.07 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 210.98 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 111 FTG: 781 Tanks: $ - Logging: $ -

PflMf: .3/6.5 ECD: 9.47 Hrs: 77 separator: $ - cement: $ -

Chlor: 10000 SPR #1 : FPH: 10.1 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 10 / 22 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.8 stm.up: 42min RPM: 55 / 64 Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 161 Daily Total: $ - Drilling Mud: $ 6,238

06:00 16:00 10:00 DRLG F 9108 TO 9168= 60' g 6 FPH Misc.I Labor: $ 1,384

16:00 16:30 0:30 SERVICE RIG csg. crew: $ -

16:30 18:30 2:00 DRLG F 9168 TO 9191=23' @ 11.5 FPH Daily Total: 28607

18:30 19:00 0:30 FUNCTION TEST BOP cum.wtr: $ 7,100

19:00 06:00 11:00 DRLG F 9191 TO 9232 = 41' g 3.72 FPH Cum, Fuel 17,429

cum, sits: $ 9,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 28.44

I IBS 6 1/2 3.37

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 663.52

Survey 3 DEG 8451'

24:00 survey

PIU 212 K LITH: 85 % SS 15% SH BKG GAS 20 U

S/O 179 K FLARE: N/A CONN GAS 27 / 65 U

ROT. 199 K LAST CSG.RAN: 8_5/8 gET 252gKB_ TRIP GAS N/A

FUEL Used: 1413 On Hand: 6116 Co.Man CLYDE BAIRFIELD PEAK GAS 65



5 /8 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

S-Ø ý- 3 (o Ñÿ ÿ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/28/2005 Days: 10

Depth: 8890' Prog: 340 D Hrs: 23 1/2 AV ROP: 14.5 Formation: DARK CANYON

DMC: $9,531 TMC: $41,208 TDC: $33,576 CWC: $635,188

Contractor: NA :ORS RIG #270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1GPM 6.5X9 sit s: 2 Conductor: $ - Loc,Cost: $ -

VIS: 38 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 8/17 #2GPM 6.5X9 Type: DSX199 int. csg: $ - Day Rate: 15000

Gel: 7/8/10 SPM 52 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 412 SIN: 106848 Float Equp: $ - Trucking:

Cake: 2/ Press: 1350 Jets: 3x14-3x18 Well Head: $ - Water: $ 3,400

Solids: 2 AV DC: 352.96 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 214.56 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 113 FTG: 439 Tanks: $ - Logging: $ -

PflMf: 0.5 ECD: 9.03 Hrs: 30 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 14.4 Heater: $ - Bits: $ -

Ca : 160 SPR #2 : WOB: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4 Btm.Up: 39.1min RPM: 50 / 65 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 114 1/2 Daily Total: $ - Drilling Mud: $ 9,531

06:00 20:30 14:30 DRLG F 8550 TO 8784= 234' g 16 FPH Misc. I Labor:

20:30 21:00 0:30 SERVICE RIG csg.crew: $ -

21:00 06:00 9:00 DRLG F 8784 TO 8890= 106= 11.77 FPH Daily Total: $33,576

cum. Wtr: $ 6,760

Cum. Fuel 17,429
cum. Bits: $ 9,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 28.44

I IBS 6 1/2 3.37

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 663.52

Survey 3deg 8451'

24:00 survey
P/U 215 K LITH: 50% LS / 5 % SS &10 % SH / 35 % CLYST BKG GAS 2 U

S/O 180 K FLARE: NONE CONN GAS 3 U

ROT. 195 K LAST CSG.RAN: g ¿ET g g5 g TRIP GAS N/A

FUEL Used: 1419 On Hand: 8957 Co.Man CLYDE BAIRFIELD PEAK GAS

5 /8 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

S-Ø ý- 3 (o Ñÿ ÿ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/28/2005 Days: 10

Depth: 8890' Prog: 340 D Hrs: 23 1/2 AV ROP: 14.5 Formation: DARK CANYON

DMC: $9,531 TMC: $41,208 TDC: $33,576 CWC: $635,188

Contractor: NA :ORS RIG #270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1GPM 6.5X9 sit s: 2 Conductor: $ - Loc,Cost: $ -

VIS: 38 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 8/17 #2GPM 6.5X9 Type: DSX199 int. csg: $ - Day Rate: 15000

Gel: 7/8/10 SPM 52 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 412 SIN: 106848 Float Equp: $ - Trucking:

Cake: 2/ Press: 1350 Jets: 3x14-3x18 Well Head: $ - Water: $ 3,400

Solids: 2 AV DC: 352.96 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 214.56 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 113 FTG: 439 Tanks: $ - Logging: $ -

PflMf: 0.5 ECD: 9.03 Hrs: 30 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 14.4 Heater: $ - Bits: $ -

Ca : 160 SPR #2 : WOB: 10 / 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4 Btm.Up: 39.1min RPM: 50 / 65 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 114 1/2 Daily Total: $ - Drilling Mud: $ 9,531

06:00 20:30 14:30 DRLG F 8550 TO 8784= 234' g 16 FPH Misc. I Labor:

20:30 21:00 0:30 SERVICE RIG csg.crew: $ -

21:00 06:00 9:00 DRLG F 8784 TO 8890= 106= 11.77 FPH Daily Total: $33,576

cum. Wtr: $ 6,760

Cum. Fuel 17,429
cum. Bits: $ 9,852

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 28.44

I IBS 6 1/2 3.37

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 663.52

Survey 3deg 8451'

24:00 survey
P/U 215 K LITH: 50% LS / 5 % SS &10 % SH / 35 % CLYST BKG GAS 2 U

S/O 180 K FLARE: NONE CONN GAS 3 U

ROT. 195 K LAST CSG.RAN: g ¿ET g g5 g TRIP GAS N/A

FUEL Used: 1419 On Hand: 8957 Co.Man CLYDE BAIRFIELD PEAK GAS



p ¶a g/<jg B-ag GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

'3- ggt- 3fÑ,7d AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/27/2005 Days: 9

Depth: 8550' Prog: 99 |D Hrs: 7 AV RoP: 14.0 Formation: WASATCH

DMC: $90 TMC: $31,677 TDC: $20,735 CWC: $601,612

Contractor: NABORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1GPM 6.5X9 sit #: 2 conductor: $ - Loc,Cost: $ -

vis: 30 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 4/8 #2GPM 6.5X9 Type: DSX199 int. csg: $ - Day Rate: 15000

Gel: 2/2/3 SPM 60 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 106848 Float Equp: $ - Trucking:

Cake: N/A Press: 1620 Jets: 3x14-3x18 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9.5 Jetvei: 110 FTG: 99 Tanks: $ - Logging: $ -

PflMf: 9.5 ECD: 8.75 Hrs: 7 Separator: $ - Cement: $ -

Chlor: 13000 SPR #1 : FPH: 14.0 Heater: $ - Bits: $ -

ca : 180 SPR #2 : WOB: 10 / 15 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.4 stm.up: 42 MIN RPM: 55 / 62 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 91 Daily Total: $ - Drilling Mud: $ 90

06"OO 08:00 2:00 PICK UE BHA Misc.ILabor:

08:00 010:00 2:00 (RIG DOWN WORKING ON BRAKES) cag.crew: $ -

010:00 12:30 2:30 TRIP IN HOLE Daily Total: 20753

12:30 14:30 2:00 CHANGED OUT BELL NIPPLE cum.Wtr: $ 3,360

14:30 16:00 1:30 TRIP IN HOLE Cum. Fuel 17,429

16:00 20:00 4:00 RIG DOWN WORKING ON PUMPS cum. Bits: $ 9,852

20:00 22:30 2:30 TRPI IN HOLE BHA

22:30 23:00 0:30 WASHING TO BOTTOM NO FILL Bits: 7 7/8 1.00

23:00 6:00 7:00 DRLG F 8451 TO 8550=99' g 14 FPH M / M 6 1/2 28.44

I IBS 6 1/2 3.37

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 663.52

Survey 3deg 8451'

24:00 Survey

P/U 125 K LITH: 40% SH &60% SS BKG GAS 2 U

S/O 160 K FLARE: NONE CONN GAS 3 U

ROT. 185 K LAST CSG.RAN: 8i FT 352gB TRIP GAS 5 U

FUEL Used: RO On Hand: 10376 Co.Man CLYDE BAIRFIELD PEAK GAS

p ¶a g/<jg B-ag GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

'3- ggt- 3fÑ,7d AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/27/2005 Days: 9

Depth: 8550' Prog: 99 |D Hrs: 7 AV RoP: 14.0 Formation: WASATCH

DMC: $90 TMC: $31,677 TDC: $20,735 CWC: $601,612

Contractor: NABORS RIG #270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1GPM 6.5X9 sit #: 2 conductor: $ - Loc,Cost: $ -

vis: 30 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 4/8 #2GPM 6.5X9 Type: DSX199 int. csg: $ - Day Rate: 15000

Gel: 2/2/3 SPM 60 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 106848 Float Equp: $ - Trucking:

Cake: N/A Press: 1620 Jets: 3x14-3x18 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 8451 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9.5 Jetvei: 110 FTG: 99 Tanks: $ - Logging: $ -

PflMf: 9.5 ECD: 8.75 Hrs: 7 Separator: $ - Cement: $ -

Chlor: 13000 SPR #1 : FPH: 14.0 Heater: $ - Bits: $ -

ca : 180 SPR #2 : WOB: 10 / 15 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.4 stm.up: 42 MIN RPM: 55 / 62 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 91 Daily Total: $ - Drilling Mud: $ 90

06"OO 08:00 2:00 PICK UE BHA Misc.ILabor:

08:00 010:00 2:00 (RIG DOWN WORKING ON BRAKES) cag.crew: $ -

010:00 12:30 2:30 TRIP IN HOLE Daily Total: 20753

12:30 14:30 2:00 CHANGED OUT BELL NIPPLE cum.Wtr: $ 3,360

14:30 16:00 1:30 TRIP IN HOLE Cum. Fuel 17,429

16:00 20:00 4:00 RIG DOWN WORKING ON PUMPS cum. Bits: $ 9,852

20:00 22:30 2:30 TRPI IN HOLE BHA

22:30 23:00 0:30 WASHING TO BOTTOM NO FILL Bits: 7 7/8 1.00

23:00 6:00 7:00 DRLG F 8451 TO 8550=99' g 14 FPH M / M 6 1/2 28.44

I IBS 6 1/2 3.37

1 SS 6 1/2

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 663.52

Survey 3deg 8451'

24:00 Survey

P/U 125 K LITH: 40% SH &60% SS BKG GAS 2 U

S/O 160 K FLARE: NONE CONN GAS 3 U

ROT. 185 K LAST CSG.RAN: 8i FT 352gB TRIP GAS 5 U

FUEL Used: RO On Hand: 10376 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3 JŸ//-- ßŠ<-f<Ñ$ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING IN HOLE Date: 7/26/2005 Days: 8

Depth: 8451' Prog: D Hrs: AV ROP: Formation: WASATCH

DMC: $2,176 TMC: $31,587 TDC: $50,718 CWC: $580,877

Contractor: NA lORS RIG # 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 87 #1GPM 6.5X9 sit #: 1 2 Conductor: $ - Loc,Cost: $ -

vis: 32 SPM 60 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 4 / 8 #2GPM 6.5X9 Type: 506ZX DSX 199 int. csg: $ - Day Rate: 15000

Gel: 2/2/3 SPM 60 MFG: HTC HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 106848 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 3/14 / 3/16 Well Head: $ - Water: $ 460

Solids: 2 AV DC: 185.72 in: 3525 8451 TBGIRods: $ - Fuel: 17585

Sand: N/A AV DP: 112.9 out: 8451 Packers: $ - Mud Logger: $ 650

PH : 9.5 Jetvei: 60 FTG: 4926 Tanks: $ - Logging: $ -

PfiMf: .8/4.6 ECD: 8.63 Hrs: 84 separator: $ - cement: $ -

chlor: 13000 SPR #1 : FPH: 58.6 Heater: $ - Bits: $ 9,852

ca : 180 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.4 stm.up: 34.5MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do-vn: TIBIG: 3 / x / Í Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 84 Daily Total: $ - Drilling Mud: $ 2,176

06:00 10:00 4:00 RIG REI'AIR=WELD ON 3OARDE & HYDROMATIC Misc.lLabor:

10:00 10:30 0:30 PUMP PILL & DROPED SURVEY &TOOH cag.crew: $ -

10:30 11:00 0:30 TOOH Daily Total: 40866

11:00 11:30 0:30 WORK ON BRAKES RIG REPAIR cum.Wtr: $ 3,360

11:30 12:30 1:00 TOOH cum.Fuel 35014

12:30 13:00 0:30 WORKING ON BRAKES RIG REPAIR Cum. Bits: $ 9,852

13:00 14:30 1:30 TOOH BHA

14:30 15:00 0:30 WORKING ON BRAKES RIG REPAIR Bits: 7 7/8 1.00

15:00 15:30 0:30 TOOH M / M 6 1/2 28.44

15:30 03:30 12:00 RIG REPAIR CHANGED BRAKE PADS & SET BRAKES I IBS 6 1/2 3.37

3:30 05:30 2:00 TOOH WITH BHA 1 SS 6 1/2 10.32

05:30 6:00 0:30 LAY DOWN MM& PICK UP NEW ONE 1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 673.84

Survey 3 deg 8451'

24:00 Survey

P/U 0 LITH: 30 % SH &70 % SS BKG GAS N/A

S/O O FLARE: NONE CONN GAS N/A

ROT. O LAST CSG.RAN: 818 SETj 3525 KB TRIP GAS N/A

FUEL Used: 609 On Hand: 11246 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3 JŸ//-- ßŠ<-f<Ñ$ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: TRIPPING IN HOLE Date: 7/26/2005 Days: 8

Depth: 8451' Prog: D Hrs: AV ROP: Formation: WASATCH

DMC: $2,176 TMC: $31,587 TDC: $50,718 CWC: $580,877

Contractor: NA lORS RIG # 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 87 #1GPM 6.5X9 sit #: 1 2 Conductor: $ - Loc,Cost: $ -

vis: 32 SPM 60 size: 7.875 7.875 surf.csg: $ - Rig Move:

PVIYP: 4 / 8 #2GPM 6.5X9 Type: 506ZX DSX 199 int. csg: $ - Day Rate: 15000

Gel: 2/2/3 SPM 60 MFG: HTC HYC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 106848 Float Equp: $ - Trucking:

Cake: 1/ Press: 1620 Jets: 6 X 16 3/14 / 3/16 Well Head: $ - Water: $ 460

Solids: 2 AV DC: 185.72 in: 3525 8451 TBGIRods: $ - Fuel: 17585

Sand: N/A AV DP: 112.9 out: 8451 Packers: $ - Mud Logger: $ 650

PH : 9.5 Jetvei: 60 FTG: 4926 Tanks: $ - Logging: $ -

PfiMf: .8/4.6 ECD: 8.63 Hrs: 84 separator: $ - cement: $ -

chlor: 13000 SPR #1 : FPH: 58.6 Heater: $ - Bits: $ 9,852

ca : 180 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 4.4 stm.up: 34.5MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim i Break Do-vn: TIBIG: 3 / x / Í Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 84 Daily Total: $ - Drilling Mud: $ 2,176

06:00 10:00 4:00 RIG REI'AIR=WELD ON 3OARDE & HYDROMATIC Misc.lLabor:

10:00 10:30 0:30 PUMP PILL & DROPED SURVEY &TOOH cag.crew: $ -

10:30 11:00 0:30 TOOH Daily Total: 40866

11:00 11:30 0:30 WORK ON BRAKES RIG REPAIR cum.Wtr: $ 3,360

11:30 12:30 1:00 TOOH cum.Fuel 35014

12:30 13:00 0:30 WORKING ON BRAKES RIG REPAIR Cum. Bits: $ 9,852

13:00 14:30 1:30 TOOH BHA

14:30 15:00 0:30 WORKING ON BRAKES RIG REPAIR Bits: 7 7/8 1.00

15:00 15:30 0:30 TOOH M / M 6 1/2 28.44

15:30 03:30 12:00 RIG REPAIR CHANGED BRAKE PADS & SET BRAKES I IBS 6 1/2 3.37

3:30 05:30 2:00 TOOH WITH BHA 1 SS 6 1/2 10.32

05:30 6:00 0:30 LAY DOWN MM& PICK UP NEW ONE 1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 673.84

Survey 3 deg 8451'

24:00 Survey

P/U 0 LITH: 30 % SH &70 % SS BKG GAS N/A

S/O O FLARE: NONE CONN GAS N/A

ROT. O LAST CSG.RAN: 818 SETj 3525 KB TRIP GAS N/A

FUEL Used: 609 On Hand: 11246 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
T Ûb Â Ê Ë~'S DAILYDRILLINGAND COMPLETION REPORT '

$(9. ýý-.9Šgap AFE#40086

Well: D.S.S. 21-36-9-18 OPR: RIG REPATR Date: 7/25/2005 Days: 7

Depth: 8451' Prog: D Hrs: AV ROP: Formation: WASATCH

DMC: $9,678 TMC: $29,411 TDC: $30,323 CWC: $530,159

Contractor: NA IORS RIG #270 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1GPM 6.5X9 Bit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 32 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 5 / 12 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 5/5/6 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 185.72 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 112.9 Out: Packers: $ - Mud Logger: $ 650

PH : 9.5 Jetvel: 60 FTG: 4926 Tanks: $ - Logging: $ -

PflMf: .7/5.9 ECD: 8.84 Hrs: 84 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 58.5 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.2 stm.up: 72.5MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 9,678

06:00 06:00 24:00 ( DOWN TIME ) CHANGINGOUT HYDROMATIC Misc.lLabor:

WELDING CRACKES IN BOARD csg.crew: $ -

Daily Total: 30323

cum.wtr: $ 2,900

Cum. Fuel 17,429

Cum. Bits:

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 3deg 7994'

24:00 survey
P/U O!00 K LITH: 30 % SH &70 % SS BKG GAS N/A

S/O O 180 K FLARE: CONN GAS N/A

ROT. 0 190 K LAST CSG.RAN: 8 5/8 SET g 3525 KB TRIP GAS N/A

FUEL Used: 695 On Hand: 3885 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
T Ûb Â Ê Ë~'S DAILYDRILLINGAND COMPLETION REPORT '

$(9. ýý-.9Šgap AFE#40086

Well: D.S.S. 21-36-9-18 OPR: RIG REPATR Date: 7/25/2005 Days: 7

Depth: 8451' Prog: D Hrs: AV ROP: Formation: WASATCH

DMC: $9,678 TMC: $29,411 TDC: $30,323 CWC: $530,159

Contractor: NA IORS RIG #270 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1GPM 6.5X9 Bit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 32 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 5 / 12 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 5/5/6 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1620 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 185.72 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 112.9 Out: Packers: $ - Mud Logger: $ 650

PH : 9.5 Jetvel: 60 FTG: 4926 Tanks: $ - Logging: $ -

PflMf: .7/5.9 ECD: 8.84 Hrs: 84 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 58.5 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.2 stm.up: 72.5MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 9,678

06:00 06:00 24:00 ( DOWN TIME ) CHANGINGOUT HYDROMATIC Misc.lLabor:

WELDING CRACKES IN BOARD csg.crew: $ -

Daily Total: 30323

cum.wtr: $ 2,900

Cum. Fuel 17,429

Cum. Bits:

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 3deg 7994'

24:00 survey
P/U O!00 K LITH: 30 % SH &70 % SS BKG GAS N/A

S/O O 180 K FLARE: CONN GAS N/A

ROT. 0 190 K LAST CSG.RAN: 8 5/8 SET g 3525 KB TRIP GAS N/A

FUEL Used: 695 On Hand: 3885 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3- d - 3 ÑÑÔ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: PUSHER SHUT RIG DOWN Date: 7/24/2005 Days: 6

Depth: 8451' Prog: 431 D Hrs: 15 1/2 Av RoP: 27.8 Formation: WASATCH

DMC: $1,595 TMC: $3,590 TDC: $22,240 CWC: $579,094

contractor: NA SORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 1/1 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1350 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 28/6 FTG: 4926 Tanks: $ - Logging: $ -

PflMf: .8 / 6.8 ECD: 8.63 Hrs: 84 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 58.5 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.7 Btm.Up: 34.5min RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 84 Daily Total: $ - Drilling Mud: $ 1,595

06:00 08:30 2:30 ( DOWN TIME ) NO HAN 3S Misc.ILabor: $22,240

08:30 24:00 15:30 DRLG F / 8020 TO 8451= 431' @27.5 FPH cag.crew: $ -

24:00 06:00 6:00 ( DOWN TIME ) PIN COME OUT OF WALK Daily Total: 22485

AROUND ON BOARD.UNSAFE.PUSHER SHUT RIG DOWN cum.wtr: $ 2,900

Cum. Fuel 17,429

Cum, Bits:

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 3deg 7494'

24:00 Survey

PIU 200 U LITH: 30% SH &70% SS BKG GAS 5 U

S/O 180 U FLARE: N/A CONN GAS N/A

ROT. 190 U LAST CSG.RAN: 8 5/8 SET @ ,3125JB TRIP GAS N/A

FUEL Used: 780 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3- d - 3 ÑÑÔ AFE #40086

Well: D.S.S. 21-36-9-18 OPR: PUSHER SHUT RIG DOWN Date: 7/24/2005 Days: 6

Depth: 8451' Prog: 431 D Hrs: 15 1/2 Av RoP: 27.8 Formation: WASATCH

DMC: $1,595 TMC: $3,590 TDC: $22,240 CWC: $579,094

contractor: NA SORS RIG #270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVlYP: 1/1 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1350 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvei: 28/6 FTG: 4926 Tanks: $ - Logging: $ -

PflMf: .8 / 6.8 ECD: 8.63 Hrs: 84 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 58.5 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.7 Btm.Up: 34.5min RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 84 Daily Total: $ - Drilling Mud: $ 1,595

06:00 08:30 2:30 ( DOWN TIME ) NO HAN 3S Misc.ILabor: $22,240

08:30 24:00 15:30 DRLG F / 8020 TO 8451= 431' @27.5 FPH cag.crew: $ -

24:00 06:00 6:00 ( DOWN TIME ) PIN COME OUT OF WALK Daily Total: 22485

AROUND ON BOARD.UNSAFE.PUSHER SHUT RIG DOWN cum.wtr: $ 2,900

Cum. Fuel 17,429

Cum, Bits:

BHA

Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 3deg 7494'

24:00 Survey

PIU 200 U LITH: 30% SH &70% SS BKG GAS 5 U

S/O 180 U FLARE: N/A CONN GAS N/A

ROT. 190 U LAST CSG.RAN: 8 5/8 SET @ ,3125JB TRIP GAS N/A

FUEL Used: 780 On Hand: 4580 Co.Man CLYDE BAIRFIELD PEAK GAS



Tofs /Œ 5_ y GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORTV>ow-ab Rao AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/23/2005 Days: 5

Depth: 8020' Prog: 920 D Hrs: 21 1/2 AV ROP: 42.8 Formation: WASATCH

DMC: $3,534 TMC: $18,137 TDC: $26,695 CWC: $ 556,854

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1GPM 6.5X9 sit #: 1 conductor: $ - Loc,Cost: $ 1,540

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 1/1 #2GPM 6.5X9 Type: 506ZX int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1400 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 120 FTG: 4495 Tanks: $ - Logging: $ -

Pf/Mf: 0.8 ECD: 8.63 Hrs: 68 1/2 separator: $ - cement: $ -

Chlor: 14000 SPR #1 : FPH: 65.5 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.9 stm.up: 31min RPM: 50 106 Prime Mover: $ - Corrosion: $ 90

Tim > Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 68 1/2 Daily Total: $ - Drilling Mud: $ 3,534

06:00 09:00 3:00 DRLG F 7100 TO 7272= 172' @57 FPH Misc.ILabor: $ 940

09:00 09:30 0:30 WIRE LINE SURVEY @7272 MIS RUN cag.crew:

09:30 15:30 6:00 DRLG F 7272 TO 7494= 222@37 FPH Daily Total: 26695

15:30 17"OO 1:30 ( RIG DOWN ) SURVEY MACHINEHIT TWO HANDS NOT BOLTED cum.wtr: $ 2,900

TO FLOOR Cum. Fuel 17,429

17:00 17:30 0:30 WIRE LINESURVEY @7494= 3 DEG cum.Bits:

17:30 20:00 2:30 DRLG F 7494 TO 7622=128' g 51.2 FPH BHA

20:00 6:00 10:00 DRLG F 7622 TO 8020= 398' @39.8 FPH Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 3deg 7494'

24:00 Survey

P/U 190 K LITH: 70% SH / 20% DOL & 10 % SS BKG GAS 7 / 8 U

S/O 175 K FLARE: N/A CONN GAS 32 U

ROT. 182 K LAST CSG.RAN: 8,5/8 S.ET@ 3525g TRIP GAS N / A

FUEL Used: 1709 On Hand: 5642 Co.Man CLYDE BAIRFIELD PEAK GAS N /

Tofs /Œ 5_ y GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORTV>ow-ab Rao AFE #40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/23/2005 Days: 5

Depth: 8020' Prog: 920 D Hrs: 21 1/2 AV ROP: 42.8 Formation: WASATCH

DMC: $3,534 TMC: $18,137 TDC: $26,695 CWC: $ 556,854

Contractor: NA IORS RIG # 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1GPM 6.5X9 sit #: 1 conductor: $ - Loc,Cost: $ 1,540

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 1/1 #2GPM 6.5X9 Type: 506ZX int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1400 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 120 FTG: 4495 Tanks: $ - Logging: $ -

Pf/Mf: 0.8 ECD: 8.63 Hrs: 68 1/2 separator: $ - cement: $ -

Chlor: 14000 SPR #1 : FPH: 65.5 Heater: $ - Bits: $ -

ca : 120 SPR #2 : WOB: 20 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: 5.9 stm.up: 31min RPM: 50 106 Prime Mover: $ - Corrosion: $ 90

Tim > Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 68 1/2 Daily Total: $ - Drilling Mud: $ 3,534

06:00 09:00 3:00 DRLG F 7100 TO 7272= 172' @57 FPH Misc.ILabor: $ 940

09:00 09:30 0:30 WIRE LINE SURVEY @7272 MIS RUN cag.crew:

09:30 15:30 6:00 DRLG F 7272 TO 7494= 222@37 FPH Daily Total: 26695

15:30 17"OO 1:30 ( RIG DOWN ) SURVEY MACHINEHIT TWO HANDS NOT BOLTED cum.wtr: $ 2,900

TO FLOOR Cum. Fuel 17,429

17:00 17:30 0:30 WIRE LINESURVEY @7494= 3 DEG cum.Bits:

17:30 20:00 2:30 DRLG F 7494 TO 7622=128' g 51.2 FPH BHA

20:00 6:00 10:00 DRLG F 7622 TO 8020= 398' @39.8 FPH Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 3deg 7494'

24:00 Survey

P/U 190 K LITH: 70% SH / 20% DOL & 10 % SS BKG GAS 7 / 8 U

S/O 175 K FLARE: N/A CONN GAS 32 U

ROT. 182 K LAST CSG.RAN: 8,5/8 S.ET@ 3525g TRIP GAS N / A

FUEL Used: 1709 On Hand: 5642 Co.Man CLYDE BAIRFIELD PEAK GAS N /



GASCO ENERGY
Ô Ÿ$ DAILYDRILLINGAND COMPLETION REPORT

3-0 // 3 AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/22/2005 Days: 4

Depth: 7100' Prog: 1517 D Hrs: 20 1/2 AV ROP: 74.0 Formation: WASATCH

DMC: $7,511 TMC: $14,602 TDC: $28,616 CWC: $530,159

Contractor: NA lORS RIG # 270 Mud co: M-I DRLB FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit s: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 1/1 #2GPM 6.5X9 Type: 506ZX int. csg: $ - Day Rate: $ 15,000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1550 Jets: 6 X 16 Well Head: $ - Water: $ 460

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel: $ -

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 120 FTG: 3575 Tanks: $ - Logging: $ -

PflMf: .9/2 ECD: 8.64 Hrs: 47 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 76.0 Heater: $ - Bits:

ca : 120 SPR #2 : WOB: 25 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A Btm.Up: 24.8MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 47 Daily Total: $ - Drilling Mud: $ 7,511

06:00 011:00 5:00 DRLG F 5583 TO 5998= 415' @83 FPH Misc.I Labor:

011:00 13:00 2:00 ( DOWN TIME) STANDPIPE SEAL LEAKING cag.crew:

13:00 14:00 1:00 DRLG F 5998 TO 6093= 95' @95 FPH Daily Total: $ 28,616

14:00 15:00 1:00 WIRE LINE SURVEY NO PICTURE cum.wts: $ 2,900

15:00 20:30 5:30 DRLG F 6093 TO 6508= 415' @75 FPH Cum. Fuel 17,429

20:30 21:00 0:30 WIRE LINESURVEY @6473= 2 1/2 DEG cum. Bits:

21:00 06:00 9:00 DRLG F 6508 TO 7100= 595' g 66 FPH BHA

Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 2 3/4 5583'

24:00 survey 2 1/2 6473'

P/U 175 K LITH: 50 % SH & 10 % SAND 40 % LIMESTONE BKG GAS 4 U

S/O 157 K FLARE: N/A CONN GAS N/A

ROT. 157 K LAST CSG.RAN: g SET 35J Ig TRIP GAS N/A

FUEL Used: 713 On Hand: 7351 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
Ô Ÿ$ DAILYDRILLINGAND COMPLETION REPORT

3-0 // 3 AFE#40086

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/22/2005 Days: 4

Depth: 7100' Prog: 1517 D Hrs: 20 1/2 AV ROP: 74.0 Formation: WASATCH

DMC: $7,511 TMC: $14,602 TDC: $28,616 CWC: $530,159

Contractor: NA lORS RIG # 270 Mud co: M-I DRLB FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit s: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 1/1 #2GPM 6.5X9 Type: 506ZX int. csg: $ - Day Rate: $ 15,000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1550 Jets: 6 X 16 Well Head: $ - Water: $ 460

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel: $ -

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 9 Jetvel: 120 FTG: 3575 Tanks: $ - Logging: $ -

PflMf: .9/2 ECD: 8.64 Hrs: 47 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : FPH: 76.0 Heater: $ - Bits:

ca : 120 SPR #2 : WOB: 25 / 30 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A Btm.Up: 24.8MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim : Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 47 Daily Total: $ - Drilling Mud: $ 7,511

06:00 011:00 5:00 DRLG F 5583 TO 5998= 415' @83 FPH Misc.I Labor:

011:00 13:00 2:00 ( DOWN TIME) STANDPIPE SEAL LEAKING cag.crew:

13:00 14:00 1:00 DRLG F 5998 TO 6093= 95' @95 FPH Daily Total: $ 28,616

14:00 15:00 1:00 WIRE LINE SURVEY NO PICTURE cum.wts: $ 2,900

15:00 20:30 5:30 DRLG F 6093 TO 6508= 415' @75 FPH Cum. Fuel 17,429

20:30 21:00 0:30 WIRE LINESURVEY @6473= 2 1/2 DEG cum. Bits:

21:00 06:00 9:00 DRLG F 6508 TO 7100= 595' g 66 FPH BHA

Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 2 3/4 5583'

24:00 survey 2 1/2 6473'

P/U 175 K LITH: 50 % SH & 10 % SAND 40 % LIMESTONE BKG GAS 4 U

S/O 157 K FLARE: N/A CONN GAS N/A

ROT. 157 K LAST CSG.RAN: g SET 35J Ig TRIP GAS N/A

FUEL Used: 713 On Hand: 7351 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/21/2005 Days: 3

Depth: 5583' Prog: 1850 D Hrs: 22 AV ROP: 84.0 Formation: WASATCH

DMC: $3,410 TMC: $7,090 TDC: $25,595 CWC: $501,543
Contractor: NA ¾ORSRIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 1/1 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1480 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 10.5 Jetvei: 120 FTG: 2058 Tanks: $ - Logging: $ -

PflMf: 1.6/3.4 ECD: 8.66 Hrs: 26 1/2 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : FPH: 77.7 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 / 25 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A stm.up: 16.8MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 26 1/2 Daily Total: $ - Drilling Mud: $ 3,410

06:00 09:30 3:30 DRLG F 3733 TO 4053=320' @91 PH Misc.ILabor: $ 1,540

09:30 010:00 0:30 SURVEY @4053 2 3/4 DEG cag.crew: $ -

010:00 15:30 5:30 DRLG F 4053 TO 4563= 510'@ 92.72 FPH Daily Total: 25595

15:30 16:00 0:30 SURVEY g45633 DEG cum.wtr: $ 2,440

16:00 22:00 6:00 DRLG F 4563 TO 5072=509' g 84.83 FPH cum.Fuel 17,429

22:00 22:30 0:30 SURVEY @5072=2 DEG cum.Bits:

22:30 05:30 7:00 DRLG F 5072 TO 5583 = 511' g 73 FPH BHA

05:30 6:00 0:30 SURVEY @ 5583 = 2 3/4 Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

HYDRMATICOUT DRILLING BY HAND g 20:30 HRS 1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 2 3/4 5583'

24:00 Survey

P/U 145 K LITH: SAND & SHALE BKG GAS N/A

S/O 135 K FLARE: N/A CONN GAS N/A

ROT. 140 K LAST CSG.RAN: 8,5/8 SET @ 3525 KB TRIP GAS N/A

FUEL Used: 1428 On Hand: 8064 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/21/2005 Days: 3

Depth: 5583' Prog: 1850 D Hrs: 22 AV ROP: 84.0 Formation: WASATCH

DMC: $3,410 TMC: $7,090 TDC: $25,595 CWC: $501,543
Contractor: NA ¾ORSRIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move:

PVIYP: 1/1 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1480 Jets: 6 X 16 Well Head: $ - Water:

Solids: 1 AV DC: 371.44 in: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: 225.8 Out: Packers: $ - Mud Logger: $ 650

PH : 10.5 Jetvei: 120 FTG: 2058 Tanks: $ - Logging: $ -

PflMf: 1.6/3.4 ECD: 8.66 Hrs: 26 1/2 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : FPH: 77.7 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 / 25 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A stm.up: 16.8MIN RPM: 50 / 106 Prime Mover: $ - Corrosion: $ 90

Tim) Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 26 1/2 Daily Total: $ - Drilling Mud: $ 3,410

06:00 09:30 3:30 DRLG F 3733 TO 4053=320' @91 PH Misc.ILabor: $ 1,540

09:30 010:00 0:30 SURVEY @4053 2 3/4 DEG cag.crew: $ -

010:00 15:30 5:30 DRLG F 4053 TO 4563= 510'@ 92.72 FPH Daily Total: 25595

15:30 16:00 0:30 SURVEY g45633 DEG cum.wtr: $ 2,440

16:00 22:00 6:00 DRLG F 4563 TO 5072=509' g 84.83 FPH cum.Fuel 17,429

22:00 22:30 0:30 SURVEY @5072=2 DEG cum.Bits:

22:30 05:30 7:00 DRLG F 5072 TO 5583 = 511' g 73 FPH BHA

05:30 6:00 0:30 SURVEY @ 5583 = 2 3/4 Bits: 7 7/8 1.00

M / M 6 1/2 35.53

I IBS 6 1/2 3.37

1 SS 6 1/2 10.32

HYDRMATICOUT DRILLING BY HAND g 20:30 HRS 1 DC 7 7/8 29.88

1 IBS 6 1/2 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey 2 3/4 5583'

24:00 Survey

P/U 145 K LITH: SAND & SHALE BKG GAS N/A

S/O 135 K FLARE: N/A CONN GAS N/A

ROT. 140 K LAST CSG.RAN: 8,5/8 SET @ 3525 KB TRIP GAS N/A

FUEL Used: 1428 On Hand: 8064 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/20/2005 Days: 2

Depth: 3733' Prog: 186 D Hrs: 4 1/2 Av RoP: 41.3 Formation: WASATCH

DMC: $90 TMC: $3,680 TDC: $117,225 CWC: $475,948

Contractor: NA IORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit e: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move: $92,500

PVlYP: 1/1 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: NIA GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1340 Jets: 6 X 16 Well Head: $ - Water: $ 1,840

Solids: 1 AV DC: In: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: Out: Packers: $ - Mud Logger:

PH : 9 JetVel: FTG: 186 Tanks: $ - Logging: $ -

PflMf: .9/2
ECD: 8.5 Hrs: 4 1/2 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 41.3 Heater: $ - Bits: $ -

ca : 300 SPR #2 : WOB: 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A Stm.Up: RPM: 48 / 106 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 4 1/2 Daily Total: $ - Drilling Mud: $ 90

06:00 07:30 1:30 LEVELING DERRICK Misc.ILabor:

07:30 09:30 2:00 RIG UP CALIBER CASING CREW PICK UP BHA csg.crew: $2,800

09:30 17:30 8:00 PICK UP D / P=RIH Daily Total: 117810

17:30 18:00 0:30 RIG DOWN CASING CREW cum.Wtr: $ 2,440

18:00 19:00 1:00 DOWN TIME ( WORK ON KELLY SPINNER ) cum.Fuel 17,429

19:00 20:30 1:30 TIH TAG CEMENT @3531 cum.Bits:

20:30 01:30 5:00 DRLG CEMENT & FLOAT EQUIPTMENT BHA

01:30 06:00 4:30 DRLG FORMATION FROM 3547 TO 3733=186' g 41.3 FPH Bits: 7 7/8 1.00

M / M 6 1/2 35.53

RIG ON COMPANY TIME g 09:30 7-20-2005 1 I IBS 7 7/8 3.37

1 SS 6 1/2 10.32

NO MUD LOGGERS 1 DC 6 1/2 29.88

1 IBS 7 7/8 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey

24:00 Survey

PIU 113 K LITH: N / A BKG GAS N/A

SIO 107 K FLARE: N/A CONN GAS N/A

ROT. 110 K LAST CSG.RAN: 8 £8 SET..g ,3_25_KB TRIP GAS N/A

FUEL Used: 884 On Hand: 9492 Co.Man CLYDE BAIRFIELD PEAK GAS

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: D.S.S. 21-36-9-18 OPR: DRILLING Date: 7/20/2005 Days: 2

Depth: 3733' Prog: 186 D Hrs: 4 1/2 Av RoP: 41.3 Formation: WASATCH

DMC: $90 TMC: $3,680 TDC: $117,225 CWC: $475,948

Contractor: NA IORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit e: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.csg: $ - Rig Move: $92,500

PVlYP: 1/1 #2GPM 6.5X9 Type: 506ZX Int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: NIA GPM : 442 SIN: 7108279 Float Equp: $ - Trucking:

Cake: N/A Press: 1340 Jets: 6 X 16 Well Head: $ - Water: $ 1,840

Solids: 1 AV DC: In: 3525 TBGIRods: $ - Fuel:

Sand: N/A AV DP: Out: Packers: $ - Mud Logger:

PH : 9 JetVel: FTG: 186 Tanks: $ - Logging: $ -

PflMf: .9/2
ECD: 8.5 Hrs: 4 1/2 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 41.3 Heater: $ - Bits: $ -

ca : 300 SPR #2 : WOB: 20 Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A Stm.Up: RPM: 48 / 106 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 4 1/2 Daily Total: $ - Drilling Mud: $ 90

06:00 07:30 1:30 LEVELING DERRICK Misc.ILabor:

07:30 09:30 2:00 RIG UP CALIBER CASING CREW PICK UP BHA csg.crew: $2,800

09:30 17:30 8:00 PICK UP D / P=RIH Daily Total: 117810

17:30 18:00 0:30 RIG DOWN CASING CREW cum.Wtr: $ 2,440

18:00 19:00 1:00 DOWN TIME ( WORK ON KELLY SPINNER ) cum.Fuel 17,429

19:00 20:30 1:30 TIH TAG CEMENT @3531 cum.Bits:

20:30 01:30 5:00 DRLG CEMENT & FLOAT EQUIPTMENT BHA

01:30 06:00 4:30 DRLG FORMATION FROM 3547 TO 3733=186' g 41.3 FPH Bits: 7 7/8 1.00

M / M 6 1/2 35.53

RIG ON COMPANY TIME g 09:30 7-20-2005 1 I IBS 7 7/8 3.37

1 SS 6 1/2 10.32

NO MUD LOGGERS 1 DC 6 1/2 29.88

1 IBS 7 7/8 3.59

20 DC 6 1/2 597.24

TOTAL BHA = 680.93

Survey

24:00 Survey

PIU 113 K LITH: N / A BKG GAS N/A

SIO 107 K FLARE: N/A CONN GAS N/A

ROT. 110 K LAST CSG.RAN: 8 £8 SET..g ,3_25_KB TRIP GAS N/A

FUEL Used: 884 On Hand: 9492 Co.Man CLYDE BAIRFIELD PEAK GAS



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

AFE #40086 --f--p<f6 g/gg 5,£. /3ef;2... y(q,

We11: D.S.S. 21-36-9-18 OPR: LEVELINGDERRICK Date: 7/19/2005 Days: 1

Depth: Prog: D Hrs: AV ROP: Formation:

DMC: $3,590 TMC: $3,590 TDC: $46,296 CWC: $358,723
Contractor: NA ;ORS RIG #270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1GPM 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 #2GPM 6.5X9 Type: 506ZX int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: Float Equp: $ - Trucking: $ 510

Cake: N/A Press: Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV DC: In: 3493 TBGIRods: $ - Fuel: 17,429

Sand: N/A AV DP: Out: Packers: $ - Mud Logger: $ 650

PH : 9 JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: .9/2 ECD: 8.5 Hrs: Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : 300 SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A Btm.Up: RPM: Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 3,590

06:00 011:30 5:30 NIPPLE UP BOP KILL LINE CHOK i LINE & Misc.lLabor: $ 4,122

HOOKED UP HYDRAULICLINES csg.crew: $ -

011:30 14:30 3:00 HUNG FLOW LINE. Daily Total: 46296

14:30 22:30 8:00 TEST BOP cum.wtr: $ 600

22:30 04:30 6:00 FILLMUDPITS SET IN SURVEY MACHINE Cum. Fuel 17,429

04:30 06:00 1:30 LEVELING DERRICK cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

24:00 Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8 gg 34932 TRIP GAS

FUEL Used: On Hand: Co.Man CLYDE BAIRFIELD PEAK
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MW: 8.5 #1GPM 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM 60 size: 7.875 surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 #2GPM 6.5X9 Type: 506ZX int. csg: $ - Day Rate: 15000

Gel: 1/1./1 SPM 60 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,800

WL: N/A GPM : 442 SIN: Float Equp: $ - Trucking: $ 510

Cake: N/A Press: Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV DC: In: 3493 TBGIRods: $ - Fuel: 17,429

Sand: N/A AV DP: Out: Packers: $ - Mud Logger: $ 650
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Ca : 300 SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ 2,280

Dapp ppb: N/A Btm.Up: RPM: Prime Mover: $ - Corrosion: $ 90

Tim 3 Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 3,590

06:00 011:30 5:30 NIPPLE UP BOP KILL LINE CHOK i LINE & Misc.lLabor: $ 4,122

HOOKED UP HYDRAULICLINES csg.crew: $ -

011:30 14:30 3:00 HUNG FLOW LINE. Daily Total: 46296

14:30 22:30 8:00 TEST BOP cum.wtr: $ 600

22:30 04:30 6:00 FILLMUDPITS SET IN SURVEY MACHINE Cum. Fuel 17,429

04:30 06:00 1:30 LEVELING DERRICK cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

24:00 Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8 gg 34932 TRIP GAS

FUEL Used: On Hand: Co.Man CLYDE BAIRFIELD PEAK



Desert Springs State 21-36-9-18 0 ŸS /

Completion

9/20/05 Ran CBL/Gamma Ray/CCL logs. Psi tested csg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon f/
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke dn
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Calc 25 holes
open / 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25
and 20# gel. Entire 5 ppg stage with prop net added. Flushed w/
183.9 bbls. ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @
11:00 AM, w/ 5200 SICP. Released crew for night, to flow back
Spring Canyon zone. (SCE) DC 31,436 (completion) CCC 31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bbls in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perf Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed f/ 12241 - 45',
12292 - 95', 12354 - 58', 3 spf. RU to frac, problems w/ computer on
blender. Dn for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbls. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765.
Started up again, and SD again. This time, ISIP 5600. SD again until
1:30 PM. Started off pumping x-linked pad (as per Bilu). Hybrid
fraced Stg 2 w/ 106,332# 20-40 Tempered DC+, using 2831 bbls WF
and YF 118 gel. Had some trouble w/ pumps and pumped job at less
than design rate (42 and 48 BPM / 55 design). Flushed w/ 180.6 bbls.
ISIP 4880. FG .84. Opened well up to FB @2:20 PM on 12/64" ck
w/ 4400 SICP. Cleaned up. SI and RIH to perf "perf only" zone fl
12006 - 16'. Put well back on FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 -

Desert / Grassy. Set Baker 9K FTFP #2 @11953'. Perfed f/ 11824 -

28', 11832 - 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke
dn perfs @6280 psi @5.3 bpm. ISIP 4490. FG .82. Calc 18 hole
open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
1770 bbls YF 125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850.
FG .85. Opened well to FB @10:30 AM, on 12/64" ck, w/ 4400 SICP.
Cleaned up very quickly. RIH w/ plug and guns to perf Stage 4 -

Lower Mesaverde. Set FTFP #3 @11511'. Perfed fl 11239 - 42',
11340 - 43', 11432 - 36', 11492 - 96', 3 spf. Fd 4100 SICP. Broke dn
perfs @5244 psi @5.3 bpm. ISIP 4550. FG .84. Calc 19 holes open /
42. Hybrid fraced w/ 125115# 20-40 Tempered DC+, using 2860
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Completion

9/20/05 Ran CBL/Gamma Ray/CCL logs. Psi tested csg to 9500 psi, ok
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open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
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WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -

Lower Mesaverde. Set FTFP #4 @10913'. Perfed f/ 10847 - 50',
10855 - 58', 10893 -98', 3 spf . Broke dn perfs @4840 psi @5.3
bpm. ISIP 4480. FG .85. Cale 20 holes open /33. Gel fraced Stg 5 w/
86000#20-40 Tempered DC+ and 40900#20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed csg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to
FB @9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then
16/64 to flow back screenout. Cleaned up sd and RIH w/ plug and
guns to perf Stg 6 - Lower Mesaverde. Set FTFP #5 @10789'.
Perfed f/ 10678 - 83' 10705 - 08', 10725 - 28', 10771 - 74', 3 spf.
Broke dn perfs @6305 psi @5.3 bpm. Calc 21 holes open / 42. ISIP
4490. FG .86. Gel fraced Stg 6 w/ 93000# 20-40 Tempered DC+, and
35303# 20-40 Econoprop, using 2038 bbls YF 125, 120, and 118 gel.
Flushed csg w/ 157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30
PM on 12/64" ck w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
18 ½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in
24 hrs. TR 6731. BLWTR 7240. Making small amt of sd
(Econoprop). Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well dn sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bbls wtr in 24 hrs. TR 7455. BLWTR
6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and 1.3
MMCFD rate w/ water fluctuating rate. Turn well over to pumpers.
(SCE)

9/30/05 Spot in and rig up CUDD coil tbg unit. Pick up BHA as follows Baker
Hughes 3 ¾ opti-cut mill, 2 7/8 motor, x-over, latch on sub. Nipple up to
well head and pressure test. Swivel packing blew out. Shut down for
repairs until Monday. Return well to production for weekend. (CR) DC $
12,174, CCC $877,243.

10/3/05 Well flowing this AM @4100 PSI @2440 MMCFD. Pressure test stack
to 7500 PSI held good. Start in hole with BHA and coil TBG. Tag plug #1

l0,790'kb @10:25 AM, Flow well back to pit on a 14/64 choke @
3300 PSI with a pump rate of 2 BPM. Tag remaining plugs @proper
depths. Tag PBTD @12,650' @2:30 PM pump sweep. Start out of hole
@2:45 PM W/ well flowing @2750 PSI on a 16/64 choke. FCP 4200

WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)
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9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
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4150 FCP on 12/64" ck. Made 724 bbls wtr in 24 hrs. TR 7455. BLWTR
6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and 1.3
MMCFD rate w/ water fluctuating rate. Turn well over to pumpers.
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9/30/05 Spot in and rig up CUDD coil tbg unit. Pick up BHA as follows Baker
Hughes 3 ¾ opti-cut mill, 2 7/8 motor, x-over, latch on sub. Nipple up to
well head and pressure test. Swivel packing blew out. Shut down for
repairs until Monday. Return well to production for weekend. (CR) DC $
12,174, CCC $877,243.

10/3/05 Well flowing this AM @4100 PSI @2440 MMCFD. Pressure test stack
to 7500 PSI held good. Start in hole with BHA and coil TBG. Tag plug #1

l0,790'kb @10:25 AM, Flow well back to pit on a 14/64 choke @
3300 PSI with a pump rate of 2 BPM. Tag remaining plugs @proper
depths. Tag PBTD @12,650' @2:30 PM pump sweep. Start out of hole
@2:45 PM W/ well flowing @2750 PSI on a 16/64 choke. FCP 4200



on a 14/64 choke flowing back light sand with scattered fluid. (CR). DC
$57,428CCC
on a 14/64 choke flowing back light sand with scattered fluid. (CR). DC
$57,428CCC



Desert Springs State 21-36-9-18

Completion
L/ 3-0Ÿÿ- 34a'RO

9/20/05 Ran CBL/Gamma Ray/CCL logs. Psi tested csg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon f/
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke dn
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Calc 25 holes
open / 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25
and 20# gel. Entire 5 ppg stage with prop net added. Flushed w/
183.9 bbls. ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @
11:00 AM, w/ 5200 SICP. Released crew for night, to flow back
Spring Canyon zone. (SCE) DC 31,436 (completion) CCC 31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bbls in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perf Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed f/ 12241-45',
12292 - 95', 12354 - 58', 3 spf. RU to frac, problems w/ computer on
blender. Dn for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbls. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765.
Started up again, and SD again. This time, ISIP 5600. SD again until
1:30 PM. Started off pumping x-linked pad (as per Bilu). Hybrid
fraced Stg 2 w/ 106,332# 20-40 Tempered DC+, using 2831 bbls WF
and YF 118 gel. Had some trouble w/ pumps and pumped job at less
than design rate (42 and 48 BPM / 55 design). Flushed w/ 180.6 bbls.
ISIP 4880. FG .84. Opened well up to FB @2:20 PM on 12/64" ck
w/ 4400 SICP. Cleaned up. SI and RIH to perf "perf only" zone fl
12006 - 16'. Put well back on FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 -

Desert / Grassy. Set Baker 9K FTFP #2 @11953'. Perfed f/ 11824 -

28', 11832 - 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke
dn perfs @6280 psi @5.3 bpm. ISIP 4490. FG .82. Calc 18 hole
open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
1770 bbls YF 125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850.
FG .85. Opened well to FB @10:30 AM, on 12/64" ck, w/ 4400 SICP.
Cleaned up very quickly. RIH w/ plug and guns to perf Stage 4 -

Lower Mesaverde. Set FTFP #3 @11511'. Perfed fl 11239 - 42',
11340 - 43', 11432 - 36', 11492 - 96', 3 spf. Fd 4100 SICP. Broke dn
perfs @5244 psi @5.3 bpm. ISIP 4550. FG .84. Calc 19 holes open /
42. Hybrid fraced w/ 125115# 20-40 Tempered DC+, using 2860

Desert Springs State 21-36-9-18

Completion
L/ 3-0Ÿÿ- 34a'RO

9/20/05 Ran CBL/Gamma Ray/CCL logs. Psi tested csg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon f/
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke dn
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Calc 25 holes
open / 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25
and 20# gel. Entire 5 ppg stage with prop net added. Flushed w/
183.9 bbls. ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @
11:00 AM, w/ 5200 SICP. Released crew for night, to flow back
Spring Canyon zone. (SCE) DC 31,436 (completion) CCC 31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bbls in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perf Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed f/ 12241-45',
12292 - 95', 12354 - 58', 3 spf. RU to frac, problems w/ computer on
blender. Dn for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbls. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765.
Started up again, and SD again. This time, ISIP 5600. SD again until
1:30 PM. Started off pumping x-linked pad (as per Bilu). Hybrid
fraced Stg 2 w/ 106,332# 20-40 Tempered DC+, using 2831 bbls WF
and YF 118 gel. Had some trouble w/ pumps and pumped job at less
than design rate (42 and 48 BPM / 55 design). Flushed w/ 180.6 bbls.
ISIP 4880. FG .84. Opened well up to FB @2:20 PM on 12/64" ck
w/ 4400 SICP. Cleaned up. SI and RIH to perf "perf only" zone fl
12006 - 16'. Put well back on FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 -

Desert / Grassy. Set Baker 9K FTFP #2 @11953'. Perfed f/ 11824 -

28', 11832 - 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke
dn perfs @6280 psi @5.3 bpm. ISIP 4490. FG .82. Calc 18 hole
open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
1770 bbls YF 125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850.
FG .85. Opened well to FB @10:30 AM, on 12/64" ck, w/ 4400 SICP.
Cleaned up very quickly. RIH w/ plug and guns to perf Stage 4 -

Lower Mesaverde. Set FTFP #3 @11511'. Perfed fl 11239 - 42',
11340 - 43', 11432 - 36', 11492 - 96', 3 spf. Fd 4100 SICP. Broke dn
perfs @5244 psi @5.3 bpm. ISIP 4550. FG .84. Calc 19 holes open /
42. Hybrid fraced w/ 125115# 20-40 Tempered DC+, using 2860



WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -

Lower Mesaverde. Set FTFP #4 @10913'. Perfed f/ 10847 - 50',
10855 - 58', 10893 - 98', 3 spf . Broke dn perfs @4840 psi @5.3
bpm. ISIP 4480. FG .85. Calc 20 holes open /33. Gel fraced Stg 5 w/
86000# 20-40 Tempered DC+ and 40900# 20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed csg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to
FB @9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then
16/64 to flow back screenout. Cleaned up sd and RIH w/ plug and
guns to perf Stg 6 - Lower Mesaverde. Set FTFP #5 @10789'.
Perfed f/ 10678 - 83' 10705 - 08', 10725 - 28', 10771 - 74', 3 spf.
Broke dn perfs @6305 psi @5.3 bpm. Calc 21 holes open / 42. ISIP
4490. FG .86. Gel fraced Stg 6 w/ 93000# 20-40 Tempered DC+, and
35303# 20-40 Econoprop, using 2038 bbls YF 125, 120, and 118 gel.
Flushed csg w/ 157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30
PM on 12/64" ck w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
18 ½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in
24 hrs. TR 6731. BLWTR 7240. Making small amt of sd
(Econoprop). Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well dn sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bbls wtr in 24 hrs. TR 7455.
BLWTR 6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and
1.3 MMCFD rate w/ water fluctuating rate. Turn well over to
pumpers. (SCE)

9/30/05 Spot in and rig up CUDD coil tbg unit. Pick up BHA as follows Baker
Hughes 3 ¾ opti-cut mill, 2 7/8 motor, x-over, latch on sub. Nipple up
to well head and pressure test. Swivel packing blew out. Shut down
for repairs until Monday. Return well to production for weekend.
(CR) DC $ 12,174, CCC $877,243.

10/3/05 Well flowing this AM @4100 PSI @2440 MMCFD. Pressure test
stack to 7500 PSI held good. Start in hole with BHA and coil TBG.
Tag plug #1 @ 10,790'kh @10:25 AM, Flow well back to pit on a
14/64 choke @3300 PSI with a pump rate of 2 BPM. Tag remaining
plugs @proper depths. Tag PBTD @12,650' @2:30 PM pump
sweep. Start out of hole @2:45 PM W/ well flowing @2750 PSI on

WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -

Lower Mesaverde. Set FTFP #4 @10913'. Perfed f/ 10847 - 50',
10855 - 58', 10893 - 98', 3 spf . Broke dn perfs @4840 psi @5.3
bpm. ISIP 4480. FG .85. Calc 20 holes open /33. Gel fraced Stg 5 w/
86000# 20-40 Tempered DC+ and 40900# 20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed csg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to
FB @9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then
16/64 to flow back screenout. Cleaned up sd and RIH w/ plug and
guns to perf Stg 6 - Lower Mesaverde. Set FTFP #5 @10789'.
Perfed f/ 10678 - 83' 10705 - 08', 10725 - 28', 10771 - 74', 3 spf.
Broke dn perfs @6305 psi @5.3 bpm. Calc 21 holes open / 42. ISIP
4490. FG .86. Gel fraced Stg 6 w/ 93000# 20-40 Tempered DC+, and
35303# 20-40 Econoprop, using 2038 bbls YF 125, 120, and 118 gel.
Flushed csg w/ 157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30
PM on 12/64" ck w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
18 ½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in
24 hrs. TR 6731. BLWTR 7240. Making small amt of sd
(Econoprop). Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well dn sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bbls wtr in 24 hrs. TR 7455.
BLWTR 6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and
1.3 MMCFD rate w/ water fluctuating rate. Turn well over to
pumpers. (SCE)

9/30/05 Spot in and rig up CUDD coil tbg unit. Pick up BHA as follows Baker
Hughes 3 ¾ opti-cut mill, 2 7/8 motor, x-over, latch on sub. Nipple up
to well head and pressure test. Swivel packing blew out. Shut down
for repairs until Monday. Return well to production for weekend.
(CR) DC $ 12,174, CCC $877,243.

10/3/05 Well flowing this AM @4100 PSI @2440 MMCFD. Pressure test
stack to 7500 PSI held good. Start in hole with BHA and coil TBG.
Tag plug #1 @ 10,790'kh @10:25 AM, Flow well back to pit on a
14/64 choke @3300 PSI with a pump rate of 2 BPM. Tag remaining
plugs @proper depths. Tag PBTD @12,650' @2:30 PM pump
sweep. Start out of hole @2:45 PM W/ well flowing @2750 PSI on



16/64 choke. FCP 4200 PSI on a 14/64 choke flowing back light sand
with scattered fluid. (CR). DC $57,428 CCC $934,671.

10/4/05 Well flowing this morning @3900 PSI with scattered fluid on a 14/64
choke. Well flowed back 700 BBLS water in 9 hrs TR 8155.BLWTR
6516. Turned well over to pumpers @2:00AM.

16/64 choke. FCP 4200 PSI on a 14/64 choke flowing back light sand
with scattered fluid. (CR). DC $57,428 CCC $934,671.

10/4/05 Well flowing this morning @3900 PSI with scattered fluid on a 14/64
choke. Well flowed back 700 BBLS water in 9 hrs TR 8155.BLWTR
6516. Turned well over to pumpers @2:00AM.



Desert Springs State 21-36-9-18 <f3 / /6 S-

Completion

9/20/05 Ran CBL/Gamma Ray/CCL logs. Psi tested csg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon f/
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke dn
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Cale 25 holes
open / 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25
and 20# gel. Entire 5 ppg stage with prop net added. Flushed w/
183.9 bbls. ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @
11:00 AM, w/ 5200 SICP. Released crew for night, to flow back
Spring Canyon zone. (SCE) DC 31,436 (completion) CCC 31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bbIs in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perf Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed fl 12241 - 45',
12292 - 95', 12354 - 58', 3 spf. RU to frac, problems w/ computer on
blender. Dn for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbIs. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765.
Started up again, and SD again. This time, ISIP 5600. SD again until

1:30 PM. Started off pumping x-linked pad (as per Bilu). Hybrid
fraced Stg 2 w/ 106,332# 20-40 Tempered DC+, using 2831 bbIs WF
and YF 118 gel. Had some trouble w/ pumps and pumped job at less
than design rate (42 and 48 BPM / 55 design). Flushed w/ 180.6 bbls.
ISIP 4880. FG .84. Opened well up to FB @2:20 PM on 12/64" ck
w/ 4400 SICP. Cleaned up. SI and RIH to perf "perf only" zone f/
12006 - 16'. Put well back on FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 -

Desert / Grassy. Set Baker 9K FTFP #2 @11953'. Perfed f/ 11824 -

28', 11832 - 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke
dn perfs @6280 psi @5.3 bpm. ISIP 4490. FG .82. Calc 18 hole
open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
1770 bbls YF 125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850.
FG .85. Opened well to FB @10:30 AM, on 12/64" ck, w/ 4400 SICP.
Cleaned up very quickly. RIH w/ plug and guns to perf Stage 4 -

Lower Mesaverde. Set FTFP #3 @11511'. Perfed fl 11239 - 42',
11340 - 43', 11432 - 36', 11492 - 96', 3 spf. Fd 4100 SICP. Broke dn
perfs @5244 psi @5.3 bpm. ISIP 4550. FG .84. Calc 19 holes open /
42. Hybrid fraced w/ 125115# 20-40 Tempered DC+, using 2860
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Completion

9/20/05 Ran CBL/Gamma Ray/CCL logs. Psi tested csg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon f/
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke dn
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Cale 25 holes
open / 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25
and 20# gel. Entire 5 ppg stage with prop net added. Flushed w/
183.9 bbls. ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @
11:00 AM, w/ 5200 SICP. Released crew for night, to flow back
Spring Canyon zone. (SCE) DC 31,436 (completion) CCC 31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bbIs in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perf Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed fl 12241 - 45',
12292 - 95', 12354 - 58', 3 spf. RU to frac, problems w/ computer on
blender. Dn for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbIs. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765.
Started up again, and SD again. This time, ISIP 5600. SD again until

1:30 PM. Started off pumping x-linked pad (as per Bilu). Hybrid
fraced Stg 2 w/ 106,332# 20-40 Tempered DC+, using 2831 bbIs WF
and YF 118 gel. Had some trouble w/ pumps and pumped job at less
than design rate (42 and 48 BPM / 55 design). Flushed w/ 180.6 bbls.
ISIP 4880. FG .84. Opened well up to FB @2:20 PM on 12/64" ck
w/ 4400 SICP. Cleaned up. SI and RIH to perf "perf only" zone f/
12006 - 16'. Put well back on FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 -

Desert / Grassy. Set Baker 9K FTFP #2 @11953'. Perfed f/ 11824 -

28', 11832 - 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke
dn perfs @6280 psi @5.3 bpm. ISIP 4490. FG .82. Calc 18 hole
open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
1770 bbls YF 125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850.
FG .85. Opened well to FB @10:30 AM, on 12/64" ck, w/ 4400 SICP.
Cleaned up very quickly. RIH w/ plug and guns to perf Stage 4 -

Lower Mesaverde. Set FTFP #3 @11511'. Perfed fl 11239 - 42',
11340 - 43', 11432 - 36', 11492 - 96', 3 spf. Fd 4100 SICP. Broke dn
perfs @5244 psi @5.3 bpm. ISIP 4550. FG .84. Calc 19 holes open /
42. Hybrid fraced w/ 125115# 20-40 Tempered DC+, using 2860



WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -

Lower Mesaverde. Set FTFP #4 @10913'. Perfed f/ 10847 - 50',
10855 - 58', 10893 - 98', 3 spf . Broke dn perfs @4840 psi @5.3
bpm. ISIP 4480. FG .85. Calc 20 holes open /33. Gel fraced Stg 5 w/
86000# 20-40 Tempered DC+ and 40900# 20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed csg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to
FB @9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then
16/64 to flow back screenout. Cleaned up sd and RIH w/ plug and
guns to perf Stg 6 - Lower Mesaverde. Set FTFP #5 @10789'.
Perfed f/ 10678 - 83' 10705 - 08', 10725 - 28', 10771 - 74', 3 spf.
Broke dn perfs @6305 psi @5.3 bpm. Calc 21 holes open / 42. ISIP
4490. FG .86. Gel fraced Stg 6 w/ 93000# 20-40 Tempered DC+, and
35303# 20-40 Econoprop, using 2038 bbls YF 125, 120, and 118 gel.
Flushed csg w/ 157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30
PM on 12/64" ck w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
18 ½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in
24 hrs. TR 6731. BLWTR 7240. Making small amt of sd
(Econoprop). Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well dn sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bb1swtr in 24 hrs. TR 7455. BLWTR
6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and 1.3
MMCFD rate w/ water fluctuating rate. Turn well over to pumpers.

WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -

Lower Mesaverde. Set FTFP #4 @10913'. Perfed f/ 10847 - 50',
10855 - 58', 10893 - 98', 3 spf . Broke dn perfs @4840 psi @5.3
bpm. ISIP 4480. FG .85. Calc 20 holes open /33. Gel fraced Stg 5 w/
86000# 20-40 Tempered DC+ and 40900# 20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed csg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to
FB @9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then
16/64 to flow back screenout. Cleaned up sd and RIH w/ plug and
guns to perf Stg 6 - Lower Mesaverde. Set FTFP #5 @10789'.
Perfed f/ 10678 - 83' 10705 - 08', 10725 - 28', 10771 - 74', 3 spf.
Broke dn perfs @6305 psi @5.3 bpm. Calc 21 holes open / 42. ISIP
4490. FG .86. Gel fraced Stg 6 w/ 93000# 20-40 Tempered DC+, and
35303# 20-40 Econoprop, using 2038 bbls YF 125, 120, and 118 gel.
Flushed csg w/ 157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30
PM on 12/64" ck w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
18 ½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in
24 hrs. TR 6731. BLWTR 7240. Making small amt of sd
(Econoprop). Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well dn sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bb1swtr in 24 hrs. TR 7455. BLWTR
6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and 1.3
MMCFD rate w/ water fluctuating rate. Turn well over to pumpers.



Desert Springs State 21-36-9-18 £ 5 -3£

Completion

9/20/05 Ran CBLIGamma Ray/CCL logs. Psi tested csg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon f/
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke dn
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Cale 25 holes
open / 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25
and 20# gel. Entire 5 ppg stage with prop net added. Flushed w/
183.9 bbls. ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @
11:00 AM, w/ 5200 SICP. Released crew for night, to flow back
Spring Canyon zone. (SCE) DC 31,436 (completion) CCC 31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bbls in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perf Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed f/ 12241-45',
12292 - 95', 12354 - 58', 3 spf. RU to frac, problems w/ computer on
blender. Dn for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbls. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765.
Started up again, and SD again. This time, ISIP 5600. SD again until
1:30 PM. Started off pumping x-linked pad (as per Bilu). Hybrid
fraced Stg 2 w/ 106,332# 20-40 Tempered DC+, using 2831 bbls WF
and YF 118 gel. Had some trouble w/ pumps and pumped job at less
than design rate (42 and 48 BPM / 55 design). Flushed w/ 180.6 bbls.
ISIP 4880. FG .84. Opened well up to FB @2:20 PM on 12/64" ck
w/ 4400 SICP. Cleaned up. SI and RIH to perf "perf only" zone f/
12006 - 16'. Put well back on FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 --

Desert / Grassy. Set Baker 9K FTFP #2 @11953'. Perfed f/ 11824 -

28', 11832 - 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke
dn perfs @6280 psi @5.3 bpm. ISIP 4490. FG .82. Cale 18 hole
open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
1770 bbls YF 125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850.
FG .85. Opened well to FB @10:30 AM, on 12/64" ck, w/ 4400 SICP.
Cleaned up very quickly. RIH w/ plug and guns to perf Stage 4 -

Lower Mesaverde. Set FTFP #3 @11511'. Perfed f/ 11239 - 42',
11340 - 43', 11432 - 36', 11492 - 96', 3 spf. Fd 4100 SICP. Broke dn
perfs @5244 psi @5.3 bpm. ISIP 4550. FG .84. Cale 19 holes open /
42. Hybrid fraced w/ 125115# 20-40 Tempered DC+, using 2860 bbls
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Completion

9/20/05 Ran CBLIGamma Ray/CCL logs. Psi tested csg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon f/
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke dn
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Cale 25 holes
open / 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25
and 20# gel. Entire 5 ppg stage with prop net added. Flushed w/
183.9 bbls. ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @
11:00 AM, w/ 5200 SICP. Released crew for night, to flow back
Spring Canyon zone. (SCE) DC 31,436 (completion) CCC 31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bbls in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perf Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed f/ 12241-45',
12292 - 95', 12354 - 58', 3 spf. RU to frac, problems w/ computer on
blender. Dn for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbls. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765.
Started up again, and SD again. This time, ISIP 5600. SD again until
1:30 PM. Started off pumping x-linked pad (as per Bilu). Hybrid
fraced Stg 2 w/ 106,332# 20-40 Tempered DC+, using 2831 bbls WF
and YF 118 gel. Had some trouble w/ pumps and pumped job at less
than design rate (42 and 48 BPM / 55 design). Flushed w/ 180.6 bbls.
ISIP 4880. FG .84. Opened well up to FB @2:20 PM on 12/64" ck
w/ 4400 SICP. Cleaned up. SI and RIH to perf "perf only" zone f/
12006 - 16'. Put well back on FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 --

Desert / Grassy. Set Baker 9K FTFP #2 @11953'. Perfed f/ 11824 -

28', 11832 - 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke
dn perfs @6280 psi @5.3 bpm. ISIP 4490. FG .82. Cale 18 hole
open / 45 (low rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using
1770 bbls YF 125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850.
FG .85. Opened well to FB @10:30 AM, on 12/64" ck, w/ 4400 SICP.
Cleaned up very quickly. RIH w/ plug and guns to perf Stage 4 -

Lower Mesaverde. Set FTFP #3 @11511'. Perfed f/ 11239 - 42',
11340 - 43', 11432 - 36', 11492 - 96', 3 spf. Fd 4100 SICP. Broke dn
perfs @5244 psi @5.3 bpm. ISIP 4550. FG .84. Cale 19 holes open /
42. Hybrid fraced w/ 125115# 20-40 Tempered DC+, using 2860 bbls

RECEIVED
JUL 19 2006

DIVOFOlL,GAS&



WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -

Lower Mesaverde. Set FTFP #4 @10913'. Perfed f/ 10847 - 50',
10855 - 58', 10893 - 98', 3 spf . Broke dn perfs @4840 psi @5.3
bpm. ISIP 4480. FG .85. Calc 20 holes open /33. Gel fraced Stg 5 w/
86000# 20-40 Tempered DC+ and 40900# 20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed csg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to
FB @9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then
16/64 to flow back screenout. Cleaned up sd and RIH w/ plug and
guns to perf Stg 6 - Lower Mesaverde. Set FTFP #5 @10789'.
Perfed fl 10678 - 83' 10705 - 08', 10725 - 28', 10771 - 74', 3 spf.
Broke dn perfs @6305 psi @5.3 bpm. Calc 21 holes open / 42. ISIP
4490. FG .86. Gel fraced Stg 6 w/ 93000# 20-40 Tempered DC+, and
35303# 20-40 Econoprop, using 2038 bbls YF 125, 120, and 118 gel.
Flushed csg w/ 157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30
PM on 12/64" ck w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
18 ½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in
24 hrs. TR 6731. BLWTR 7240. Making small amt of sd
(Econoprop). Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well dn sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bbls wtr in 24 hrs. TR 7455.
BLWTR 6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and
1.3 MMCFD rate w/ water fluctuating rate. Turn well over to
pumpers. (SCE)

Run tbg

12/7/05 MORU service unit. Rig up pump and tank, set racks and catwalk.
Unload Tbg and shut down for day. ( Rick w/ Premier/ CR) DC $
5599 CCC $ 940,270

12/8/05 Well flowing this AM @1400 psi. Finish unloading Tbg. Pump 60
BBLS and NDWH and NU BOP. Pick up 3 ¾ bit, PO bit sub, 1 JT,
XN nipple, and start in hole tallying picking up. Pick up 326 Jts

WF and YF 118 gel. Flushed w/ 165.7 bbls. ISIP 4710. FG .85.

Opened well up to FB @4:30 PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -
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86000# 20-40 Tempered DC+ and 40900# 20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed csg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to
FB @9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then
16/64 to flow back screenout. Cleaned up sd and RIH w/ plug and
guns to perf Stg 6 - Lower Mesaverde. Set FTFP #5 @10789'.
Perfed fl 10678 - 83' 10705 - 08', 10725 - 28', 10771 - 74', 3 spf.
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Flushed csg w/ 157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30
PM on 12/64" ck w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in
18 ½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in
24 hrs. TR 6731. BLWTR 7240. Making small amt of sd
(Econoprop). Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well dn sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bbls wtr in 24 hrs. TR 7455.
BLWTR 6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and
1.3 MMCFD rate w/ water fluctuating rate. Turn well over to
pumpers. (SCE)

Run tbg

12/7/05 MORU service unit. Rig up pump and tank, set racks and catwalk.
Unload Tbg and shut down for day. ( Rick w/ Premier/ CR) DC $
5599 CCC $ 940,270

12/8/05 Well flowing this AM @1400 psi. Finish unloading Tbg. Pump 60
BBLS and NDWH and NU BOP. Pick up 3 ¾ bit, PO bit sub, 1 JT,
XN nipple, and start in hole tallying picking up. Pick up 326 Jts



shut down for night leaving well flowing down sales. ( Rick w/
Premier / CR) DC $ 6381 CCC $ 946,651

12/9/05 Well flowing this AM @1000 psi. Open up well and finish RIH w/
Tbg. Tag PBTD @12625'. Lay down 60 Jts and land well @10613'
w/ 328 Jts,XN nipple, 1 Jt. Broach well and pump off bit. Load out
pump and tank RDMO. DC $ 5283CCC $951,934

12/15/05 updated late cost 3829. CCC $957,217

Completion - Mobe 2 - Dark Canyon, Upper Mesaverde, Wasatch

7/6/06 MORU service unit, spot in tbg float and pump and tank. Lay pump lines
and SDFD. (CR) DC $2000 CCC $ 959,217

7/7/06 Top killed well. NU BOPE. POOH w/ tbg. RIH w/ bit and scraper to
9300'. POOH and stand back tbg. ND BOPE. NU frac tree and test.
Well ready to frac. DC _ CCC

7/12/06 MIRU Superior and BWWC. RIH w/ plug and guns to perf Stage 1,
Dark Canyon - Upper Mesaverde. Set Magnum 10K CBP #1 @9290'.
Loaded csg and psi tested csg and plug to 8000 psi, ok. Perforated f/ 9266

- 70', 9192 - 95', and third gun misfired. POOH. RIH and shot 9080 -

83', 3 spf w/ 3 3/8" scalloped gun. RU Superior onto wellhead (had to re-
flange). Broke dn perfs @5250 psi @9.6 bpm. Calc 12 holes open / 30.
Gel fraced w/ 129,700# 20-40 white sd, and 50,000# 20-40 PR 6000 sd,
using 2374 bbls 20#, 18# and 17#XL 300B gel. ISIP 3869. FG .86.

Flush sand concentration fell very slowly (2.5 ppg to .3 ppg took 22 bbls).
RIH w/ plug and guns to shoot Stage 2 - Wasatch. Set Magnum FTFP
#2 @8445'. Perforated f/ 8426 -30'. RU to frac, and wouldn't break dn.
RIH w/ guns to reshoot, and tagged sd fill @8408' and got stuck. Perfs
covered, due to sd in flush. Turned well on to FB and freed up gun.
POOH. Opened @8:40 PM on 12/64" ck, w/ 3250 SICP. SWI @7:15
AM 7/11/06 w/ 1250 FCP on 16/64" ck. TR 1011. BLWTR 2441.

7/13/06 RIH w/ plug and gun to reshoot Stage 2. Stacked out in sd @8431' (l' of
rat hole). No room to set new plug. POOH and LD plug. RIH w/ gun and
reshoot 8426 - 30'. RU Superior to frac. Broke dn perfs @4436 psi @
4.7 bpm. Calc 15 holes open / 12-24 (w/ re-shoot). ISIP 3200. FG .82.

Hybrid fraced w/ 60,000# 20-40 white sd, and 10,000# 20-40 PR 6000,
using1982 bbls 20# and 18#XL 300 b gel. Flushed w/ 123.7 bbls.
Switched blender over to clean x-over to flush. Flush still cleaned up very
slowly ( took 20 bb1sfor sand concentration to drop from 2.5 ppg to .3

ppg, another 10 bbls to drop to .15 ppg). Opened well up to FB @1:10
PM, on 12/64" ck w/ 3150 SICP. Started getting light to med sand

shut down for night leaving well flowing down sales. ( Rick w/
Premier / CR) DC $ 6381 CCC $ 946,651

12/9/05 Well flowing this AM @1000 psi. Open up well and finish RIH w/
Tbg. Tag PBTD @12625'. Lay down 60 Jts and land well @10613'
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pump and tank RDMO. DC $ 5283CCC $951,934
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7/7/06 Top killed well. NU BOPE. POOH w/ tbg. RIH w/ bit and scraper to
9300'. POOH and stand back tbg. ND BOPE. NU frac tree and test.
Well ready to frac. DC _ CCC

7/12/06 MIRU Superior and BWWC. RIH w/ plug and guns to perf Stage 1,
Dark Canyon - Upper Mesaverde. Set Magnum 10K CBP #1 @9290'.
Loaded csg and psi tested csg and plug to 8000 psi, ok. Perforated f/ 9266

- 70', 9192 - 95', and third gun misfired. POOH. RIH and shot 9080 -

83', 3 spf w/ 3 3/8" scalloped gun. RU Superior onto wellhead (had to re-
flange). Broke dn perfs @5250 psi @9.6 bpm. Calc 12 holes open / 30.
Gel fraced w/ 129,700# 20-40 white sd, and 50,000# 20-40 PR 6000 sd,
using 2374 bbls 20#, 18# and 17#XL 300B gel. ISIP 3869. FG .86.

Flush sand concentration fell very slowly (2.5 ppg to .3 ppg took 22 bbls).
RIH w/ plug and guns to shoot Stage 2 - Wasatch. Set Magnum FTFP
#2 @8445'. Perforated f/ 8426 -30'. RU to frac, and wouldn't break dn.
RIH w/ guns to reshoot, and tagged sd fill @8408' and got stuck. Perfs
covered, due to sd in flush. Turned well on to FB and freed up gun.
POOH. Opened @8:40 PM on 12/64" ck, w/ 3250 SICP. SWI @7:15
AM 7/11/06 w/ 1250 FCP on 16/64" ck. TR 1011. BLWTR 2441.

7/13/06 RIH w/ plug and gun to reshoot Stage 2. Stacked out in sd @8431' (l' of
rat hole). No room to set new plug. POOH and LD plug. RIH w/ gun and
reshoot 8426 - 30'. RU Superior to frac. Broke dn perfs @4436 psi @
4.7 bpm. Calc 15 holes open / 12-24 (w/ re-shoot). ISIP 3200. FG .82.

Hybrid fraced w/ 60,000# 20-40 white sd, and 10,000# 20-40 PR 6000,
using1982 bbls 20# and 18#XL 300 b gel. Flushed w/ 123.7 bbls.
Switched blender over to clean x-over to flush. Flush still cleaned up very
slowly ( took 20 bb1sfor sand concentration to drop from 2.5 ppg to .3

ppg, another 10 bbls to drop to .15 ppg). Opened well up to FB @1:10
PM, on 12/64" ck w/ 3150 SICP. Started getting light to med sand



@25 bbls recovered. Cleaned up sand and SI to perforate. RIH w/ plug
and guns to perforate Stage 3 - Wasatch. Set Magnum 8K FTFP #3 @
7705'. Did not psi test plug, due to inability to pump without putting sd
dn wellbore. Fd 2700 SICP. Pumped up to 2900. Perforated f/ 7686 -

7690'. Well psi dropped to 1300 psi after shot, while pumping 1.5 bpm.
POOH w/ Wireline. Pumped 30 bb1swhile perforating. Pumped into
perfs (no break down) @2600 psi @5.2 bpm. ISIP 2470. FG .76.

Hybrid fraced w/ 73,000# 20-40 white sd, and 20,000# 20-40 PR 6000,
using 2415 bb1s 18#, 17#, and 16# XL 300b gel. Flushed w/ 112.6 bb1s.
ISIP 2412. FG . 76. Opened well up to FB @8:20 PM, on 12/64" ck, w/
2350 SICP. SWI @7:00 AM to set kill plug w/ 1050 FCP. Made 1135
bbls in 14 hrs. TR 2146. BLWTR 5703. Heavy sd started coming back
w/ only 70 bbls recovered. (SCE) DC 135,184 CCC $1,092,401

7/14/06 RIH w/ Magnum 8K CBP (kill plug). Set @7000'. RDMO BWWC.
Blew well dn. ND frac tree. NU BOPE. RIH w/ 3 ¾" Magnum mill +

POBS w/ float + X nipple + 2 3/8" tbg. Tagged plug @7550'. RU
Maverick N2 combo unit. Drill out kill plug (7 min). RIH and drilled out
plug #3 @7690' (10 min). RIH and drilled out plug #2 @8430' (12
min). RIH and tagged sd @9260'. Circ 30' sd to plug #1 @9290'.
Started to drill out and power swivel broke dn. SDFN (repaired swivel).
Turned well over to FB crew. Well flg this AM (7:00 AM 7/14) 1000
FCP on 16/64" ck. Made 225 bb1sin 9 hrs. TR 2371. BLWTR 5428.
(Rick w/ Premier-SCE) DC $36,166(caught up WO rig days) CCC
$1,128,567

7/15/06 Contined to drill up plug #1. Tbg stuck. Worked. Finally able to word
tbg dn hole and free up. RIH w/ 60 jts (348 total) and tagged scale build
up @l1207'. Drilled dn to 12,230'. SDFN. Scale drilling very slow.
Very hard scale. Turned well over to FB crew for night. Well this AM
(7/15/06) @1050 FCP, dn line, selling gas. Made 253 bb1sin 11 hrs. TR
2625. BLWTR 5225. (Rick w/ Premier, SCE) DC $ 20,654 CCC
$1,149,221

7/17/ Well flowing this AM @1050 psi. Open well up and break circ, start
drilling scale. Drilling @l FPH, drill down to 12,239' and roll hole clean.
POOH w/ 2 jts and turn well over to flowback for clean up. SDFD. (Rick
w/ Premier / CR) DC $ 20,661 CCC $ 1,169,882

7/18/06 Well flowing this AM @950 psi. Open well up and break cire, RIH w/ 2
jts and retag @12,234'. Wash down to 12,239' and start drilling. Drill
down to 12,241 and fall thru ( Scale was from 12,207 - 12.241'). RIH w/
40 jts and tag PBTD @12,622' w/ 393 jts. POOH w. 8 jts and land tbg @
12,363' w/ 385 jts.ND BOP and NUWH, drop ball and broach tbg. Pump
bit off and 3700 psi. RDMO service unit. (Rick w/ Premier) DC $ 14,947
CCC

@25 bbls recovered. Cleaned up sand and SI to perforate. RIH w/ plug
and guns to perforate Stage 3 - Wasatch. Set Magnum 8K FTFP #3 @
7705'. Did not psi test plug, due to inability to pump without putting sd
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POOH w/ Wireline. Pumped 30 bb1swhile perforating. Pumped into
perfs (no break down) @2600 psi @5.2 bpm. ISIP 2470. FG .76.

Hybrid fraced w/ 73,000# 20-40 white sd, and 20,000# 20-40 PR 6000,
using 2415 bb1s 18#, 17#, and 16# XL 300b gel. Flushed w/ 112.6 bb1s.
ISIP 2412. FG . 76. Opened well up to FB @8:20 PM, on 12/64" ck, w/
2350 SICP. SWI @7:00 AM to set kill plug w/ 1050 FCP. Made 1135
bbls in 14 hrs. TR 2146. BLWTR 5703. Heavy sd started coming back
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Maverick N2 combo unit. Drill out kill plug (7 min). RIH and drilled out
plug #3 @7690' (10 min). RIH and drilled out plug #2 @8430' (12
min). RIH and tagged sd @9260'. Circ 30' sd to plug #1 @9290'.
Started to drill out and power swivel broke dn. SDFN (repaired swivel).
Turned well over to FB crew. Well flg this AM (7:00 AM 7/14) 1000
FCP on 16/64" ck. Made 225 bb1sin 9 hrs. TR 2371. BLWTR 5428.
(Rick w/ Premier-SCE) DC $36,166(caught up WO rig days) CCC
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drilling scale. Drilling @l FPH, drill down to 12,239' and roll hole clean.
POOH w/ 2 jts and turn well over to flowback for clean up. SDFD. (Rick
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7/18/06 Well flowing this AM @950 psi. Open well up and break cire, RIH w/ 2
jts and retag @12,234'. Wash down to 12,239' and start drilling. Drill
down to 12,241 and fall thru ( Scale was from 12,207 - 12.241'). RIH w/
40 jts and tag PBTD @12,622' w/ 393 jts. POOH w. 8 jts and land tbg @
12,363' w/ 385 jts.ND BOP and NUWH, drop ball and broach tbg. Pump
bit off and 3700 psi. RDMO service unit. (Rick w/ Premier) DC $ 14,947
CCC



STATE OF UTAH AMENDED REPORT FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISION OF OIL, GAS AND MINING LEASE DESIGNATIONANDSERIAL NUMBER:
ML-45171

6 IF INDIAN,ALLOTTEE OR TRIBE NAME
WELL COMPLETION OR RECOMPLETION REPORT AND LOG N/A

la TYPE OF WELL: O LLL G SLL DRY OTHER 7 UNIT or CA AGREEMENT NAME

N/A
b TYPE OF WORK: 8 WELL NAMEand NUMBER:

L
HOR Z EP-

RY
FS

R OTHER Desert Spring State 21-36-9-18

2 NAMEOF OPERATOR: 9 API NUMBER:
Gasco Production Company 4304736220

3 ADDRESSOF OPERATOR: PHONE NUMBER: 10 FIELD AND POOL, OR WILDCAT

8 Inverness Drive E, Ste 100 , Englewood Co 80112 (303) 483-0044 8 Mile Flat North
4. LOCATIONOF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP, RANGE,

MERIDIAN:
AT SURFACE: 729' FNL & 1920' FWL

NE NW 36 9 18
AT TOP PRODUCING INTERVALREPORTED BELOW Same

' - 12. COUNTY 13. STATE
AT TOTAL DEPTH: Same Uintah UTAH

14. DATE SPUDDED: 15. DATE T.D REACHED 16 DATE COMPLETED 17 ELEVATIONS(DF, RKB. RT, GL)
6/6/2005 8/29/2005 9/27/2005 ABANDONED READYTO PRODUCE 4919' GL & 4945' KB

18. TOTAL DEPTH: MD 12,700 19 PLUG BACK T.D.: MD 12,622 20 IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRIDGE MD

TVD 12,700 TVD 12,622 NA PLUGSET:

22. TYPF ELECTRIC AND OTHER MECHANICALLOGS RUN (Submit copy of each) 23

WAS WELL CORED? NO YES (Submit analysis)CNL, GR, CBL, HRLL, PELL, BHC
WAS DST RUN? NO YES (Semit epon)

DIRECTIONALSURVEY? NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set In well)

HOLE SlZE SIZEIGRADE WEIGHT (#lft.) TOP (MD) BOTTOM (MD) STAGEDŒMENTER CNEMEONF
S

KES
VOL E BL) CEMENT TOP ** AMOUNTPULLED

17 1/2" 13 3/8 H40 48# 0 220 G 325 Circ to surf

12 1/4" 8 5/8 J55 32# 0 3,520 G 450 Circ to surf
Hilift 375

7 7/8" 4 1/2 Pl10 13.5# 0 12,696 G 460 Circ to surf
50-50 1,480

26. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 3/8" 12,363
21L PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO HOLES PERFORATION STATUS

(A) Blackhawk 11,824 12,468 See Attached open Squeezed

(B) Mesa Verde 10,678 11,496 open Squeezed

(c) Dark Canyon 9,080 9,270 open Squeezed

(D) Wasatch 7,686 7,690 open Sqwd

28. ACID, FRACTURE, TREATMENT, CEMENT SOUEEZE, ETC.

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAL

See Attached

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

O ELECTRICALIMECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONALSURVEY Producing
SUNDRY NOTICE FOR PLUGGING ANDCEMENT VERIFICATION CORE ANALYSIS OTHER:

(5/2000) (CONTINUEDON BACK)
RECENED

SEPi 2 2006

ON.0F0\L,GAS&
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WELL COMPLETION OR RECOMPLETION REPORT AND LOG N/A

la TYPE OF WELL: O LLL G SLL DRY OTHER 7 UNIT or CA AGREEMENT NAME

N/A
b TYPE OF WORK: 8 WELL NAMEand NUMBER:

L
HOR Z EP-

RY
FS

R OTHER Desert Spring State 21-36-9-18

2 NAMEOF OPERATOR: 9 API NUMBER:
Gasco Production Company 4304736220

3 ADDRESSOF OPERATOR: PHONE NUMBER: 10 FIELD AND POOL, OR WILDCAT

8 Inverness Drive E, Ste 100 , Englewood Co 80112 (303) 483-0044 8 Mile Flat North
4. LOCATIONOF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP, RANGE,

MERIDIAN:
AT SURFACE: 729' FNL & 1920' FWL

NE NW 36 9 18
AT TOP PRODUCING INTERVALREPORTED BELOW Same

' - 12. COUNTY 13. STATE
AT TOTAL DEPTH: Same Uintah UTAH

14. DATE SPUDDED: 15. DATE T.D REACHED 16 DATE COMPLETED 17 ELEVATIONS(DF, RKB. RT, GL)
6/6/2005 8/29/2005 9/27/2005 ABANDONED READYTO PRODUCE 4919' GL & 4945' KB

18. TOTAL DEPTH: MD 12,700 19 PLUG BACK T.D.: MD 12,622 20 IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRIDGE MD

TVD 12,700 TVD 12,622 NA PLUGSET:

22. TYPF ELECTRIC AND OTHER MECHANICALLOGS RUN (Submit copy of each) 23

WAS WELL CORED? NO YES (Submit analysis)CNL, GR, CBL, HRLL, PELL, BHC
WAS DST RUN? NO YES (Semit epon)

DIRECTIONALSURVEY? NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set In well)

HOLE SlZE SIZEIGRADE WEIGHT (#lft.) TOP (MD) BOTTOM (MD) STAGEDŒMENTER CNEMEONF
S

KES
VOL E BL) CEMENT TOP ** AMOUNTPULLED

17 1/2" 13 3/8 H40 48# 0 220 G 325 Circ to surf

12 1/4" 8 5/8 J55 32# 0 3,520 G 450 Circ to surf

Hilift 375

7 7/8" 4 1/2 Pl10 13.5# 0 12,696 G 460 Circ to surf

50-50 1,480

26. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 3/8" 12,363
21L PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO HOLES PERFORATION STATUS

(A) Blackhawk 11,824 12,468 See Attached open Squeezed

(B) Mesa Verde 10,678 11,496 open Squeezed

(c) Dark Canyon 9,080 9,270 open Squeezed

(D) Wasatch 7,686 7,690 open Sqwd

28. ACID, FRACTURE, TREATMENT, CEMENT SOUEEZE, ETC.

DEPTH INTERVAL AMOUNTAND TYPE OF MATERIAL

See Attached

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

O ELECTRICALIMECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONALSURVEY Producing
SUNDRY NOTICE FOR PLUGGING ANDCEMENT VERIFICATION CORE ANALYSIS OTHER:

(5/2000) (CONTINUEDON BACK)
RECENED

SEPi 2 2006

ON.0F0\L,GAS&



31. INITMLPRODUCTION INTERVALA (As shown in Ilem m)
DATE FIRST PRODUCED TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL GAS - MCF: WATER - BBL PROD METHOD:

9/27/2005 10/2/2005 24 RATES: 0 1,511 107 Flowing
CHOKE S1ZE: TBG. PRESS CSG. PRESS API GRAVITY BTU- GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF WATER - BBL INTERVALSTATUS

12/64" 0 3,650 RATES: -* 0 1,511 107 A & B open

INTERVAL B (As shown In item #26)

DATE FIRST PRODUCED TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF WATER - BBL PROD METHOD:
RATES: ->

CHOKE SIZE: BG. PRESS CSG. PRESS API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF WATER - BBL INTERVALSTATUS
RATES: -*

INTERVALC (As shown In item #26)

DATE FIRST PRODUCED TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF WATER - BBL PROD METHOD:

7/15/2006 7/24/2006 24 RATES -' 10 849 216 Flowing
CHOKE SIZE: TBG. PRESS CSG. PRESS. API GRAVITY BTU-GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF WATER - BBL INTERVALSTATUS

1,305 0 RATES: 10 849 216 all open
INTERVAL D (As shown in Item #26)

DATEFIRST PRODUCED TEST DATE HOURS TESTED: TEST PRODUCTION OIL - BBL GAS - MCF WATER - BBL PROD METHOD:
RATES ->

CHOKE SIZE: BG, PRESS CSG. PRESS. API GRAVITY BTU-GAS IL RATIO 24 HR PRODUCTION OIL - BBL GAS- MCF WATER - BBL INTERVALSTATUS:
RATES -e

31 DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

Sold
38. SUMMARYOF POROUS ZONES (include Aquifers): 34. FORMATION(Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and alldrill-stem tests, including depth interval
tested,<:ushion used, time tool open, flowing and shut-inpressures and recoveries

Formation Descriptions, Contents, etc. Name (Measu Depth)

Wasatch 5,023 9,040
Dark Canyon 9,041 9,312
Mesa Verde 9,312 11,546
Blackhawk 11,806 TD'd well within the Blackhawk @ 12,700'

36. ADDITIONALREMARK‡ (include plugging procedure)

36. I hereby certifythatthe foregoing and attached Information is complete and correct as determined from all available records.

MI P E everly Walker yly - E8ngineering Technician

This report must be submitted within 30 days of
e completing or plugging a new well e reentering a previously plugged and abandoned well
e drillinghorizontal laterals from an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.

** ITEM 24: Cement Top -Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL), cement bond log (CBL), temperaturesurvey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801
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Desert Spring State 21-36-9-18
Additional Information to Well Completion Report

27. Perforation Record
Perf'orated Interval Size Jo. Hole Perf. Status

12458-68; 12354-58; 12292-95; 12241-45; 11934-38; 11874-77; 11832-36; 11824-28 0.38 108 Open
11492-96; 11432-36; 11340-43; 11239-42; 10893-98; 10855-58; 10847-50; 10771-74; 10725-28;

10705-08; 10678-83 0.38 123 Open
9266-70; 9192-95; 9080-83; 8426-30; 7686-7690 0.38 54 Open

28. Acid Fracture, Treatmen , Cement Squeeze, Etc (continued)
Deptli Interval Amount and Type of Material
12,458-12,468 175,470# 20-40 Econoprop, using 2,298 bb1s25 and 20# gel
12,241-12,358 106,332# 20-40 Tempered DC+, using 2,831 bb1sWF and YF l l8 gel
11,824-11,938 l15,417#20-40 Temp DC+, using 1,770 bb1sYF 125 and 120 gel
11,239-1l,242 125,l 15# 20-40 Tempered DC+, using 2,860 bb1sWF and YF l 18 gel
10,847-10,898 86,000# 20-40 Tempered DC+ and 40,900# 20-40 Econoprop, using l,990 bbls YF 125, 20, and 18 gel
10,678-10,774 93,000# 20-40 Tempered DC+, and 35,303# 20-40 Econoprop, using 2,038 bb1sYF 125, 120, and l 18 gel
9,080-9,270 129,700# 20-40 white sand, and 50,000# 20-40 PR 6000 sand, using 2,374 bbis 20#, 18# and 17# XL 300B gel
8,426-8,430 60,000# 20-40 white sand, and 10,000# 20-40 PR 6000, using 1,982 bb1s20# and 18# XL 300B gel
7,686-7,690 73,000# 20-40 white sand, and 20,000# 20-40 PR 6000, using 2,415 bb1s 18#, 17#, and 16#XL 300B
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Additional Information to Well Completion Report
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STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASE DESIGNATIONAND SERIAL NUMBER:
ML-45171

6. IF INDIAN,ALLOTTEEOR TRIBE NAME:
SUNDRY NOTICES AND REPORTS ON WELLS N/A

7. UNITor CA AGREEMENT NAME:
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to N/Adrill horizontal laterais. Use APPLICATION FOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELL NAMEand NUMBER:
OIL WELL GAS WELL OTHER -

L e DESERT SPRING STATE 21-36-9-18
2. NAMEOF OPERATOR: 9. API NUMBER:

GASCO PRODUCTION COMPANY 4304736220
3. ADDRESSOF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

8 INVERNESS DRIVE E,STEalv ENGLEWOOD CO 80112 (303) 483-0044 8 MILEFLATNORTH
4 LOCATIONOF WELL

FOOTAGESATSURFACE: 729' FNL X 1920' FWL COUNTY: UINTAH

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: NENW 36 9S 19E S STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

7/14/2006 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING PLUG ANDABANDON VENTOR FLARE

SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

O CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF
Date of work completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER:

O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco intends to complete all productive intervals in the Mesaverde and Wasatch formations, and to commingle production
from these intervals. Following the final fracture stimulation, a Completion Report containing the perforation and stimulation
specifics for each zone completed, will be submitted.

If required, the method used to account for and to allocate production from each pool so commingled willbe by individual
interval hydrocarbon pore volume calculation.

Gasco Production Company has provided the owners of all contiguous oil and gas leases or drilling units overlying the pools to
be commingled with a copy of this application, and has requested that they waive their rights to the 15-day period of objection
per UDOGM Rule 649-3-22(3). Copies of emails from these owners, verifying theirwaivers, are attached. Gasco therefore
respectfully requests that the Division accept this application, with attachments, in lieu of the required affidavit with regard to
notification of the aforementioned owners.

Attachments:
1. Exhibit showing the location of all wells on, and the lease owners of, contiguous oil and gas lease or drilling units overlying
the subject pools.
2. Copies of waiver-of-objection emails from offset lease owners (Newfield, Stone).

le6n/Or0Engineer

(ThisspaceforStateuseonly) PPRO HD80 SibON
OF RECEIVED

OLO 8, ANODMINING JUL1O2006

DMOFOlLGAS&MINING
(5/2000) ons on Reverse
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Tony Sharg

From: Mark Choury
Sent: Friday, July 07, 2006 8:04 AM
To: TonySharp
Subject: FW: DSS 21-36-9-18 Sundry to Commingle

-----Original Message-----
From: Kelly Donohoue [mailto:kdonohoue@newfield.com]
Sent: Thursday, July 06, 2006 b:06 PM
To: Mark Choury
Subject: RE: DSS 21-36-9-18 Sundry to Commingle

Mark,
We are okay with this. However, Why does the state require this waiver when our only
interest is in contiguous lands?
KLD

-----Original Message-----
From: Mark Choury [mailto:mchoury@gascoenergy.com]
Sent: Thursday, July 06, 2006 3:08 PM
To: Kelly Donohoue; Davis, Kent
Subject: FW: DSS 21-36-9-18 Sundry to Commingle

Could you guys let me know by tomorrow on this?

Thanks.

-----Original Message-----
From: Tony Sharp
Sent: Thursday, July 06, 2006 10:59 AM
To: Mark Choury
Subject: DSS 21-36-9-18 Sundry to Commingle

Here's the sundry and exhibit for you to distribute to Stone and Newfield. I will file it
as soon as we get back the waiver-of-objection emails.

Thanks.
<<DSS 21-36-9-18 Sundry to Commingle.pdf>>

Tony Sharg
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Tony Sharp

From: Mark Choury
Sent: Friday, July 07, 2006 8:04 AM
To: Tony Sharp
Subject: FW: DSS 21-36-9-18 Sundry to Commingle

-----Original Message-----
From: Davis, Kent (mailto:DavisKS@StoneEnergy.com]
Sent: Thursday, July 06, 2006 4:00 PM
To: Mark Choury
Subject: RE: DSS 21-36-9-18 Sundry to Commingle

Mark - No.

You have our approval today. Do you want a confirmation letter?

Kent S. Davis
Denver Land Manager
Stone Energy Corporation
950 17th Street, #2600
Denver, CO 80202
(303) 685-8033 - Direct
(303) 685-8000 - Main
(303) 296-4075 - Fax

davisks@stoneenergy.com
-----Original Message- ---

From: Mark Choury (mailto:mchoury@gascoenergy.com]
Sent: Thursday, July 06, 2006 3:08 PM
To: Kelly Donohoue; Davis, Kent
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Here's the sundry and exhibit for you to distribute to Stone and Newfield. I will file it
as soon as we get back the waiver-of-objection emails.

Thanks.
<<DSS 21-36-9-18 Sundry to Commingle.pdf>>

RECEIVED
JUL1O2006

DIV.0FOIL,GAS&MINING
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<<DSS 21-36-9-18 Sundry to Commingle.pdf>>
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Gasco Production Company
OFOIL,GAS&MINING Desert Spring State 21-36-9-18

NE NW of Section 36-T9S-R.L7€ ISË
Uintah County Utah,

043-047-36220
Completion

9/20/05 Ran CBL/Gamma Ray/CCL logs. Psi tested esg to 9500 psi, ok

9/21/05 MIRU SLB Wireline (Jason). Perforated Stage 1 - Spring Canyon fl
12458 - 68', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased.

9/22/05 MIRU SLB (red crew - Selwyn) to frac. Fd 1915 SICP. Broke down
perfs @6280 psi @5.3 bpm. ISIP 5400 psi. FG .87. Calc 25 holes open
/ 30. Gel fraced w/ 175,470# 20-40 Econoprop, using 2298 bbls 25 and
20# gel. Entire 5 ppg stage with prop net added. Flushed w/ 183.9 bbls.
ISIP 5850. FG .91. Opened well up to FB on 10/64" ck @ l l:00 AM, w/
5200 SICP. Released crew for night, to flow back Spring Canyon zone.
(SCE) DC $31,436(completion) CCC $31,436

9/23/05 SWI @2:00 AM w/ 4880 FCP on 10/64" ck. Made 624 bb1s in 15 hrs.
TR 624. BLWTR 1858. RIH w/ plug and guns to perforate Stage 2,
Aberdeen / Kenilworth. Set FTFP #1 @12373'. Perfed f/ 12241 - 45',
12292 - 95', 12354 - 58', 3 spf. RU to fi·ac, problems w/ computer on
blender. Down for repairs until 10:45 AM. Replaced computer. Test
lines, ready to frac. Fd 6110 psi. Loaded hole w/ +- 40 bbls. Pumped
into perfs @8260 @6.3 bpm. SD to repair blender. ISIP 6765. Started
up again, and SD again. This time, ISIP 5600. SD again until 1:30 PM.
Started off pumping x-linked pad (as per Bilu). Hybrid fraced Stage 2 w/
106,332# 20-40 Tempered DC+, using 2831 bbls WF and YF 118 gel.
Had some trouble w/ pumps and pumped job at less than design rate (42
and 48 BPM / 55 design). Flushed w/ 180.6 bbls. ISIP 4880. FG .84.

Opened well up to FB @2:20 PM on 12/64" ck w/ 4400 SICP. Cleaned
up. SI and RIH to perf "perf only" zone f/ 12006 - 16'. Put well back on
FB for night. (SCE)

9/24/05 SWI @6:00 AM to perf. RIH w/ plug and guns to perf Stage 3 - Desert /
Grassy. Set Baker 9K FTFP #2 @ l1953'. Perfed f/ 11824 - 28', 11832

- 36', 11874 - 77', 11934 - 38', 3 spf. RU to frac. Broke down perfs @
6280 psi @5.3 bpm. ISIP 4490. FG .82. Calc 18 holes open / 45 (low
rate). Gel fraced w/ 115,417# 20-40 Temp DC+, using 1770 bbls YF
125 and 120 gel. Flushed csg w/ 174.4 bbls. ISIP 4850. FG .85. Opened
well to FB @ 10:30 AM, on 12/64" ck, w/ 4400 SICP. Cleaned up very
quickly. RIH w/ plug and guns to perf Stage 4 - Lower Mesaverde. Set
FTFP #3 @ 11511'. Perfed f/ 11239 - 42', 11340 - 43', 11432 - 36',
11492 - 96', 3 spf. Fd 4100 SICP. Broke down perfs @5244 psi @
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bpm. ISIP 4550. FG .84. Calc 19 holes open / 42. Hybrid fraced w/
125115# 20-40 Tempered DC+, using 2860 bbls WF and YF 118 gel.
Flushed w/ 165.7 bbls. ISIP 4710. FG .85. Opened well up to FB @4:30
PM on 12/64" ck w/ 4300 SICP. (SCE)

9/25/05 SWI @6:30 AM w/ 3500 FCP on 14/64" ck. Made 1566 bbls in 16 ¾
hrs. TR 3210. BLWTR 6733. RIH w/ plug and guns to perf Stage 5 -

Lower Mesaverde. Set FTFP #4 @ 10913'. Perfed f/ 10847 - 50',
10855 - 58', 10893 - 98', 3 spf . Broke down perfs @4840 psi @5.3
bpm. ISIP 4480. FG .85. Calc 20 holes open /33. Gel fraced Stage 5 w/
86000# 20-40 Tempered DC+ and 40900# 20-40 Econoprop, using
1990 bbls YF 125, 20, and 18 gel. Flushed esg w/ 126 bbls. Screened
out to 9700 psi, 33 bbls short of flushed. ISIP N/A. Opened well up to FB
@9:35 AM w/ 6300 SICP, on 12/64" ck. Stepped up to 14, then 16/64 to
flow back screenout. Cleaned up sand and RIH w/ plug and guns to perf
Stage 6 - Lower Mesaverde. Set FTFP #5 @10789'. Perfed f/ 10678 -

83', 10705 - 08', 10725 - 28', 10771 - 74', 3 spf. Broke down perfs @
6305 psi @5.3 bpm. Calc 21 holes open / 42. ISIP 4490. FG .86. Gel
fraced Stage 6 w/ 93000# 20-40 Tempered DC+, and 35303# 20-40
Econoprop, using 2038 bbls YF 125, 120, and 118 gel. Flushed esg w/
157.3 bbls. ISIP 4630. FG .87. Opened to FB @3;30 PM on 12/64" ck
w/ 4000 SICP. (SCE) DC $833,633 CCC $865,069

9/26/05 Well flowing this AM @3400 FCP on 16/64" ck. Flowed 1882 bbls in 18
½ hrs. TR 5092. BLWTR 8879.

9/27/05 Well flowing this AM @3650 FCP on 16/64" ck. Flowed 1639 bbls in 24
hrs. TR 6731. BLWTR 7240. Making small amt of sd (Econoprop).
Will tie in sand trap @wellhead for turn on. (SCE)

9/28/05 Put well down sales line at 12:00 Midnight, 9/26/05. Flowing this AM @
4150 FCP on 12/64" ck. Made 724 bbls water in 24 hrs. TR 7455.
BLWTR 6516. Sold 366 MCF in 8 hrs. Well flowing between 800 and
1.3 MMCFD rate w/ water fluctuating rate. Turn well over to pumpers.
(SCE)

Run tbg

12/7/05 MORU service unit. Rig up pump and tank, set racks and catwalk. Unload
Tbg and shut down for day. (Rick w/ Premier/ CR) DC $ 5599 CCC $
940,270

12/8/05 Well flowing this AM @1400 psi. Finish unloading Tbg. Pump 60 BBLS
and NDWH and NU BOP. Pick up 3 ¾ bit, PO bit sub, 1 JT, XN
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and start in hole tallying picking up. Pick up 326 Jts and shut down for
night leaving well flowing down sales. (Rick w/ Premier / CR) DC $ 6381

CCC $ 946,651

12/9/05 Well flowing this AM @ 1000 psi. Open up well and finish RIH w/ Tbg.
Tag PBTD @ 12625'. Lay down 60 Jts and land well @ 10613' w/ 328
Jts, XN nipple, 1 Jt. Broach well and pump off bit. Load out pump and
tank RDMO. DC $ 5283 CCC $951,934

12/15/05 updated late cost 3829. CCC $957,217

Completion - Mobe 2 - Dark Canyon, Upper Mesaverde, Wasatch

7/6/06 MORU service unit, spot in tbg float and pump and tank. Lay pump lines
and SDFD. (CR) DC $2000 CCC $ 959,217

7/7/06 Top killed well. NU BOPE. POOH w/ tbg. RIH w/ bit and scraper to
9300'. POOH and stand back tbg. ND BOPE. NU frac tree and test.
Well ready to frac. DC CCC

7/12/06 MIRU Superior and BWWC. RIH w/ plug and guns to perf Stage 7,
Dark Canyon - Upper Mesaverde. Set Magnum 10K CBP #1 @9290'.
Loaded csg and psi tested csg and plug to 8000 psi, ok. Perforated f/
9266 - 70', 9192 - 95', and third gun misfired. POOH. RIH and shot
9080 - 83', 3 spf w/ 3 3/8" scalloped gun. RU Superior onto wellhead
(had to re-flange). Broke down perfs @5250 psi @9.6 bpm. Calc 12
holes open / 30. Gel fraced w/ 129,700# 20-40 white sand, and 50,000#
20-40 PR 6000 sand, using 2374 bbls 20#, 18# and 17# XL 300B gel.
ISIP 3869. FG .86. Flush sand concentration fell very slowly (2.5 ppg to
.3 ppg took 22 bbls). RIH w/ plug and guns to shoot Stage 8 - Wasatch.
Set Magnum FTFP #2 @8445'. Perforated f/ 8426 - 30'. RU to frac, and
wouldn't break down. RIH w/ guns to re-shoot, and tagged sand fill @
8408' and got stuck. Perfs covered, due to sand in flush. Turned well on
to FB and freed up gun. POOH. Opened @8:40 PM on 12/64" ck, w/
3250 SICP. SWI @ 7:15 AM 7/11/06 w/ 1250 FCP on 16/64" ck. TR
1011. BLWTR 2441.

7/13/06 RIH w/ plug and gun to re-shoot Stage 2. Stacked out in sand @8431' (l'
of rat hole). No room to set new plug. POOH and LD plug. RIH w/ gun
and re-shoot 8426-30'. RU Superior to frac. Broke down perfs @4436
psi @4.7 bpm. Calc 15 holes open / 12-24 (w/ re-shoot). ISIP 3200. FG
.82. Hybrid fraced w/ 60,000# 20-40 white sand, and 10,000# 20-40

PR 6000, using1982 bbls 20# and 18# XL 300 b gel. Flushed w/ 123.7
bbls. Switched blender over to clean x-over to flush. Flush still cleaned
up very slowly (took 20 bbls for sand concentration to drop from 2.5
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to .3 ppg, another 10 bbls to drop to .15 ppg). Opened well up to FB @
1:10 PM, on 12/64" ck w/ 3150 SICP. Started getting light to med sand
back @25 bbls recovered. Cleaned up sand and SI to perforate. RIH w/
plug and guns to perforate Stage 9 - Wasatch. Set Magnum 8K FTFP #3
@7705'. Did not psi test plug, due to inability to pump without putting
sand down wellbore. Fd 2700 SICP. Pumped up to 2900. Perforated f/
7686 - 7690'. Well psi dropped to 1300 psi after shot, while pumping 1.5
bpm. POOH w/ Wireline. Pumped 30 bbls while perforating. Pumped
into perfs (no break down) @2600 psi @5.2 bpm. ISIP 2470. FG .76.

Hybrid fraced w/ 73,000# 20-40 white sand, and 20,000# 20-40 PR
6000, using 2415 bbls 18#, 17#, and 16# XL 300b gel. Flushed w/ 112.6
bbls. ISIP 2412. FG . 76. Opened well up to FB @8:20 PM, on 12/64"
ck, w/ 2350 SICP. SWI @7:00 AM to set kill plug w/ 1050 FCP. Made
1135 bbls in 14 hrs. TR 2146. BLWTR 5703. Heavy sand started
coming back w/ only 70 bbls recovered. (SCE) DC 135,184 CCC
$1,092,401

7/14/06 RIH w/ Magnum 8K CBP (kill plug). Set @ 7000'. RDMO BWWC.
Blew well down. ND frac tree. NU BOPE. RIH w/ 3 ¾" Magnum mill +
POBS w/ float + X nipple + 2 3/8" tbg. Tagged plug @ 7550'. RU
Maverick N2 combo unit. Drill out kill plug (7 min). RIH and drilled out
plug #3 @ 7690' (10 min). RIH and drilled out plug #2 @ 8430' (12
min). RIH and tagged sand @9260'. Circ 30' sand to plug #1 @9290'.
Started to drill out and power swivel broke down. SDFN (repaired
swivel). Turned well over to FB crew. Well flowing this AM (7:00 AM
7/14) 1000 FCP on 16/64" ck. Made 225 bbls in 9 hrs. TR 2371.
BLWTR 5428. (Rick w/ Premier-SCE) DC $36,166(caught up WO rig
days) CCC $1,128,567

7/15/06 Continued to drill up plug #1. Tubing stuck. Worked string. Finally able
to work tubing down hole and free up. RIH w/ 60 jts (348 joints total) and
tagged scale build up @ l1207'. Drilled down to 12,230'. SDFN. Scale
drilling very slow. Very hard scale. Turned well over to FB crew for
night. Well this AM (7/15/06) @1050 FCP, down line, selling gas. Made
253 bbls in 11 hrs. TR 2625. BLWTR 5225. (Rick w/ Premier, SCE) DC
$ 20,654 CCC $1,149,221

7/17/05 Well flowing this AM @ 1050 psi. Open well up and break circ, start
drilling scale. Drilling @ l FPH, drill down to 12,239' and roll hole clean.
POOH w/ 2 jts and turn well over to flowback for clean up. SDFD. (Rick
w/ Premier / CR) DC $ 20,661 CCC $ 1,169,882

7/18/06 Well flowing this AM @950 psi. Open well up and break circ, RIH w/ 2
jts and retag @ 12,234'. Wash down to 12,239' and start drilling. Drill
down to 12,241 and fall thru (Scale was from 11,207 - 12,241'). RIH w/
40 jts and tag PBTD @ 12,622' w/ 393 jts. POOH w. 8 jts and land

to .3 ppg, another 10 bbls to drop to .15 ppg). Opened well up to FB @
1:10 PM, on 12/64" ck w/ 3150 SICP. Started getting light to med sand
back @25 bbls recovered. Cleaned up sand and SI to perforate. RIH w/
plug and guns to perforate Stage 9 - Wasatch. Set Magnum 8K FTFP #3
@7705'. Did not psi test plug, due to inability to pump without putting
sand down wellbore. Fd 2700 SICP. Pumped up to 2900. Perforated f/
7686 - 7690'. Well psi dropped to 1300 psi after shot, while pumping 1.5
bpm. POOH w/ Wireline. Pumped 30 bbls while perforating. Pumped
into perfs (no break down) @2600 psi @5.2 bpm. ISIP 2470. FG .76.

Hybrid fraced w/ 73,000# 20-40 white sand, and 20,000# 20-40 PR
6000, using 2415 bbls 18#, 17#, and 16# XL 300b gel. Flushed w/ 112.6
bbls. ISIP 2412. FG . 76. Opened well up to FB @8:20 PM, on 12/64"
ck, w/ 2350 SICP. SWI @7:00 AM to set kill plug w/ 1050 FCP. Made
1135 bbls in 14 hrs. TR 2146. BLWTR 5703. Heavy sand started
coming back w/ only 70 bbls recovered. (SCE) DC 135,184 CCC
$1,092,401

7/14/06 RIH w/ Magnum 8K CBP (kill plug). Set @ 7000'. RDMO BWWC.
Blew well down. ND frac tree. NU BOPE. RIH w/ 3 ¾" Magnum mill +
POBS w/ float + X nipple + 2 3/8" tbg. Tagged plug @ 7550'. RU
Maverick N2 combo unit. Drill out kill plug (7 min). RIH and drilled out
plug #3 @ 7690' (10 min). RIH and drilled out plug #2 @ 8430' (12
min). RIH and tagged sand @9260'. Circ 30' sand to plug #1 @9290'.
Started to drill out and power swivel broke down. SDFN (repaired
swivel). Turned well over to FB crew. Well flowing this AM (7:00 AM
7/14) 1000 FCP on 16/64" ck. Made 225 bbls in 9 hrs. TR 2371.
BLWTR 5428. (Rick w/ Premier-SCE) DC $36,166(caught up WO rig
days) CCC $1,128,567

7/15/06 Continued to drill up plug #1. Tubing stuck. Worked string. Finally able
to work tubing down hole and free up. RIH w/ 60 jts (348 joints total) and
tagged scale build up @ l1207'. Drilled down to 12,230'. SDFN. Scale
drilling very slow. Very hard scale. Turned well over to FB crew for
night. Well this AM (7/15/06) @1050 FCP, down line, selling gas. Made
253 bbls in 11 hrs. TR 2625. BLWTR 5225. (Rick w/ Premier, SCE) DC
$ 20,654 CCC $1,149,221

7/17/05 Well flowing this AM @ 1050 psi. Open well up and break circ, start
drilling scale. Drilling @ l FPH, drill down to 12,239' and roll hole clean.
POOH w/ 2 jts and turn well over to flowback for clean up. SDFD. (Rick
w/ Premier / CR) DC $ 20,661 CCC $ 1,169,882

7/18/06 Well flowing this AM @950 psi. Open well up and break circ, RIH w/ 2
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@ 12,363' w/ 385 jts. ND BOP and NUWH, drop ball and broach tbg.
Pump bit off and 3700 psi. RDMO service unit. (Rick w/ Premier) DC
$14,947 CCC $1,184,829

8/11/06 Update late costs: DC 52,056

8/24/06 Update late costs: DC 24,832 CCC $ 1,261,717
8/30/06 Update costs: DC 11608 CCC $ 1,273,325
8/31/06 Updated late cost: 36,832 CCC $ 1,310,157
1/30/07 Updated late cost 5161 CCC $ 1,315,318

4/2/07 MIRU R&B slickline unit. Run wireline, Fd SN @ 12,364, tag fill @
12,624 (@PBTD). Pulled bumper spring, no scale found. $523.76CCC
$1,315,842

Pull tbg for CVR installation

3-12-08 M.I.S.U. Could not find dead-man in north-east corner. Will have one installed
tomorrow morning. DC7570 CVR CC 7570

3-13-08 300 ftp 100 cp. R.U.S.U. (had new deadman installed) Pump 30 bbls. down tbg.
N.D. W.H. N.U. BOP'S. P.O.O.H. W/ 168 jts. tbg. Well kicked. Pump 30 bbls.
down tbg. P.O.O.H. W/ 144 Jts. tbg. Well kicked. Pump 10 bbls. down tbg. &
75 bbls. down csg. P.O.O.H. W/ 73 jts. tbg., x-nipple, Pumped-off bit sub. Pump
25 bbls. down esg. R.I.H. W/ 3 ¾ chomper bit, bit sub, 192 jts. tbg. Leave esg.
to sales & S.D.F.N. (Rick) DC 8210 CVR CC $15,780

3-14-08 200 sitp 200 fcp. Pump 20 bbls. down tbg. R.I.H. w/ 28 jts. tbg. (found bent jt.
replaced ) R.I.H. W/ 174 jts. tbg. Tagged P.B.T.D. @ 12,620' w/ 394 jts. total.
P.O.O.H. W/ 10 jts. rental (328.52 ) & 148 jts. from well.( 4753.65') Stood back
192 jts. Well kicked. Pump 5 down tbg. & 20 down csg. P.O.O.H. w/ 44 jts. tbg.,
bit sub, 3 ¾ bit. Leave esg. to sales & S.D.F.N. (Rick) DC 6950 CVR CC
22730

3-17-08 150 sitp 200 fcp. Pump 50 bbls. down csg. R.I.H. W/ 147 jts. ST-L 2 7/8 tbg., x-

over, safety-off tool. R.U. Weatherford. R.I.H. w/ 4777' of cap string inside 2
7/8 tbg. (VALVE SET @3500#'S) R.I.H. W/ Injection Mandrel, X-H perf sub,
1-4' 2 3/8 sub., l16 jts. tbg. (banding cap string to tbg.) Leave esg. to sales &
S.D.F.N. (Rick) DC 7330 CVR CC $30,060

3-18-08 200 fcp Pump 20 bbls. down tbg. R.I.H. W/ 105 jts. tbg. Well kicked. Pump 30
bbls down tbg. R.I.H. W/ 87 jts. tbg. Tally & P.U. (off float) & R.I.H. W/ 64 jts.
tbg. Tagged scale @ l1,265' w/ 349 jts. tbg. R.U. power swivel. Pump 20 bbls.
down tbg. cut to 1 bpm. Drill down 10' (in 20-30 min) fell thru. @11,275. R.D.
power swivel. Cont. R.I.H. W/ 39 jts. tbg. Tagged P.B.T.D. @ 12,500' w/ 388
jts. tbg. P.O.O.H. W/ 108 jts. Tbg. (laying down) & stood back w/ 280 jts.

@ 12,363' w/ 385 jts. ND BOP and NUWH, drop ball and broach tbg.
Pump bit off and 3700 psi. RDMO service unit. (Rick w/ Premier) DC
$14,947 CCC $1,184,829

8/11/06 Update late costs: DC 52,056

8/24/06 Update late costs: DC 24,832 CCC $ 1,261,717
8/30/06 Update costs: DC 11608 CCC $ 1,273,325
8/31/06 Updated late cost: 36,832 CCC $ 1,310,157
1/30/07 Updated late cost 5161 CCC $ 1,315,318

4/2/07 MIRU R&B slickline unit. Run wireline, Fd SN @ 12,364, tag fill @
12,624 (@PBTD). Pulled bumper spring, no scale found. $523.76CCC
$1,315,842

Pull tbg for CVR installation

3-12-08 M.I.S.U. Could not find dead-man in north-east corner. Will have one installed
tomorrow morning. DC7570 CVR CC 7570

3-13-08 300 ftp 100 cp. R.U.S.U. (had new deadman installed) Pump 30 bbls. down tbg.
N.D. W.H. N.U. BOP'S. P.O.O.H. W/ 168 jts. tbg. Well kicked. Pump 30 bbls.
down tbg. P.O.O.H. W/ 144 Jts. tbg. Well kicked. Pump 10 bbls. down tbg. &
75 bbls. down csg. P.O.O.H. W/ 73 jts. tbg., x-nipple, Pumped-off bit sub. Pump
25 bbls. down esg. R.I.H. W/ 3 ¾ chomper bit, bit sub, 192 jts. tbg. Leave esg.
to sales & S.D.F.N. (Rick) DC 8210 CVR CC $15,780

3-14-08 200 sitp 200 fcp. Pump 20 bbls. down tbg. R.I.H. w/ 28 jts. tbg. (found bent jt.
replaced ) R.I.H. W/ 174 jts. tbg. Tagged P.B.T.D. @ 12,620' w/ 394 jts. total.
P.O.O.H. W/ 10 jts. rental (328.52 ) & 148 jts. from well.( 4753.65') Stood back
192 jts. Well kicked. Pump 5 down tbg. & 20 down csg. P.O.O.H. w/ 44 jts. tbg.,
bit sub, 3 ¾ bit. Leave esg. to sales & S.D.F.N. (Rick) DC 6950 CVR CC
22730

3-17-08 150 sitp 200 fcp. Pump 50 bbls. down csg. R.I.H. W/ 147 jts. ST-L 2 7/8 tbg., x-

over, safety-off tool. R.U. Weatherford. R.I.H. w/ 4777' of cap string inside 2
7/8 tbg. (VALVE SET @3500#'S) R.I.H. W/ Injection Mandrel, X-H perf sub,
1-4' 2 3/8 sub., l16 jts. tbg. (banding cap string to tbg.) Leave esg. to sales &
S.D.F.N. (Rick) DC 7330 CVR CC $30,060

3-18-08 200 fcp Pump 20 bbls. down tbg. R.I.H. W/ 105 jts. tbg. Well kicked. Pump 30
bbls down tbg. R.I.H. W/ 87 jts. tbg. Tally & P.U. (off float) & R.I.H. W/ 64 jts.
tbg. Tagged scale @ l1,265' w/ 349 jts. tbg. R.U. power swivel. Pump 20 bbls.
down tbg. cut to 1 bpm. Drill down 10' (in 20-30 min) fell thru. @11,275. R.D.
power swivel. Cont. R.I.H. W/ 39 jts. tbg. Tagged P.B.T.D. @ 12,500' w/ 388
jts. tbg. P.O.O.H. W/ 108 jts. Tbg. (laying down) & stood back w/ 280 jts.



bit sub, 3 ¾ mill. Leave esg. to sales & S.D.F.N. (Rick) DC 7800 CVR CC
37,860

3-19-¥/ 150 sitp 200 fcp Pump 10 bbls. down tbg. & 50 bbls. down csg. R.I.H. W/ 120
jts. tbg. Pump 5 gal. methanol down cap string, followed w/ 20 gal. chemical.
Pumped just fine. Land tbg. @ 12,461'(E.O.Dead string w/ 147 jts. ST-L 2 7/8
tbg. w/ 236 jts. 2 3/8 tbg. E.O. 2 3/8 @7641' E.O. X-OVER @7656'. N.D.
BOP'S. N.U. W.H. R.U. broach & broach tbg. (ok) R.U. Swab. Made 4 runs.

Recovered 24 bbls. Well not flowing. Leave tbg. to sales & S.D.F.N. (Rick) DC
38,135 CVR CC

bit sub, 3 ¾ mill. Leave esg. to sales & S.D.F.N. (Rick) DC 7800 CVR CC
37,860

3-19-¥/ 150 sitp 200 fcp Pump 10 bbls. down tbg. & 50 bbls. down csg. R.I.H. W/ 120
jts. tbg. Pump 5 gal. methanol down cap string, followed w/ 20 gal. chemical.
Pumped just fine. Land tbg. @ 12,461'(E.O.Dead string w/ 147 jts. ST-L 2 7/8
tbg. w/ 236 jts. 2 3/8 tbg. E.O. 2 3/8 @7641' E.O. X-OVER @7656'. N.D.
BOP'S. N.U. W.H. R.U. broach & broach tbg. (ok) R.U. Swab. Made 4 runs.

Recovered 24 bbls. Well not flowing. Leave tbg. to sales & S.D.F.N. (Rick) DC
38,135 CVR CC



API Well No: 43047362200000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 ML-45171 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 DESERT SPRING ST 21-36-9-18 

2. NAME OF OPERATOR:
 GASCO PRODUCTION COMPANY

9. API NUMBER:
 43047362200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044  Ext 

9. FIELD and POOL or WILDCAT:
 8 MILE FLAT NORTH 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0729 FNL 1920 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 36 Township: 09.0S Range: 18.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

1/7/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south

Range 4 west in North Blue Bench UT. This facility would be used in addition
to the currently approved disposal facilities that Gasco uses to dispose of

water from this well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Roger Knight 303 996-1803

TITLE
 EHS Supervisor

SIGNATURE
 N/A

DATE
 12/30/2010

December 30, 2010

01/04/2011

iPI Well No: 43047362200000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEA455E17D1ESIGNATIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well DESERT SPRING ST 21-36-9-18

2. NAME OF OPERATOR: 9. API NUMBER:
GASCO PRODUCTION COMPANY 43047362200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext 8 MILE FLAT NORTH

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0729 FNL 1920 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 36 Township: 09.05 Range: 18.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/7/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in addition Utah Division of
to the currently approved disposal facilities that Gasco uses to dispose of Oil, Gas and Mining

water from this well.
Date: 01/04/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
N/A 12/30/2010

RECEIVED December 30,

iPI Well No: 43047362200000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEA455E17D1ESIGNATIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well DESERT SPRING ST 21-36-9-18

2. NAME OF OPERATOR: 9. API NUMBER:
GASCO PRODUCTION COMPANY 43047362200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext 8 MILE FLAT NORTH

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0729 FNL 1920 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 36 Township: 09.05 Range: 18.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/7/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in addition Utah Division of
to the currently approved disposal facilities that Gasco uses to dispose of Oil, Gas and Mining

water from this well.
Date: 01/04/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
N/A 12/30/2010

RECEIVED December 30,



Division of Oil, Gas and Mining 

Operator Change/Name Change Worksheet-for State use only 

Effective Date· 4/16/2015 
FORMER OPERATOR: NEW OPERA TOR: 
Gasco Prodcution Company N2575 Badlands Production Company N4265 
7979 E. Tufts A venue, Suite 11500 7979 E. Tufts A venue, Suite 11500 
Denver, CO 80237 Denver, CO 80237 
303-996-1805 303-996-1805 

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV 

WELL INFORMATION: 
Well Name API 
See Attached List 

OPERATOR CHANGES DOCUMENTATION: 
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015 
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015 
3. New operator Division of Corporations Business Number: 1454161-0143 

REVIEW: 
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 
2. Receipt of Acceptance of Drilling Procedures for APD on: 
3. Reports current for Production/Disposition & Sundries: 6/3/2015 
4. OPS/SIITA welles) reviewed for full cost bonding: 1120/2016 
5. VIC5 on all disposal/injection/storage well(s) approved on: N/A 
6. Surface Facility(s) included in operator change: None 
7. Inspections ofPA statelfee well sites complete on (only upon operators request): 

NEW OPERATOR BOND VERIFICATION: 
1. Federal well(s) covered by Bond Number: 

2. Indian welles) covered by Bond Number: 
3.State/fee welles) covered by Bond Number(s): 

DATA ENTRY: 

1. Welles) update in the OGIS on: 

2. Entity Number(s) updated in OGIS on: 

3. Unites) operator number update in OGIS on: 
4. Surface Facilities update in OGIS on: 
5. StatelFee welles) attached to bond(s) in RBDMS on: 
6. Surface Facilities update in RBDMS on: 

LEASE INTEREST OWNER NOTIFICATION: 

SUR0027842 
N/A 
SUR0027845 
SUR0035619 -FCB 

1122/2016 
1122/2016 
1122/2016 
N/A 
1122/2016 
N/A 

N/A 
6/2/2015 

N/A 

1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division 
of their responsibility to notify all interest owners of this change on: 1122/2016 
COMMENTS: 

1/22/2016 

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 4/16/2015
FORMER OPERATOR: NEW OPERATOR:
Gasco Prodcution Company N2575 Badlands Production Company N4265
7979 E. Tufts Avenue, Suite 11500 7979 E. Tufts Avenue, Suite 11500
Denver, CO 80237 Denver, CO 80237
303-996-1805 303-996-1805

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015
3. New operator Division of Corporations Business Number: 1454161-0143

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 6/2/2015
2. Receipt of Acceptance of Drilling Procedures for APD on: N/A
3. Reports current for Production/Disposition & Sundries: 6/3/2015
4. OPS/SI/TA well(s) reviewed for full cost bonding: 1/20/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: N/A
6. Surface Facility(s) included in operator change: None
7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: SUROO27842
2. Indian well(s) covered by Bond Number: N/A
3.State/fee well(s) covered by Bond Number(s): SUROO27845

SUROO35619-FCB

DATA ENTRY:
1. Well(s) update in the OGIS on: 1/22/2016
2. Entity Number(s) updated in OGIS on: 1/22/2016
3. Unit(s) operator number update in OGIS on: 1/22/2016
4. Surface Facilities update in OGIS on: N/A
5. State/Fee well(s) attached to bond(s) in RBDMS on: 1/22/2016
6. Surface Facilities update in RBDMS on: N/A

LEASE INTEREST OWNER NOTIFICATION:
1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: 1/22/2016
COMMENTS:



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

Well Name -
FEDERAL 23-18G-9-19 
FEDERAL 14-17G-9-19 

-------
FEDERAL 13-18G-9-19 
FEDERAL 23-29G-9-19 
FEDERAL 24-20G-9-19 
FEDERAL 31-21 G-9-19 
Federal 323-29-9-19 
Federal 421-29-9-19 
Federal 322-29-9-1 9 
Federal 43 1 -29-9-1 9 
Federal 432-29-9-1 9 
Federal 414-29-9-19 
FEDERAL 412-29-9-19 
FEDERAL 213-29-9-19 

.. _--

-----_._- -
federal 321-29-9-19 
FEDERAL 213-29-9-19 
FEDERAL 321-29-9-19 
Federal 212-29-9-19 
State 321-32-9-19 
State 423-32-9-19 
State 421-32-9-19 
State 413-32-9-1 9 
State 323-32-9-1 9 
State 431-32-9-19 ---
Desert Spring State 224-36-9-18 
Desert Spring State 243-36-9-18 
Desert Spring State 241-36-9-18 
FEDERAL 332-30-9-19 
WILKIN RIDGE FED 43-29-10-17 
LAMB TRUST 11-23-9-19 
SHEEP WASH FED 43-26-9-18 
FEDERAL 13-19-9-19 
FEDERAL 12-17-9-19 
GATE CYN 31-21-11-15 

-
WILKIN RIDGE ST 12-32-10-17 
GATE CYN 41-20-11-15 
WILKIN RIDGE FED 34-17-10-17 
GATE CYN 41-19-11-16 
WILKIN RIDGE ST 44-32-10-17 
WILKIN RIDGE FED 12-4-11-17 
WILKIN RIDGE ST 24-32-10-17 
WILKIN RIDGE FED 23-29-1 0-1 7 
GATE CYN ST 23-16-11-15 
WILKIN RIDGE ST 34-16-10-17 
WILKIN RIDGE FED 31-29-10-17 
WILKIN RIDGE 32-08 
GATE CYN ST 23-16-1 1-16 
WILKIN RIDGE FED 24-20-10-17 
WILKIN RIDGE FED 32-20-10-17 
WILKIN RIDGE FED 14-4-11-17 
RYE PATCH FED 22-21 

-----
RYE PATCH FED 24-21 
SQUA W CROSSING U 5 
RBU 5-lID -
FEDERAL 7-25A 

Section 
18 
17 
18 
29 
20 
21 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
32 
32 
32 
32 
32 
32 
36 
36 
36 
30 
29 
23 
26 
19 
17 
21 
32 
20 
17 
19 
32 
4 
32 
29 
16 
16 
29 
8 
16 
20 
20 
4 
22 
24 
2 
11 

------

25 

TWN 'RNG API Number Enti!Y 
090S 190E 4304752496 
090S 190E 4304752522 
090S 190E 4304752538 ' 
090S 190E 4304752544 

. '.' 

090S 190E 4304752545 
090S 190E 4304752546 
090S 190E 4304753026 
090S 190E 4304753027 
090S 190E 4304753029 ; 
090S 190E 4304753030 
090S 190E 4304753031 i 
090S 190E 4304753070 
090S 190E 4304753073 
090S 190E 4304753076 
090S 190E 4304753078 
090S 190E 4304753079 , 
090S 190E 4304753080 
090S 190E 4304753133 1 
090S 190E 4304754479 
090S 190E 4304754480 
090S 190E 4304754481 
090S 190E 4304754482 ! 

090S 190E 4304754483 
090S 190E 4304754529 
090S 180E 4304754541 
090S 180E 4304754542 
090S 180E 4304754543 
090S 190E 4304753012 19650 
100S 170E 4301333098 15941 
090S 190E 4304736915 16556 
090S 180E 4304738573 17201 
090S 190E 4304739777 18344 
O9OS 190E 4304739800 17202 
1I0S 150E 4301332391 13787 
100S 170E 4301332447 14033 
1l0S 150E 4301332475 14417 
100S 170E 4301332560 -14726 
1l0S 160E 4301332611 14439 
100S ,170E 4301332619 15649 
11 OS 170E 4301332674 15537 

' 100S 170E 4301332676 15242 
100S 170E 4301332679 14033 
1I0S 150E 4301332685 16082 
100S 170E 4301332730 15243 
100S 170E 4301332773 15370 
1I0S 170E 4301332778 14802 
1I0S 160E 4301332888 15098 
100S 170E 4301333081 15714 
100S 1 70E '4301333087 i 15807 
11 OS 170E 4301333099 ' 15920 
1I0S 140E 4301333437 16919 
1I0S ,140E 4301333443 16367 
100S 180E 4304730129 16266 
100S ! 180E 4304730409 9005 

I 

090S 180E I4304730624 19030 

Mineral Surface Type Status 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal 'GW APD 
Federal Federal GW APD 

---
Federal Federal GW APD 
'Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
Federal Federal GW DRL 

--

Federal Federal GW OPS 
Fee Fee GW OPS 
Federal Federal GW OPS 
Federal Federal GW OPS 
Federal Federal ,GW OPS 
State State GW P 
State State GW P 
State State GW P 
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
State State GW P ---
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Eederal GW P 

.. -

Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
State State 'OW P 
Federal Federal OW P --
Federal Federal OW P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

WellName Section TWN RNGAPINumber Entity Mineral Surface TypeiStatus
FEDERAL 23-18G-9-19 18 090S 190E 4304752496 Federal Federal OW APD
FEDERAL 14-17G-9-19 17 090S 190E 4304752522 Federal Federal OW APD
FEDERAL 13-18G-9-19 18 090S 190E 4304752538 Federal Federal OW APD
FEDERAL 23-29G-9-19 29 090S 190E 4304752544 Federal Federal OW APD
FEDERAL 24-20G-9-19 20 090S 190E 4304752545 Federal Federal OW APD
FEDERAL 31-21G-9-19 21 090S 190E 4304752546 Federal Federal OW APD
Federal 323-29-9-19 29 090S 190E 4304753026 Federal_ Federal GW APD
Federa1421-29-9-19 29 090S 190E 4304753027 Federal Federal GW APD
Federal 322-29-9-19 29 090S 190E 4304753029 Federal Federal GW APD
Federa1431-29-9-19 29 090S 190E 4304753030 Federal Federal GW APD
Federal 432-29-9-19 29 090S 190E 4304753031 Federal Federal GW APD
Federa1414-29-9-19 29 090S 190E 4304753070 Federal Federal GW APD
FEDERAL 412-29-9-19 29 090S 190E 4304753073 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753076 Federal Federal GW APD
federal 321-29-9-19 29 090S 190E 4304753078 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753079 Federal Federal GW APD
FEDERAL 321-29-9-19 29 090S 190E 4304753080 Federal Federal GW APD
Federal 212-29-9-19 29 090S 190E 4304753133 Federal Federal GW APD
State 321-32-9-19 32 090S 190E 4304754479 State State GW APD
State 423-32-9-19 32 090S 190E 4304754480 State State GW APD
State 421-32-9-19 32 090S 190E 4304754481 State State GW APD
State 413-32-9-19 32 090S 190E 4304754482 State State GW APD

te 323-32-9-19 32 0908 190E 4304754483 State State GW APD
State 431-32-9-19 32 090S 190E 4304754529 State State GW APD
Desert Spring State 224-36-9-18 36 090S 180E 4304754541 State State GW APD
Desert Spring State 243-36-9-18 36 090S 180E 4304754542 State State GW APD
Desert Spring State 241-36-9-18 36 090S 180E 4304754543 State State GW APD
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKIN RIDGE FED 43-29-10-17 29 100S 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 090S 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 190E 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 1108 150E 4301332391 13787 State State GW P
WILKIN RIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKIN RIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKIN RIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State_ State GW P
WILKIN RIDGE FED 12-4-l l-17 4 110S 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-ll-15 16 110S 150E 4301332685 16082 State State GW P
WILKIN RIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKIN RIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKIN RIDGE 32-08 8 l10S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKIN RIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 1108 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 l10S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 State State OW P
RBU 5-11D 11 l00S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU6-2D 
NGC 33-18J 
RBU 13-2D 

2 
18 
2 

-.-------~--~~----~~--

RBU 16-3D 3 
-----

RBU 1O-1lD 11 
RBU 8-10D 10 
RBU 15-3D 3 
RBU 12-12D 12 
RBU2-10D 10 
RBU 3-15D 15 
RBU 3-12D 12 

--

STATE 7-36A 36 
FEDERAL 34-29 29 
FEDERAL 24-7 #1 7 
FEDERAL 23-29 #1 29 
FED 24-20-9-19 20 
FED 44-20-9-19 20 
FED 23-21-9-19 21 
FED 32-31-9-19 31 
FED 42-29-9-19 29 
PETES WASH 23-12 #1 12 
STATE4-32B 32 
FED 14-18-2 #1 18 
FED 43-24-3 #1 24 
L YTHAM FED 22-22-9-19 22 

--

FED 11-21-9-19 21 
FED 22-30-10-18 30 

- -

FEDERAL 43-30-9-19 30 
FED 11-22-9-19 22 
FED 42-21-9-19 21 
STATE 24-16-9-19 16 

----
FEDERAL 31-21-9-19 21 
FEDERAL 12-29-9-19 29 
FEDERAL 24-31-9-19 31 
FEDERAL 41-31-9-19 31 
LAMB TRUST 24-22-9-19 22 
LAMB TRUST 24-14-9-19 14 
FEDERAL 11-22-10-18 22 
FEDERAL 21-6-10-19 6 
DESERT SPRING ST 41-36-9-18 36 
STATE 12-32-9-19 32 
FEDERAL 12-20-9-19 20 
FEDERAL 32-20-9-19 20 
FEDERAL 23-30-9-19 30 
SHEEP WASH FED 34-26-9-18 26 

-~ ~--

DESERT SPRING ST 23-36-9-18 36 
DESERT SPRING ST 21-36-9-18 36 

--
DESERT SPRING ST 12-36-9-18 36 
DESERT SPRING ST 43-36-9-18 36 

- --_._--

DESERT SPRING ST 34-36-9-18 36 
FEDERAL 14-31-9-19 31 

-
FEDERAL 12-31-9-19 31 
FEDERAL 21-31-9-19 31 
FEDERAL 23-31-9-19 31 
SHEEP WASH FED 43-25-9-18 25 
FEDERAL 43-19-9-19 19 

100S 180EI4304731190 7075 State State OW P 
090S 190E:4304731200 16155 Federal Federal OW P 
100S 180Ei4304731280 16267 State State OW P 

----

100S 180E 14304731352 16268 Federal Federal OW P 
100S 1180E 4304731357 7053 Federal Federal OW P 

-+-- ---- c----
100S 1180E 4304731364 4955 Federal Federal OW P 
100S ~~304731539 9965 Federal Federal OW P 
100S 180EI4304731651 10688 Federal Federal OW P 
100S 180E 14304731801 110784 Federal Federal OW P 
100S 180E 4304733600 13213 Federal Federal OW P 
100S 180E 4304733739 14492 Federal Federal OW IP 
090S 180E 4304733741 14244 State State GW P 
090S 190E 4304733750 13174 Federal Federal GW P 
100S 180E 14304733983 13182 Federal Federal GW P 
090S 190E !4304734111 13441 Federal Federal GW P 
090S 190E 4304734168 14150 Federal Federal GW P 
090S 1190E 4304734169 14140 'Federal Federal GW P 
090S 190E 4304734199 13601 Federal Federal GW P 
090S 190E !4304734201 13641 Federal Federal GW P 
090S 190E 14304734202 113455 Federal Federal GW P 
100S 170E 4304734286 13492 Federal Federal GW P 
090S 1190E 4304734314 14440 State State GW P 
100S 180E 4304734539 13491 Federal Federal GW P 
100S 170EI4304734551 13726 Federal Federal GW P 
090S 190E 14304734607 :13640 Federal Federal GW P 
090S 190E:4304734608 14151 Federal Federal GW P 
100S 180E 4304734924 14280 Federal Federal GW P 

-~ 

090S 190E 4304735343 14202 Federal Federal GW P 
090S 190E 4304735404 14203 Federal Federal GW P 
090S 190E 4304735405 114928 Federal Federal GW P 
090S 190E 4304735588 14418 State Federal GW IP 
090S 190E 4304735606 14441 Federal Federal GW P 
090S 190E 14304735614 14442 Federal Federal GW P 
090S 190E!4304735623 i 14640 Federal Federal GW P 
090S 190E 4304735624 14419 Federal Federal GW P 
090S 190E 4304735732 14496 Fee Fee GW P 
090S 190E4304735733 14519 Fee Fee GW P 
100S 180E'4304735808 !15592 Federal Federal GW P 
100S 190E 4304735844 114356 Federal Federal GW P 
090S 180E 4304735845 14639 State State GW P 
090S 190E 4304735995 14871 State State GW P 
090S 190E 14304736093 i 14976 Federal Federal GW P 
090S 190E 4304736094 16120 Federal Federal GW P 
090S 190E 4304736095 14872 Federal Federal GW P 
090S 180E 4304736113 15096 Federal Federal GW P ---f----

090S 180E 4304736219 14738 State State GW P 
090S 180E!4304736220 14763 State State GW P 
090S 180E 4304736233 14764 State State GW P +---
090S 180E 4304736241 14992 State State GW P 
090S 180E 4304736242 14716 State State GW P 
090S 190E '4304736271 115884 Federal Federal GW P 
090S 190E 4304736336 15086 Federal Federal GW P 
090S 190E 4304736368 15605 Federal Federal GW P 

---
090S 190E !4304736442 .15715 Federal Federal GW P 
090S 180E ;4304736600 ! 14977 Federal Federal GW P 
090S I 190E 4304736719 15186 Federal Federal GW ,P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU6i-2D 2 100S 180E 4304731190 7075 State State ONV P
14GiC33-18J 18 090S 190E ‡304731200 6155 Federal Federal DNV P
FU3U13-2D 2 100S 180E 4304731280 16267 State State CA¥ P
RBU 16-3D 3 100S 180E 4304731352 16268 Federal Federal OW P
FU3tJ 10-111) 11 100S 180E 4304731357 7053 Federal Federal ()VV P
FU3t] 8-10L) 10 100S 180E 4304731364 4955 Federal Federal ()?V JP
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 100S 180E 4304731651 10688 Federal Federal OW P
RBU2-10D 10 100S 180E 4304731801 10784 Federed Federed Cygr p
IUBU3-15D 15 100S 180E 4304733600 13213 Federed Federed CA¥ P
FU3U3-12D 12 100S 180E 4304733739 14492 Federed Federal OMT P
STATE7-36A 36 090S 180E 4304733741 14244 Sutte Smte GMT P
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDEFLAL23-29#l 29 090S 190E 4304734111 13441 Federal Federal GNV P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FE]D44-20-9-19 20 090S 190E 4304734169 14140 Federal Federed (ITV P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FEI342-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GYV P
PETESM'ASH23-12#1 12 100S 170E 4304734286 13492 Federed Federal GNV P
STATE 4-32B 32 090S 190E 4304734314 14440 State State GW P
FEl3 14-18-2 #1 18 100S 180E 4304734539 13491 Federal Federal GNV P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED22-30-10-18 30 100S 180E 4304734924 14280 Fedenal Federal GB¥ P
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FEI3 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GVV P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal GW P
FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDEFDAL 12-29-9-19 29 090S 190E 4304735614 14442 Fedenal Feden11 GMT P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEE)EFLAL41-31-9-19 31 090S 190E 4304735624 14419 Federal Feden11 (39V P
LAMB TRUST 24-22-9-19 22 090S 190E 4304735732 14496 Fee Fee GW P
LikNIB TItUST24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee GMT P
FEEIEftAL 11-22-10-18 22 100S 180E =‡304735808 15592 Federal Federal (39V P
FEDERAL21-6-10-19 6 100S 190E 4304735844 14356 Federed Federed GNV P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STitTE 12-32-9-19 32 090S 190E 4304735995 14871 State State GVV P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 090S 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 090S 190E 4304736368 15605 Federal Federal GW P
FEEIEftAL23-31-9-19 31 090S 190E 43047369‡42 15715 Federal Federal (svV P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

SHEEP WASH FED 21-25-9-18 
-----

FEDERAL 21-30-9-19 
~HEEP WASH FED 23-25-9-18 -----_ .. _. __ ._--

FEDERAL 23-19-9-19 
SHEEP WASH FED 41-25-9-18 

--

----------.. -------

----_. __ . __ ._----_._._._._ .... -

FEDERAL 41-30-9-19 
----------

LAMB TRUST 34-22-9-19 

125 090S 180E i4304736727 '15475 Federal Federal 
--

30 090S 190E'4304736739 !15476 Federal Federal 
-------
25 090S 180E'4304736740 15213 Federal Federal 
19 090S 190E 14304736771 

-----

15355 Federal Federal 
-- , -

~L ____ f?90S :180EI4304736772 15338 Federal Federal 
f-----'---+---

30 090S 190E 4304736817 15212 Federal Federal 
--

22 090S 190E 14304736913 15187 Fee Fee 
- -- ------- - -- ----f-------

LAMB TRUST 14-14-9-19 14 090S 190E:4304736916 : 17012 Fee Fee --_._----

DESERT SPRING ST 33-36-9-18 36 090S 180Ei4304737115 115011 State State 
.... __ .. _._---_.--- -_ .. --------

FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal 
FEDERAL 34-18-9-19 18 '090S .190E 4304737117 16275 Federal Federal 

.--------- -- 1--

UTELAND ST 41-2-10-18 2 100S 180E 14304737132 15087 i State State 
UTELAND ST 43-2-10-18 2 100S 180E i4304737338 ! 15365 State State 
FEDERAL 41-19-9-19 19 090S 190E :4304737611 116311 Federal Federal 
FEDERAL 32-30-9-19 30 090S i 190E!4304737612 16051 Federal Federal 
FEDERAL 12-30-9-19 30 090S 119OE[4304737613 16052 Federal Federal 
FEDERAL 21-19-9-19 19 090S '190E:4304737621 16253 !Federal Federal 
FEDERAL 14-18-9-19 18 090S 190E I4304737622 16264 Federal Federal 
FEDERAL 34-30-9-19 30 090S 190E :4304737630 16557 Federal Federal 
DESERT SPRING FED 21-1-10-18 1 100S 180E

'
4304737631 15961 Federal Federal 

~ 

FEDERAL 12-1-10-18 1 100S 1180E 4304737646 16023 Federal Federal 
SHEEP WASH FED 14-25-9-18 25 090S : 180E 4304737647 16121 Federal Federal 
UTELAND ST 21-2-10-18 2 100S 180E !430473767616254 iState State 

----

180E4304737677h5806 State UTELAND ST 12-2-10-18 2 100S State 
---- c---

UTELAND ST 34-2-10-18 2 100S ,180E'4304738028 16868 State State 
-- 1-----

FEDERAL 14-19-9-19 19 090S ',190E 4304738336 116467 Federal Federal 
1-------

190E 4304738337 116119 IFederal Federal FEDERAL 34-19-9-19 19 090S --------------f-----

SHEEP WASH FED 41-26-9-18 26 090S 180E4304738351 16884 Federal Federal 
--- -

180E~4304738352 ~~ WASH FED 32-25-9-18 25 090S 16349 Federal Federal _.-----

SHEEP WASH FED 34-25-9-18 25 090S 180E [4304738353 16210 Federal Federal 
-

FEDERAL 12-19-9-19 19 090S : 190E 4304738407 ; 16236 Federal Federal 
--

SHEEP WASH FED 23-26-9-18 26 090S 180E!4304738465 16558 Federal Federal 
SHEEP WASH FED 12-25-9-18 25 090S 180EI4304738469 16449 Federal Federal 
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal 
LAMB TRUST 34-22A-9-19 22 090S ,190E 4304738673 : 15832 Fee Fee 
UTELAND FED 42-11-10-18 11 100S 180E4304738896 16792 Federal Federal 
STATE 21-32B 32 090S 190E:4304739170 16309 State State 
STATE 22-32A 32 090S : 190EI4304739171 16308 State State 
STATE 21-32A 32 090S 1 190E 4304739172 116310 State State 
FEDERAL 11-19-9-19 19 090S 190E!4304739717 17054 Federal Federal 
SHEEP WASH FED 31-25-9-18 25 090S 180E,4304739729 17241 Federal Federal -
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 ! 17266 Federal Federal 

. -------. 
4304739773 -: 17013 ,Federal DESERT SPG FED 41-1-10-18 1 100S 180E Federal .... -.--_ ..... -

FED 32-19X-9-19(RIGSKID) 19 090S 190E4304740233 17014 Federal Federal 
- - - -

FEDERAL 23-30G-9-19 30 090S 190E:4304751280 18211 Federal Federal ---------------c------ c---
FEDERAL 34-19G-9-19 19 090S 190Ei4304751281 18210 Federal Federal 

----f----
FEDERAL 442-30-9-19 30 090S : 190E 4304752870_1~64? IFederal Federal -------------------r--------- c----

~~~~~~ !;~:~~:~:! ~ 30 090S 190E14304752872 19648 Federal Federal --_ .. __ .. 
30 090S 190E ;4304753011 19649 Federal Federal 

- --1----------
180E 14304753324 '19783 Desert Springs State 412-36-9-18 36 090S State State 

Desert Springs State 424-36-9-18 : 180E 14304753325 36 090S 19783 State State 
--- --

Desert Springs State 133-36-9-18 36 090S '180E 4304753326 19747 State State 
Desert SI>ring State 142-36-9-18 36 090S 180E '4304753327 119747 State State 

-- _ ... 

DESERT SPRINGS ST 422-36-9-18 36 090S 180E :4304753328 119783 State State 
WILKIN RIDGE ST 31-32-10-17 32 100S i 170E 4301332677 ! 15144 State State 
RBU 4-11D III 100S 180E :4304730718 16269 Federal Federal 

GW P 
--

GW P 
-~-. 

GW P 
GW P 
GW IP 
GW P 
GW P 
----c------
GW P 

--
GW P 
GW P 
GW ,p 

GW IP 
GW P 
GW P 
GW P 
GW P 
GW Ip 

GW P 
GW P 
GW P 
GW P 
GW P 
GW ,p 

--

GW P 
GW P 
GW P 
GW P 

-------

GW ip 

GW P 
GW P 
GW P 
GW ,P 

GW P 
GW P 
GW P 
GW iP 
GW P 
GW P 
GW P 
GW Ip 

GW P 
-----

GW P 
GW P 

----

GW P 
---

OW P 
OW P 
GW P 

--
GW P 
GW P 
GW P 

- --
GW P 
GW P 
GW P 
GW P 
GW :S 
OW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal GW P
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 090S 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 090S 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 100S 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 090S 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 090S 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW P
LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-l l-10-18 11 100S 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 090S 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 1 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
Desert Spring State 142-36-9-18 36 090S 180E 4304753327 19747 State State_ GW P
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
RBU4-llD ll 100S 180E 4304730718 16269 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU2-llD 
~---- --
RBU 6-llD 
STATE2-32B c--
STATE 9-36A 
FEDERAL 13-30B 
STATE 13-36A 
FEDERAL 16-26A 

II ._-- -------

II 
32 

1

36 
30 

-----~---

36 
126 

------------------+-----

FEDERAL 31-29 129 
RBU I-IOD :10 ----------------------_.- I 

FEDERAL 13-18-9-19 i 18 

100S 180E 4304730826 116270 Federal Federal OW S 
------- ------ 1-------

100S 180E4304731192 16271 .Federal Federal OW S -+---- --
090S 190E 4304732221 11371 State State GW S 

-090S1180E 4304732225 il1364 
---

State State IGW S 
090S 190E 4304733581 13249 Federal Federal GW S 
090S il80E 4304733598 17838 State State IGW S 
090S 180E 4304733601 12928 Federal Federal GW S 
090S ! 190E 4304733653 13077 Federal Federal GW S 
100S 1180E 4304734312 16265 Federal Federal OW .S 
090S 190E 4304739776 17149 Federal Federal iGW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU 2-l lD 11 100S 180E 4304730826 16270 Federal Federal OW S
RBU 6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S
STATE 2-32B 32 '090S 190E 4304732221 11371 State State GW S
STATE 9-36A 36 _ _090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do not use this form for proposals to drill new wells, significanUy deepen existing wells below current boItom-hole depth, reenter plugged wells, or to 
drlH horizontal laterals. Use APPLlCA TION FOR PERMIT TO DRILL form for sUCh proposals. 

1. TYPE OF WELL 
OILWELL 0 GAS WELL IlJ OTHER __________ _ 

2. NAME OF OPERATOR: 

Gasco Production Company 
3. ADDRESS OF OPERATOR: 

7979 E. Tufts Ave. 

4. LOCATIONOFWELL 

CITY Denver 

FOOTAGES AT SURFACE: 0633 FNL 1512 FWL 

STATE CO zIP80237 

QTRIOTR, SECTION, TOWJIISHIP, RANGE, MERIDIAN: NENW 1 10S 18E S 

I PHONE NUMBER: 

(303) 483-0044 

UTU-76482 
6. IF INDIAN, ALLOTIEE OR TRIBE NAME: 

7. UMT or CA AGREEMENT NAME: 

8. WELL NAME and NUMBER: 

Desert Spring Fed 21-1-10-18 
9. API NUMBER: 

4304737631 
10. FIELD AND POOL, OR WILDCAT: 

Uteland Butte 

COUNTY: Uintah 

STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

rlI 0 ACIDIZE 0 DEEPEN 0 REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(SubmH in Duplicate) 0 ALTER CASING 0 FRACTURE TREAT 0 SIDETRACK TO REPAIR WELL 

Approximate date work wil start: 0 CASING REPAIR 0 NEW CONSTRUCTION 0 TEMPORARILY ABANDON 

4/16/2015 0 CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE 0 TUBING REPAIR 

0 CHANGE TUBING 0 PLUG AND ABANDON 0 VENT OR FLARE 

0 SUBSEQUENT REPORT 0 CHANGE WELL NAME 0 PLUG BACK 0 WATER DISPOSAL 
(Submit Original Form Only) 

0 CHANGE WELL STATUS 0 PRODUCTION (STARTIRESUME) 0 WATER SHUT-OFF 
Date of work completion: 

0 COMMINGLE PRODUCING FORMATIONS 0 RECLAMATION OF WELL SITE 0 OTHER: 

0 CONVERT WELL TYPE 0 RECOMPLETE - DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc. 

Gasco Production Company requests a change of operator 01:1 this well, in addition to the wells on the attached list from Gasco 
Production Company to Badlands Production Company, effective date of 4/1612015. 

Gasco Production Company 
7979 E Tufts Ave, Suite 11 
Denver CO 80237 
303-996-1805 

Badlands Production Company 
7979 E Tufts Ave, Sui ~ 15 
Denver CO 80237 
303-996-1805 

(512000) 

TITLE 

DATE 

(See Instructions on Reverse Side) 

RECEIVED 
JUN 0 2 2015 

DIV OF OIL, GAS & MINING 

Engineering Tech 

511812015 

APPROVE 
JAN 22 2016 

~.oIL_ GAS & MINING ... 

BY:~Ch.Jt9 rn~cLU'\~ 

STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIAL NUMBER:
UTU-76482

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITor CA AGREEMENT NAME:
Do not use thisform for proposals to drill newwells,significantlydeepen exislingwellsbelow currentbottom-hole depth, reenterplugged wells, or to

drill horizontal laterals. Use APPLICATION FOR PERMIT TODRILLform for such proposals.
1. TYPE OF WELL 8. WELL NAMEand NUMBER:

OIL WELL O GASWELL OTHER Desert Spring Fed 21-1-10-18
2. NAME OF OPERATOR: 9. API NUMBER:

Gasco Production Company 4304737631
3 ADDRESSOF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

7979 E. Tufts Ave CITY
Denver STATE CO ZIP 80237 (303) 483-0044 Uteland Butte

4 LOCATION OF WELL

FOOTAGESATSURFACE: 0633 FNL 1512 FWL COUNTY: Uintah

QTRIQTR, SECTION, TOWNSHIP. RANGE, MERIDIAN: NENW 1 10S 18E S STATE:
UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE O DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submitin Duplicate) ALTER CASING O FR^CTURE TREAT SIDETRACK TOREPAIR WELL

Approximate date work willstad CASINGREPAIR NEW CONSTRUCTION O TEMPORARILYABANDON

4/16/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE O TUBINGREPAIR

O CHANGE TUBING O PLUGAND ABANDON O VENTOR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME O PLUGBACK O WATER DISPOSAL
(SubmitOriginalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) O WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUCING FORMATIONS O RECLAMATIONOF WELL SITE O OTHER:

O CONVERT WELL TYPE O RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearly show allpertinentdetails including dates, depths, volumes, etc.

Gasco Production Company requests a change of operator on thiswell, in additionto thewells on the attached list from Gasco
Production Company to Badlands Production Company, effectivedate of 4/16/2015.

Gasco Production Company
7979 E Tufts Ave, Suite 1
Denver CO 80237
303-996-1805

Michael Decker, Exec. Vi President & COO !)EC61VEL
Badlands Production Company
7979 E Tufts Ave, Sui 15 JUN0 2 205
Denver CO 80237
303-996-1805

DIVOFOiL,GAS&MINING
Michael Decker, Exec. Vic PreWent&COO

NAME (PLEASE PRIN Lindsey Cooke TITLE Engineering Tech

SIGNATURE DATE 5/18/2015

(Thisspacefo Stateuseonly) APPROVED
JAN2 2 2016

(5/2000) (seeinstruolinsonReverseSide) IV.OlL GAS &



Well Name Section TWN RNO API Entity Mineral Surface Type Status 
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal OW DRL 
WILKIN RIDGE FED 43-29-10-17 29 lOOS 170E 4301333098 15941 Federal Federal OW OPS 
LAMB TRUST 11-23-9-19 23 O9OS 190E 4304736915 16556 Fee Fee OW OPS 
SHEEP WASH FED 43-26-9-18 26 090S lSOE 4304738573 17201 Federal Federal OW OPS 
FEDERAL 13-19-9-19 19 O9OS 190E 4304739777 18344 Federal Federal OW OPS 
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal OW OPS 
OATE CYN 31-21-11-15 21 II OS 150E 4301332391 13787 State State OW P 
WILKIN RIDGE ST 12-32-10-17 32 lOOS 170E 4301332447 14033 State State OW P 
OATE CYN 41-20-11-15 20 II OS 150E 4301332475 14417 State State OW P 
WILKIN RIDGE FED 34-17-10-17 17 lOOS 170E 4301332560 14726 Federal Federal OW P 
OATE CYN 41-19-11-16 19 II OS 160E 4301332611 14439 Federal Federal OW P 
WILKIN RIDGE ST 44-32-10-17 32 lOOS 170E 4301332619 15649 State State OW P 
WILKIN RIDGE FED 12-4-11-17 4 llOS 170E 4301332674 15537 Federal Federal OW P 
WILKIN RIDGE ST 24-32-10-17 32 lOOS 170E 4301332676 15242 State State OW P 
WILKIN RIDGE FED 23-29-10-17 29 lOOS l70E 4301332679 14033 Federal Federal OW P 
OATE CYN ST 23-16-11-15 16 llOS 150E 4301332685 16082 State State OW P 
WILKIN RIDGE ST 34-16-10-17 16 lOOS 170E 4301332730 15243 State State OW P 
WILKIN RIDGE FED 31-29-10-17 29 lOOS 170E 4301332773 15370 Federal Federal OW P 
WILKIN RIDGE 32-08 8 llOS l70E 4301332778 14802 Federal Federal OW P 
OATE CYN ST 23-16-11-16 16 llOS 160E 4301332888 15098 State State OW P 
WILKIN RIDGE FED 24-20-10-17 20 lOOS 170E 4301333081 15714 Federal Federal OW P 
WILKIN RIDGE FED 32-20-10-17 20 lOOS 170E 4301333087 15S07 Federal Federal OW P 
WILKIN RIDGE FED 14-4-11-17 4 II OS 170E 4301333099 15920 Federal Federal OW P 
RYE PATCH FED 22-21 22 II OS 140E 4301333437 16919 Federal Federal OW P 
RYE PATCH FED 24-21 24 II OS 140E 4301333443 16367 Federal Federal OW P 
RBU 5-IID II lOOS 180E 4304730409 9005 Federal Federal OW P 
FEDERAL 7-25A 25 O9OS 180E 4304730624 9030 Federal Federal OW P 
RBU6-2D 2 lOOS 180E 430473ll9O 7075 State State OW P 
NOC33-18J 18 O9OS 190E 4304731200 6155 Federal Federal OW P 
RBU 13-20 2 lOOS 180E 4304731280 16267 State State OW P 
RBU 16-30 3 lOOS 180E 4304731352 16268 Federal Federal OW P 
RBU IO-IID II lOOS 180E 4304731357 7053 Federal Federal OW P 
RBU8-IOD 10 l00s 180E 4304731364 4955 Federal Federal OW P 
RBU 15-30 3 lOOS 180E 4304731539 9965 Federal Federal OW P 
RBU 12-120 12 lOOS lSOE 4304731651 10688 Federal Federal OW P 
RBU2-IOD 10 lOOS 180E 4304731801 10784 Federal Federal OW P 
RBU3-15D 15 lOOS 180E 4304733600 13213 Federal Federal OW P 
RBU3-12D 12 lOOS 180E 4304733739 14492 Federal Federal OW P 
STATE7-36A 36 O9OS 180E 4304733741 14244 State State OW P 
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal OW P 
FEDERAL 24-7 #1 7 lOOS 180E 4304733983 13182 Federal Federal OW P 
FEDERAL 23-29 #1 29 090S 190E 4304734ll1 13441 Federal Federal OW P 
FED 24-20-9-19 20 O9OS 190E 4304734168 14150 Federal Federal OW P 
FED 44-20-9-19 20 090S 190E 4304734169 14140 Federal Federal OW P 
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal OW P 
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal OW P 
FED 42-29-9-19 29 O9OS 190E 4304734202 13455 Federal Federal OW P 
PETES WASH 23-12 #1 12 lOOS 170E 4304734286 13492 Federal Federal OW P 
STATE4-32B 32 O9OS 190E 4304734314 14440 State State OW P 
FED 14-18-2 #1 18 lOOS 180E 4304734539 13491 Federal Federal OW P 
FED 43-24-3 #1 24 lOOS l70E 4304734551 13726 Federal Federal OW P 
LYTHAM FED 22-22-9-19 22 O9OS 190E 4304734607 13640 Federal Federal OW P 
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal OW P 
FED 22-30-10-18 30 lOOS lSOE 4304734924 14280 Federal Federal OW P 
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal OW P 
FED 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal OW P 
FED 42-21-9-19 21 O9OS 190E 4304735405 14928 Federal Federal OW P 
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal OW P 

Well Name Section TWN RNG API Entity Mineral Surface Type Status
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKINRIDGE FED 43-29-10-17 29 1005 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 0905 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 1908 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 13787 State State GW P
WILKINRIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKINRIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKINRIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State State GW P
WILKIN RIDGE FED l2-4-11-17 4 1108 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-11-15 16 110S 150E 4301332685 16082 State State GW P
WILKINRIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKINRIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKINRIDGE 32-08 8 110S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKINRIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 110S 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 110S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
RBU5-llD 11 100S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW P
RBU 6-2D 2 100S 180E 4304731190 7075 State State OW P
NGC 33-18J 18 090S 190E 4304731200 6155 Federal Federal OW P
RBU 13-2D 2 100S 180E 4304731280 16267 State State OW P
RBU 16-3D 3 1005 180E 4304731352 16268 Federal Federal OW P
RBU 10-11D 11 100S 180E 4304731357 7053 Federal Federal OW P
RBU 8-10D 10 1005 180E 4304731364 4955 Federal Federal OW P
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 1005 180E 4304731651 10688 Federal Federal OW P
RBU 2-l0D 10 100S 180E 4304731801 10784 Federal Federal OW P
RBU 3-15D 15 100S 180E 4304733600 13213 Federal Federal OW P
RBU 3-12D 12 1005 180E 4304733739 14492 Federal Federal OW P
STATE 7-36A 36 090S 180E 4304733741 14244 State State GW P
FEDERAL 34-29 29 0905 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDERAL 23-29 #1 29 090S 190E 4304734111 13441 Federal Federal GW P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FED 44-20-9-19 20 0908 190E 4304734169 14140 Federal Federal GW P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FED 42-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GW P
PETES WASH 23-12 #1 12 100S 170E 4304734286 13492 Federal Federal GW P
STATE 4-32B 32 0908 190E 4304734314 14440 State State GW P
FED 14-18-2#1 18 100S 180E 4304734539 13491 Federal Federal GW P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED 22-30-10-18 30 100S 180E 4304734924 14280 Federal Federal GW P
FEDERAL43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FED I 1-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GW P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 0905 190E 4304735588 14418 State Federal GW



FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal OW P 
FEDERAL 12-29-9-19 29 090S 190E 4304735614 14442 Federal Federal OW P 
FEDERAL 24-31-9-19 31 O9OS 190E 4304735623 14640 Federal Federal OW P 
FEDERAL 41-31-9-19 31 O9OS 190E 4304735624 14419 Federal Federal OW P 
LAMB TRUST 24-22-9-19 22 O9OS 190E 4304735732 14496 Fee Fee OW P 
LAMB TRUST 24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee OW P 
FEDERAL 11-22-10-18 22 lOOS 180E 4304735808 15592 Federal Federal OW P 
FEDERAL 21-6-10-19 6 lOOS 190E 4304735844 14356 Federal Federal OW P 
DESERT SPRINO ST 41-36-9-18 36 O9OS 180E 4304735845 14639 State State OW P 
STATE 12-32-9-19 32 O9OS 190E 4304735995 14871 State State OW P 
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal OW P 
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal OW P 
FEDERAL 23-30-9-19 30 O9OS 190E 4304736095 14872 Federal Federal OW P 
SHEEP WASH FED 34-26-9-18 26 O9OS 180E 4304736113 15096 Federal Federal OW P 
DESERT SPRINO ST 23-36-9-18 36 O9OS 180E 4304736219 14738 State State OW P 
DESERT SPRINO ST 21-36-9-18 36 O9OS 180E 4304736220 14763 State State OW P 
DESERT SPRINO ST 12-36-9-18 36 O9OS 180E 4304736233 14764 State State OW P 
DESERT SPRINO ST 43-36-9-18 36 O9OS 180E 4304736241 14992 State State OW P 
DESERT SPRINO ST 34-36-9-18 36 090S 180E 4304736242 14716 State State OW P 
FEDERAL 14-31-9-19 31 O9OS 190E 4304736271 15884 Federal Federal OW P 
FEDERAL 12-31-9-19 31 O9OS 190E 4304736336 15086 Federal Federal OW P 
FEDERAL 21-31-9-19 31 O9OS 190E 4304736368 15605 Federal Federal OW P 
FEDERAL 23-31-9-19 31 090S 190E 4304736442 15715 Federal Federal OW P 
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal OW P 
FEDERAL 43-19-9-19 19 O9OS 190E 4304736719 15186 Federal Federal OW P 
SHEEP WASH FED 21-25-9-18 25 O9OS 180E 4304736727 15475 Federal Federal OW P 
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal OW P 
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal OW P 
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal OW P 
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal OW P 
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal OW P 
LAMB TRUST 34-22-9-19 22 O9OS 190E 4304736913 15187 Fee Fee OW P 
LAMB TRUST 14-14-9-19 14 O9OS 190E 4304736916 17012 Fee Fee OW P 
DESERT SPRINO ST 33-36-9-18 36 O9OS 180E 4304737115 15011 State State OW P 
FEDERAL 14-17-9-19 17 O9OS 190E 4304737116 16163 Federal Federal OW P 
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal OW P 
UTELAND ST 41-2-10-18 2 lOOS 180E 4304737132 15087 State State OW P 
UTELAND ST 43-2-10-18 2 lOOS 180E 4304737338 15365 State State OW P 
FEDERAL 41-19-9-19 19 O9OS 190E 4304737611 16311 Federal Federal OW P 
FEDERAL 32-30-9-19 30 O9OS 190E 4304737612 16051 Federal Federal OW P 
FEDERAL 12-30-9-19 30 O9OS 190E 4304737613 16052 Federal Federal OW P 
FEDERAL 21-19-9-19 19 O9OS 190E 4304737621 16253 Federal Federal OW P 
FEDERAL 14-18-9-19 18 O9OS 190E 4304737622 16264 Federal Federal OW P 
FEDERAL 34-30-9-19 30 O9OS 190E 4304737630 16557 Federal Federal OW P 
DESERT SPRINO FED 21-1-10-18 I l00s 180E 4304737631 15961 Federal Federal OW P 
FEDERAL 12-1-10-18 I lOOS 180E 4304737646 16023 Federal Federal OW P 
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal OW P 
UTELAND ST 21-2-10-18 2 lOOS 180E 4304737676 16254 State State OW P 
UTELAND ST 12-2-10-18 2 lOOS 180E 4304737677 15806 State State OW P 
UTELAND ST 34-2-10-18 2 lOOS 180E 4304738028 16868 State State OW P 
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal OW P 
FEDERAL 34-19-9-19 19 O9OS 190E 4304738337 16119 Federal Federal OW P 
SHEEP WASH FED 41-26-9-18 26 O9OS 180E 4304738351 16884 Federal Federal OW P 
SHEEP WASH FED 32-25-9-18 25 O9OS 180E 4304738352 16349 Federal Federal OW P 
SHEEP WASH FED 34-25-9-18 25 O9OS 180E 4304738353 16210 Federal Federal OW P 
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal OW P 
SHEEP WASH FED 23-26-9-18 26 O9OS 180E 4304738465 16558 Federal Federal OW P 
SHEEP WASH FED 12-25-9-18 25 O9OS 180E 4304738469 16449 Federal Federal OW P 
FEDERAL 23-18-9-19 18 O9OS 190E 4304738575 16312 Federal Federal OW P 

FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDERAL 12-29-9-19 29 0908 190E 4304735614 14442 Federal Federal GW P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEDERAL 41-31-9-19 31 090S 190E 4304735624 14419 Federal Federal GW P
LAMB TRUST 24-22-9-19 22 0903 190E 4304735732 144% Fee Fee GW P
LAMB TRUST 24-14-9-19 14 0908 190E 4304735733 14519 Fee Fee GW P
FEDERAL 11-22-10-18 22 100S 180E 4304735808 15592 Federal Federal GW P
FEDERAL 21-6-10-19 6 1005 190E 4304735844 14356 Federal Federal GW P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STATE 12-32-9-19 32 090S 190E 4304735995 14871 State State GW P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 0905 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 0908 190E 4304736368 15605 Federal Federal GW P
FEDERAL 23-31-9-19 31 0908 190E 4304736442 15715 Federal Federal GW P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW P
SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 0908 180E 4304736772 15338 Federal Federal GW P
FEDERAL41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 0905 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 0905 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 0905 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 0905 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 1005 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 0905 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 0905 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW



LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P 
UTELAND FED 42-1 1-10-18 II 100S 180E 4304738896 16792 Federal Federal GW P 
STATE21-32B 32 090S 190E 4304739170 16309 State State GW P 
STATE 22-32A 32 090S 190E 4304739171 16308 Slale Stale GW P 
STATE 21-32A 32 090S 190E 4304739172 16310 Slale State GW P 
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P 
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P 
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P 
DESERT SPG FED 41-1-10-18 100S 180E 4304739773 17013 Federal Federal GW P 
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P 
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P 
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P 
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P 
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P 
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P 
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State Stale GW P 
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 Slate Slale GW P 
Desert Springs State 133-36-9-18 36 O9OS 180E 4304753326 19747 State State GW P 
Desert Spring State 142-36-9-18 36 O9OS 180E 4304753327 19747 State State GW P 
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 Slale Stale GW P 
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S 
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 Slale Slale OW S 
RBU 4-11D 11 100S 180E 4304730718 16269 Federal Federal OW S 
RBU2-11D II 100S 180E 4304730826 16270 Federal Federal OW S 
RBU6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S 
STATE 2-32B 32 090S 190E 4304732221 11371 State State GW S 
STATE9-36A 36 090S 180E 4304732225 11364 Slale State GW S 
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S 
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S 
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S 
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S 
RBU 1-100 10 100S 180E 4304734312 16265 Federal Federal OW S 
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW S 

LAMBTRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-11-10-18 11 1005 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 0905 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 43047397\7 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED I 1-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 I 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert SpringsState 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
DesertSpring State 142-36-9-18 36 090S 180E 4304753327 19747 State State GW P
DESERT SPRINGS ST422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
SQUAW CROSSING US 2 1005 180E 4304730129 16266 State State OW S
RBU4-11D 11 100S 180E 4304730718 16269 Fedem! Fedeml ONV S
RBU2-IID 11 IDOS 180E 4304730826 16270 Fedeml Fedeml CAV S
RBU6-IID 11 IDOS 180E 4304731192 16271 Fedem! Fedeml OAV S
STATE2-32B 32 090S 190E 4304732221 11371 State State GW S
STATE9-36A 36 090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 0905 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW
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